

THE INFORMATION IN THIS BOX IS NOT A PART OF THE CONTRACT AND IS FOR COUNTY USE ONLY



**Contract Number**

23-929 CO8

**SAP Number**

## Project and Facilities Management

<b>Department Contract Representative</b>	<u>Charles Brammer</u>
<b>Telephone Number</b>	<u>(909) 384-5000</u>
<b>Contractor</b>	<u>Angeles Contractor, Inc.</u>
<b>Contractor Representative</b>	<u>Young Kang</u>
<b>Telephone Number</b>	<u>(626) 923-3800</u>
<b>Contract Term</b>	<u>542 Days</u>
<b>Original Contract Amount</b>	<u>\$9,115,000.00</u>
<b>Prior Amendments 1-5 and Change Orders 1-7</b>	<u>\$2,314,615.32</u>
<b>Change Order No. 8 Amount</b>	<u>\$44,411.00</u>
<b>Total Contract Amount</b>	<u>\$11,474,026.32</u>
<b>Cost Center</b>	<u>7700003100</u>
<b>Grant Number (if applicable)</b>	<u>N/A</u>

### IT IS HEREBY AGREED AS FOLLOWS:

CONTRACTOR Angeles Contractor, Inc.

Federal ID No. or Social Security No. On File

Contractor's Representative Young Kang, President/Secretary

Address 783 Phillips Drive, City of Industry, CA 91748 Phone (626) 923 - 3800

Nature of Contract: Change Order No. 8 to the construction contract for the Sheriff Colorado River Station Remodel Project in Needles. Project No. 10.10.1220.

**NET ADDITION THIS CHANGE ORDER \$ 44,411.00**

Date January 13, 2026

Contract No. 23-929 CO-8  
Department: Project and Facilities Management  
Cost Center 7700003100

Change Order No. 8

Contract for Sheriff Colorado River Station Remodel Project

Distribution:

To: Angeles Contractor, Inc.  
783 Phillips Drive, City of Industry, CA 91748

Clerk of the Board  
Contractor  
Auditor  
Project and Facilities Management

Change Order No. 8 to the construction contract for the Sheriff Colorado River Station Remodel Project.

1. Labor, materials, and equipment to demolish an existing hollow-metal door frame and to furnish and install a new hollow metal door frame per Designer on Record (DOR) response to Request for Information (RFI) No. 120 (Door, Door Frame & Hardware for cad Readers) (COR#068R1).  

	<u>ADDS</u>	<u>\$</u>	<u>9,861.00</u>
--	-------------	-----------	-----------------
  
2. Labor, materials, and equipment to provide for new scope of work requested by Innovation Technologies Department (ITD) to construct an electrical closet to access communication on low voltage cables and equipment in lieu of a wall access hatch per DOR response to Construction Change Bulletin (CCB) #017 (An electrical closet was created at the Jail Deputies Office 107) (COR#075).  

	<u>ADDS</u>	<u>\$</u>	<u>4,929.00</u>
--	-------------	-----------	-----------------
  
3. Labor, materials, and equipment to install new condensate pipe for mini-split air conditioning units missed on the construction documents needed in IDF room per DOR response to RFI No. 126 (Missing Mini Split Condensate) (COR#079R1).  

	<u>ADDS</u>	<u>\$</u>	<u>6,926.00</u>
--	-------------	-----------	-----------------
  
4. Labor, materials, and equipment to relocate a temporary water heater so contractor can finish the flooring (COR#081).  

	<u>ADDS</u>	<u>\$</u>	<u>2,916.00</u>
--	-------------	-----------	-----------------
  
5. Labor, materials, and equipment to patch the Multi-Purpose Room Floor for the area where the previous patch work was done by others for abandoned underground conduit and to modify ceiling grid in Gear Storage Room to relocate ceiling light fixtures per DOR response to RFI No. 130 (Abandoned Roof Drain Line) and RFI No. 131 (Gear Storage Room 114 Light Fixture) (COR#083).  

	<u>ADDS</u>	<u>\$</u>	<u>2,465.00</u>
--	-------------	-----------	-----------------
  
6. Labor, materials, and equipment to re-route the HVAC ducts to make space to install new ceiling fans per DOR response to CCB #8 (Additional Multipurpose Room Construction Changes) (COR#084).  

	<u>ADDS</u>	<u>\$</u>	<u>2,434.00</u>
--	-------------	-----------	-----------------
  
7. Labor, materials, and equipment to furnish and install conduit and conductors for water heater branch circuits in the Service and Mechanical Rooms, provide two (2) surface mounted receptacles for water heater circulating pumps for Water Heaters 1 and 2, provide connections for four (4) water heaters, terminate water heater home runs circuits in existing panels and test circuits per DOR response to RFI No. 140 (Water Heater Power in service Room #117) (COR#086).

ADDS \$ 2,976.00

8. Labor, materials, and equipment for new scope of work requested by ITD to provide an additional connection from the existing ground rod location and extending over the parapet wall then onto the roof at two roof locations to connect to existing communication tri-pods (COR#089).

ADDS \$ 4,249.00

9. Labor, materials, and equipment to provide for new scope of work requested by Sheriff to install an additional 8' K-light fixture in the Multipurpose Room (COR#090).

ADDS \$ 3,209.00

10. Labor, materials, and equipment to provide for new scope of work requested by Sheriff to furnish and install four (4) larger dusted logos, a new sign and window tint per DOR response to CCB # 18 (Door Signage Change) (COR#092R1).

ADDS \$ 5,014.00

11. Labor, materials, and equipment to patch and paint extra exterior conduit, walls and CMU walls not in the original scope of work (COR#093R1).

ADDS \$ 3,371.00

12. Labor, materials, and equipment to procure and install five (5) additional window roller shades missed on the construction documents not shown in the original scope of work (COR#095).

ADDS \$ 4,538.00

13. Credit to the County due to a descope to the roof walk pads on the north building roof (COR #096).

DEDUCT \$ (3,014.00)

14. Labor, materials, and equipment to provide for new scope of work requested by Sheriff to furnish and install one (1) new partition screen at Women's Locker Room and provide backing and patch the finishes per DOR CCB #24 (New Screen Wall @ Women's Locker Room) (COR#097).

ADDS \$ 6,972.00

15. Credit to the County due to change to manufacturers for sting lights (COR#099).

DEDUCT \$ (39.00)

16. Labor, materials, and equipment to furnish and install barbeque/flat grill and pizza oven covers and two patio picnic table umbrellas and a water filter for the ice maker (COR#100R1).

ADDS \$ 1,915.00

---

17. Credit to zero out allowance provided in COR 3 and COR 43 (COR#101).

DEDUCT \$ (100.00)

---

18. Labor, materials, and equipment to paint new electrical conduit in the Sally Port per DOR response to CCB #10 (Electrical Site Condition – Thermal Roof Insulation – Sally Port Location) (COR#103).

ADDS \$ 2,200.00

---

19. Credit to zero out unused allowance from COR No. 82 (COR#108).

DEDUCT \$ (23,345.00)

---

20. Labor, materials, and equipment to procure and install a new exhaust duct and register per DOR response to CCB No. 27 (Storage Room Exhaust) (COR#113).

ADDS \$ 6,934.00

---

<b>TOTAL ADDS THIS CHANGE ORDER</b>	<b>\$ 70,909.00</b>
<b>TOTAL DEDUCTS THIS CHANGE ORDER</b>	<b>\$ 26,498.00</b>
<b>NET ADDITION THIS CHANGE ORDER</b>	<b>\$ 44,411.00</b>

**Total Contract Time extension for above changes is 149 days.**

**The original Contract Time was 393 days and the above changes, along with changes identified in concurrently approved Amendment 5, added 149 days to the Contract Time for a total of 542 days and the new Agreement completion date is October 31, 2025.**

The compensation (time and cost) set forth in this Change Order shall comprise the total compensation due the Contractor for the work or change defined in the Change Order, including impact on unchanged work. By signing the Change Order, the Contractor acknowledges and agrees that the stipulated compensation includes payment for all work contained in the Change Order, plus all payment for the interruption of schedules, extended overhead costs, delay, and all impact, ripple effect or cumulative impact on all other work under the Contract. The Contract Time is the agreed-upon period of time allotted to Contractor to achieve completion of the entire scope of work, without the imposition of liquidated damages. Extensions of the Contract Time are permitted by section 3.1 of the Contract, subject to written approval of the County. At all times the Contract as a whole, remains in full force and effect until all issues relating to the Contract have been resolved. The signing of the Change Order shall indicate that the Change Order constitutes a full mutual accord and satisfaction for the change and that the time and/or cost under the Change Order constitutes the total equitable adjustment owed to Contractor as a result of the change.

The cumulative total of all change orders is 8.63 % over the original contract price.

Original Contract	\$ 9,115,000.
Prior Amendment 1	\$ <u>133,119.</u>

Prior Amendment 2	\$	123,779.
Prior Amendment 3	\$	289,661.
Prior Amendment 4	\$	<u>281,412.</u>
Prior Amendment 5	\$	<u>744,556.</u>
Amended Contract Amount	\$	<u>10,687,527.</u>
Prior Change Order 1	\$	<u>373,654.32</u>
Prior Change Order 2	\$	<u>142,643.</u>
Prior Change Order 3	\$	<u>112,039.</u>
Prior Change Order 4	\$	<u>62,907.</u>
Prior Change Order 5	\$	<u>8,848.</u>
Prior Change Order 6	\$	<u>29,965.</u>
Prior Change Order 7	\$	<u>12,032.</u>
Revised Contract Amount	\$	<u>11,429,615.32</u>
<hr/>		
Authorized Changes in this Change Order		
Addition	\$	<u>70,909</u>
Deduction	\$	<u>26,498</u>
NET (Addition)	\$	<u>44,411</u>
Amount of Contract Authorized Including This Change Order No.	\$	<u>11,474,026.32</u>

This Change Order may be executed in any number of counterparts, each of which so executed shall be deemed to be an original, and such counterparts shall together constitute one and the same Change Order. The parties shall be entitled to sign and transmit an electronic signature of this Contract (whether by facsimile, PDF, or other email transmission), which signature shall be binding on the party whose name is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver to the other party an original signed Change Order upon request.

//

//

//

//

//

//

//

//

SAN BERNARDINO COUNTY

► *Dawn Rowe*  
Dawn Rowe, Chair, Board of Supervisors

Dated: JAN 13 2026

SIGNED AND CERTIFIED THAT A COPY OF THIS DOCUMENT HAS BEEN DELIVERED TO THE CHAIRMAN OF THE BOARD

*Lynna Monell*  
Lynna Monell  
Clerk of the Board of Supervisors  
San Bernardino County

By *[Signature]*  
Deputy



\_\_\_\_\_  
(Print or type name of corporation, company, contractor, etc.)

By *Young Kang*  
Young Kang (Dec 16, 2025 11:12:20 PST)  
(Authorized signature - sign in blue ink)

Name Young Kang  
(Print or type name of person signing contract)

Title President/Secretary  
(Print or Type)

Dated: 12/16/2025

Address 783 Phillips Drive

City of Industry, CA 91748

**FOR COUNTY USE ONLY**

Approved as to Legal Form  
*Daniel Pasek*  
Daniel Pasek (Dec 17, 2025 08:34:19 PST)  
Daniel Pasek, Deputy County Counsel  
Date 12/17/2025

Reviewed for Contract Compliance  
*[Signature]*  
Charles Brammer, Supervising Project Manager  
Date 12/17/2025

Reviewed/Approved by Department  
*Don Day*  
Don Day (Dec 19, 2025 12:34:46 PST)  
Donald Day, Director, PFMD  
Date 12/19/2025