



Regional Parks

Behta R. Davis
Director

José F. Cañedo
Deputy Director

August 5, 2025

LWCF Grant Program

To Whom It May Concern:

The Cucamonga Guasti Regional Park Boat Dock Project is currently undergoing CEQA analysis and the timeline for this analysis can vary but the Department estimates completion of the analysis by Saturday, October 4, 2025. Please let us know if we can provide additional information.

Sincerely,

A handwritten signature in blue ink that reads "Behta R. Davis".

Behta R. Davis
Director

BOARD OF SUPERVISORS

COL. PAUL COOK (RET.)
First District

JESSE ARMENDAREZ
Second District

DAWN ROWE
Chairman, Third District

CURT HAGMAN
Fourth District

JOE BACA, JR.
Vice Chair, Fifth District

Luther Snoke
Chief Executive Officer