

Date March 29, 2022

Contract No. 21-297

Department FLEET

Change Order No. 01

Cost Center 7700003100

Contract for Fleet Mgmt. Fuel Tank Improv. Phase 3

Distribution:

To: Hamel Contracting Inc.
26431 Jefferson Ave Murrieta Ca 92562

Clerk of the Board
Contractor
Auditor
Project and Facilities Management Department

Change Order No. 01 to the construction contract for the Fuel Tank Infrastructure Phase 3, Victorville Project.

1. Increase in material costs for the new fuel tank system due to changed economic conditions including inflation and supply chain issues related to the COVID-19 pandemic. (PCOR1).

<u>ADD 1-123.11 Fuel System</u>	\$	<u>39,808</u>
---------------------------------	----	---------------

2. Increase in materials due to discontinued model specified in the bid documents (PCOR2).

<u>ADD 1-123.111 Fuel System</u>	\$	<u>1,598</u>
----------------------------------	----	--------------

TOTAL ADDS THIS CHANGE ORDER	\$ 41,406
TOTAL DEDUCTS THIS CHANGE ORDER	\$ 0
NET ADDITION THIS CHANGE ORDER	\$ 41,406

The compensation (time and cost) set forth in this Change Order shall comprise the total compensation due the Contractor for the work or change defined in the Change Order, including impact on unchanged work. By signing the Change Order, the Contractor acknowledges and agrees that the stipulated compensation includes payment for all work contained in the Change Order, plus all payment for the interruption of schedules, extended overhead costs, delay, and all impact, ripple effect or cumulative impact on all other work under the Contract. The signing of the Change Order shall indicate that the Change Order constitutes full mutual accord and satisfaction for the change, and that the time and/or cost under the Change Order constitutes the total equitable adjustment owed the Contractor as a result of the change.

The cumulative total of all change orders is 4.5 % over the original contract price.

Original Contract	\$	680,008
Prior Amendments	\$	0
Amended Contract Amount	\$	0
Prior Authorized Change Orders	\$	0
Total Contract Prior to this Change	\$	680,008
Authorized Changes in this Change Order:		
Addition	\$	41,406
Deduction	\$	0
NET (Addition)	\$	41,406
Amount of Contract Authorized Including This Change Order No.	\$	721,414

//

SAN BERNARDINO COUNTY

(Print or type name of corporation, company, contractor, etc.)

▶ _____
Curt Hagman, Chairman, Board of Supervisors

By ▶ _____
(Authorized signature - sign in blue ink)

Dated: _____
SIGNED AND CERTIFIED THAT A COPY OF THIS DOCUMENT HAS BEEN DELIVERED TO THE CHAIRMAN OF THE BOARD

Name Grant Hamel

(Print or type name of person signing contract)

Lynna Monnell
Clerk of the Board of Supervisors
San Bernardino County

Title Owner

(Print or Type)

By _____
Deputy

Dated: _____
26431 Jefferson Ave

Address _____
Murrieta Ca 92562

FOR COUNTY USE ONLY

Approved as to Legal Form

▶ Katherine Hardy, Deputy County Counsel
Date _____

Reviewed for Contract Compliance

▶ _____
Date _____

Reviewed/Approved by Department

▶ Don Day, Director
Date _____