



Contract Number
22-1174 A-1

SAP Number

Sheriff/Coroner/Public Administrator


Department Contract Representative	Kelly Welty, Chief Deputy Director of Sheriff's Administration
Telephone Number	909-387-0640
Contractor	State of California, Department of Parks and Recreation – Division of Boating and Waterways
Contractor Representative	Johanna Naughton
Telephone Number	916-327-1826
Contract Term	Performance Period: Date of execution through March 31, 2025
Original Contract Amount	\$150,000
Amendment Amount	-----
Total Contract Amount	\$150,000
Cost Center	4438001000

Briefly describe the general nature of the contract:

Amendment to Grant Agreement with the State of California, Department of Parks and Recreation – Division of Boating and Waterways (Grant Award No. C22L0613) in the amount of \$150,000, under the Law Enforcement Equipment Grant program for the purchase of a patrol boat and transport trailer, extending the performance period deadline through March 31, 2025.

FOR COUNTY USE ONLY

Approved as to Legal Form


Grace B. Parsons, Deputy County Counsel


Date _____

Reviewed for Contract Compliance

►

Date _____

Reviewed/Approved by Department


Kelly Welty, Chief Deputy Director of Sheriff's
Administration

Date 2/15/24

SAN BERNARDINO COUNTY SHERIFF'S DEPARTMENT

Grant Agreement No. C22L0613

Johanna Naughton, Project Manager

Issue:

San Bernardino County Sheriff's Department (SBCSD) has requested an extension to purchase and submit their reimbursement request for equipment that they were awarded in Grant Agreement No. C22L0613.

Background:

SBCSD was awarded a \$150,000 equipment grant for the purchase of a patrol boat and trailer. SBCSD was given a performance period through March 31st, 2024. SBCSD is requesting to extend the performance period deadline to March 31st, 2025.

Project Status:

This grant agreement was funded on November 21, 2022.

Items for Consideration:

There have been significant delays in manufacturing due to the COVID-19 crisis. The manufacturer/builder of the boat told the grantee that the boat would not be complete until October 2024 due to a delay in the manufacturing of the engines.

SBCSD requests an extension to the performance period deadlines as outlined in the grant agreement. This extension would change the deadline to purchase and reimburse for the equipment to March 31st, 2025.

The federal funding for this grant agreement (FY 22/23) is available until 2028 when it reverts.

Recommendation:

Due to delays in manufacturing, staff recommends an extension to purchase and submit a reimbursement request.

Approved
TS 12/22/23