



**ORIGINAL**

**Contract Number**

21-975 CO-1

**SAP Number**

## Project and Facilities Management Department

<b>Department Contract Representative</b>	Don Day
<b>Telephone Number</b>	909 387-5000
<b>Contractor</b>	Hamel Contracting Inc.
<b>Contractor Representative</b>	Grant Hamel
<b>Telephone Number</b>	951 600-2783 ext 118
<b>Contract Term</b>	120 Days
<b>Original Contract Amount</b>	\$680,008
<b>Amendment Amount</b>	\$41,406
<b>Total Contract Amount</b>	\$721,414
<b>Cost Center</b>	7700003100
<b>Project Name</b>	Fuel Tank Infrastructure Phase III
<b>WBSE</b>	10.10.0857

### IT IS HEREBY AGREED AS FOLLOWS:

CONTRACTOR Hamel Contracting, Inc

Federal ID No. or Social Security No. On File

Contractor's Representative Grant Hamel Owner

Address 26431 Jefferson Ave Ste A Murrieta Ca 92562 Phone (951) 600 - 3951

Nature of Contract: Change Order No. 01 to the construction contract for the Fuel Tank Infrastructure, Phase III in Victorville. Project No. 10.10.0857.

**NET ADDITION THIS CHANGE ORDER** **\$** **41,406**

Date March 29, 2022

Contract No. 21-297

Change Order No. 01

Department FLEET

Cost Center 7700003100

Contract for Fleet Mgmt. Fuel Tank Improv. Phase 3

Distribution:

To: Hamel Contracting Inc.  
26431 Jefferson Ave Murrieta Ca 92562

Clerk of the Board  
Contractor  
Auditor  
Project and Facilities Management Department

Change Order No. 01 to the construction contract for the Fuel Tank Infrastructure Phase 3, Victorville Project.

1. Increase in material costs for the new fuel tank system due to changed economic conditions including inflation and supply chain issues related to the COVID-19 pandemic. (PCOR1).

<u>ADD 1-123.11 Fuel System</u>	<u>\$</u>	<u>39,808</u>
---------------------------------	-----------	---------------

2. Increase in materials due to discontinued model specified in the bid documents (PCOR2).

<u>ADD 1-123.111 Fuel System</u>	<u>\$</u>	<u>1,598</u>
----------------------------------	-----------	--------------

<b>TOTAL ADDS THIS CHANGE ORDER</b>	<b>\$</b>	<b>41,406</b>
<b>TOTAL DEDUCTS THIS CHANGE ORDER</b>	<b>\$</b>	<b>0</b>
<b>NET ADDITION THIS CHANGE ORDER</b>	<b>\$</b>	<b>41,406</b>

The compensation (time and cost) set forth in this Change Order shall comprise the total compensation due the Contractor for the work or change defined in the Change Order, including impact on unchanged work. By signing the Change Order, the Contractor acknowledges and agrees that the stipulated compensation includes payment for all work contained in the Change Order, plus all payment for the interruption of schedules, extended overhead costs, delay, and all impact, ripple effect or cumulative impact on all other work under the Contract. The signing of the Change Order shall indicate that the Change Order constitutes full mutual accord and satisfaction for the change, and that the time and/or cost under the Change Order constitutes the total equitable adjustment owed the Contractor as a result of the change.

The cumulative total of all change orders is 4.5 % over the original contract price.

Original Contract	\$	680,008
Prior Amendments	\$	0
Amended Contract Amount	\$	0
Prior Authorized Change Orders	\$	0
Total Contract Prior to this Change	\$	680,008
Authorized Changes in this Change Order:		
Addition	\$	41,406
Deduction	\$	0
NET (Addition)	\$	41,406

Amount of Contract Authorized Including This Change Order No. \$ 721,414

//

SAN BERNARDINO COUNTY

  
Curt Hagman, Chairman, Board of Supervisors

Dated: MAR 29 2022  
SIGNED AND CERTIFIED THAT A COPY OF THIS DOCUMENT HAS BEEN DELIVERED TO THE CHAIRMAN OF THE BOARD

  
Lynna Monnell  
Clerk of the Board of Supervisors  
San Bernardino County  
By  Deputy

  
(Print or type name of corporation, company, contractor, etc.)

By   
(Authorized signature - sign in blue ink)

Grant Hamel

Name Grant Hamel  
(Print or type name of person signing contract)

Title Owner  
(Print or Type)

Dated: 3/4/2022  
26431 Jefferson Ave

Address Murrieta Ca 92562


**FOR COUNTY USE ONLY**

Approved as to Legal Form

  
Katherine Hardy, Deputy County Counsel

Date \_\_\_\_\_

Reviewed for Contract Compliance

  
Darlynn Wissert, Supervising Project Manager

Date \_\_\_\_\_

Reviewed/Approved by Department

  
Don Day, Director

Date 3/18/22

The cumulative total of all change orders is 4.5 % over the original contract price.

Original Contract	\$	680,008
Prior Amendments	\$	0
Amended Contract Amount	\$	0
Prior Authorized Change Orders	\$	0
Total Contract Prior to this Change	\$	680,008
Authorized Changes in this Change Order:		
Addition	\$	41,406
Deduction	\$	0
NET (Addition)	\$	41,406
Amount of Contract Authorized Including This Change Order No.	\$	721,414

//

SAN BERNARDINO COUNTY

►  
Curt Hagman, Chairman, Board of Supervisors

Dated: \_\_\_\_\_  
SIGNED AND CERTIFIED THAT A COPY OF THIS  
DOCUMENT HAS BEEN DELIVERED TO THE  
CHAIRMAN OF THE BOARD

Lynna Monnei  
Clerk of the Board of Supervisors  
San Bernardino County

By \_\_\_\_\_  
Deputy

Hamel Contracting, Inc.  
(Print or type name of corporation, company, contractor, etc.)

By ► \_\_\_\_\_  
(Authorized signature - sign in blue ink)  
Grant Hamel

Name \_\_\_\_\_  
(Print or type name of person signing contract)

Title Owner  
(Print or Type)

Dated: 3/4/2022  
26431 Jefferson Ave

Address  
Murrieta Ca 92562

**FOR COUNTY USE ONLY**

Approved as to Legal Form

► Katherine Hardy  
Katherine Hardy, Deputy County Counsel

Date 3-21-22

Reviewed for Contract Compliance

► Darlynn Wissert  
Darlynn Wissert, Supervising Project Manager

Date \_\_\_\_\_

Reviewed/Approved by Department

► Don Day  
Don Day, Director

Date \_\_\_\_\_

The cumulative total of all change orders is 4.5 % over the original contract price.

Original Contract	\$	680,008
Prior Amendments	\$	0
Amended Contract Amount	\$	0
Prior Authorized Change Orders	\$	0
Total Contract Prior to this Change	\$	680,008
Authorized Changes in this Change Order:		
Addition	\$	41,406
Deduction	\$	0
NET (Addition)	\$	41,406

Amount of Contract Authorized  
Including This Change Order No. \$ 721,414

//

SAN BERNARDINO COUNTY

►  
Curt Hagman, Chairman, Board of Supervisors

Dated: \_\_\_\_\_

SIGNED AND CERTIFIED THAT A COPY OF THIS  
DOCUMENT HAS BEEN DELIVERED TO THE  
CHAIRMAN OF THE BOARD

Lynna Monnell  
Clerk of the Board of Supervisors  
San Bernardino County

By \_\_\_\_\_  
Deputy

By ►  
(Authorized signature - sign in blue ink)

Grant Hamel

Name \_\_\_\_\_  
(Print or type name of person signing contract)

Title Owner  
(Print or Type)

Dated: 3/4/2022  
26431 Jefferson Ave

Address  
Murrieta Ca 92562

**FOR COUNTY USE ONLY**

Approved as to Legal Form

►  
Katherine Hardy, Deputy County Counsel

Date \_\_\_\_\_

Reviewed for Contract Compliance

► Darlynn Wissert  
Darlynn Wissert, Supervising Project Manager

Date March 23, 2023

Reviewed/Approved by Department

►  
Don Day, Director

Date 3/18/22