



Contract Number  
20-181 A-1

SAP Number  
10100606

ORIGINAL

Real Estate Services Department -  
Project Management Division

<b>Department Contract Representative</b>	Jennifer Costa
<b>Telephone Number</b>	(909) 387-5000
<b>Contractor</b>	Fleming Environmental, Inc.
<b>Contractor Representative</b>	Terry L. Fleming, Jr.
<b>Telephone Number</b>	(714) 871-2800
<b>Contract Time</b>	210 Days
<b>Original Contract Amount</b>	\$627,894
<b>Amendment Amount</b>	\$9,755
<b>Prior Authorized Change Order</b>	--
<b>Total Contract Prior to Amendment</b>	\$627,894
<b>Total Revised Contract Amount</b>	\$627,894
<b>Cost Center</b>	7700003100

IT IS HEREBY AGREED AS FOLLOWS:

**AMENDMENT No. 1**  
**CONTRACT No. 20-181**  
**PROJECT NAME: Fuel Tank Infrastructure Phase II in Baker, Project No. 10100606**

The following is an amendment to Contract No. 20-181 with Fleming Environmental, Inc. for the Fuel Tank Infrastructure Phase II in Baker ("Project").

**WHEREAS**, a construction contract ("Agreement") was entered into between the County of San Bernardino ("County"), and Fleming Environmental, Inc. ("Contractor"), on April 7, 2020 to perform certain work as described in the Project Bid Documents for construction of the Project;

**WHEREAS**, following the award of the Agreement and during the course of construction, the Contractor encountered the following unforeseen conditions; unanticipated factory closures which resulted in (supply chain) delays in procurement of scope of work and materials required to complete the project (COR1).

**WHEREAS**, these conditions and the extent of these conditions were unforeseen, impacted by the COVID-19 Pandemic, and could not have been anticipated at the time of bid or execution of the Agreement, and these conditions have necessitated the execution of this Amendment.

**NOW THEREFORE**, the Agreement is hereby amended as follows:

Section 1. The following changes and their respective costs, which have been claimed by Fleming Environmental, Inc., have been added to the Agreement:

1. Labor, materials and equipment attributable to procurement of equipment differing from that identified in the original construction documents due to supply change issues (COR1), not identified in the base bid.

<b>ADDS</b>	<b>\$ 9,755</b>
<b>TOTAL ADDS TO THIS AMENDMENT</b>	<b>\$ 9,755</b>

Section 2. **The new Contract Sum is \$637,649.**

Section 3. **The new Agreement completion date is December 7, 2020.**

Section 4. The compensation (time and cost) set forth in this Amendment shall comprise the total compensation due the Contractor for the work or change defined in the Amendment, including impact on unchanged work. By signing the Amendment, the Contractor acknowledges and agrees that the stipulated compensation includes payment for all work contained in the Amendment, plus all payment for the interruption of schedules, extended overhead costs, delay, and all impact, ripple effect or cumulative impact on all other work under the Agreement. Contractor agrees the time extension granted in this Amendment, constitutes complete compensation for all claims of delay through the date of this Amendment, whether listed above or not, and Contractor hereby waives and releases all claims for additional compensation and time extensions arising out of the above listed Recitals 1 and 2, and any other claims of delay, disruption or other impacts, known or unknown, including extended field or home office overhead, ripple effect or cumulative impact on all other work within the Scope of the Contract, arising through the date of the Amendment. The signing of the Amendment shall indicate that the Amendment constitutes full mutual accord and satisfaction for the change, and that the time and/or cost under the Amendment constitutes the total equitable adjustment owed the Contractor as a result of the change.

//

Section 5. All other terms and conditions of the Agreement, and approved change orders, shall remain unchanged.

BOARD OF SUPERVISORS

Fleming Environmental Inc.

(Print or type name of corporation, company, contractor, etc.)

▶ Curt Hagman  
Curt Hagman, Chairman, Board of Supervisors

By ▶ [Signature]  
(Authorized signature - sign in blue ink)


Dated: AUG 25 2020

Name Terry L. Fleming Jr.  
(Print or type name of person signing contract)

SIGNED AND CERTIFIED THAT A COPY OF THIS DOCUMENT HAS BEEN DELIVERED TO THE CHAIRMAN OF THE BOARD

Title President  
(Print or Type)

By [Signature]  
Lynna Monell  
Clerk of the Board of Supervisors  
of the County of San Bernardino  
Deputy



Dated: 7/16/2020

Address 1372 E Valencia Dr.  
Fullerton, CA 92831

Approved as to Legal Form  
▶ [Signature]  
Katherine Hardy, Deputy County Counsel  
Date \_\_\_\_\_

Reviewed for Contract Compliance  
▶ [Signature]  
Rene Glynn, Supervising Project Manager  
Date 7.20.2020

Reviewed/Approved by Department  
▶ [Signature]  
Don Day, Interim Deputy Director, PMD  
Date 7/21/2020

Section 5. All other terms and conditions of the Agreement, and approved change orders, shall remain unchanged.

BOARD OF SUPERVISORS

▶  
\_\_\_\_\_  
Curt Hagman, Chairman, Board of Supervisors

Dated: \_\_\_\_\_  
SIGNED AND CERTIFIED THAT A COPY OF THIS DOCUMENT HAS BEEN DELIVERED TO THE CHAIRMAN OF THE BOARD

Lynna Monell  
Clerk of the Board of Supervisors  
of the County of San Bernardino

By \_\_\_\_\_  
Deputy

Fleming Environmental Inc.

(Print or type name of corporation, company, contractor, etc.)


By ▶   
(Authorized signature - sign in blue ink)

Name Terry L. Fleming Jr.  
(Print or type name of person signing contract)

Title President  
(Print or Type)

Dated: 7/16/2020

Address 1372 E Valencia Dr.  
Fullerton, CA 92831

Approved as to Legal Form  
▶   
Katherine Hardy, Deputy County Counsel  
Date 7/17/20

Reviewed for Contract Compliance  
▶ \_\_\_\_\_  
René Glynn, Supervising Project Manager  
Date \_\_\_\_\_

Reviewed/Approved by Department  
▶ \_\_\_\_\_  
Don Day, Interim Deputy Director, PMD  
Date \_\_\_\_\_