



Contract Number

21-975 CO-2

SAP Number

Project and Facilities Management Department

Department Contract Representative	Scott Hughes
Telephone Number	909 387-5000
Contractor	Hamel Contracting, Inc.
Contractor Representative	Grant Hamel
Telephone Number	951 600-2783
Contract Term	151 Days
Original Contract Amount	\$680,008
Prior Authorized Change Order No. 1	\$41,406
Total Contract Prior to Change Order No. 2	\$721,414
Change Order No. 2 Amount	\$11,181
Total Contract Amount	\$732,595
Cost Center	7700003100
Project Name	Fleet Management Fuel Tank Improvement Phase III
WBSE	10.10.0857

IT IS HEREBY AGREED AS FOLLOWS:

CONTRACTOR Hamel Contracting, Inc

Federal ID No. or Social Security No. On File

Contractor's Representative Grant Hamel, Owner

Address 26431 Jefferson Ave Suite A, Murrieta CA 92562

Phone (951) 600 - 2783

Nature of Contract: Change Order No. 02 to the construction contract for Fleet Management Fuel Tank Improvement Phase III in Victorville. Project No. 10.10.0857.

NET ADDITION THIS CHANGE ORDER **\$ 11,181**

Date March 16, 2023

Contract No. 21-297

Department Project & Facilities

Change Order No. 02

Cost Center 7700003100

Contract for: Fleet Management Fuel Tank Improvement
Phase III

Distribution:

To: Hamel Contracting Inc.
26431 Jefferson Ave Murrieta Ca 92562

Clerk of the Board
Contractor
Auditor
Project and Facilities Management Department

Change Order No. 02 to the construction contract for the Fleet Management Fuel Tank Improvement Phase III, Victorville Project.

1. Labor, materials, and equipment to adjust light pole height and installation of additional bollards. Additional soil excavation and concrete costs required for adjustment of light pole. Additional demolition and concrete costs required for installation of (2) new bollards. (PCO#003 & PCO #004)

<u>ADDS</u>	<u>\$</u>	<u>11,181</u>
-------------	-----------	---------------

TOTAL ADDS THIS CHANGE ORDER	\$ 11,181
TOTAL DEDUCTS THIS CHANGE ORDER	\$ 0
NET ADDITION THIS CHANGE ORDER	\$ 11,181

The compensation (time and cost) set forth in this Change Order shall comprise the total compensation due the Contractor for the work or change defined in the Change Order, including impact on unchanged work. By signing the Change Order, the Contractor acknowledges and agrees that the stipulated compensation includes payment for all work contained in the Change Order, plus all payment for the interruption of schedules, extended overhead costs, delay, and all impact, ripple effect or cumulative impact on all other work under the Contract. The signing of the Change Order shall indicate that the Change Order constitutes full mutual accord and satisfaction for the change, and that the time and/or cost under the Change Order constitutes the total equitable adjustment owed the Contractor as a result of the change.

This Contract may be executed in any number of counterparts, each of which so executed shall be deemed to be an original, and such counterparts shall together constitute one and the same Contract. The parties shall be entitled to sign and transmit an electronic signature of this Contract (whether by facsimile, PDF or other email transmission), which signature shall be binding on the party whose name is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver to the other party an original signed Contract upon request.

The cumulative total of all change orders is 7.7 % over the original contract price.

Original Contract	\$	680,008
Prior Amendments	\$	0
Amended Contract Amount	\$	0
Prior Authorized Change Orders	\$	41,406
Total Contract Prior to this Change	\$	\$721,414
Authorized Changes in this Change Order:		
Addition	\$	11,181
Deduction	\$	0
NET (Addition)	\$	11,181

Amount of Contract Authorized
Including This Change Order No. 2 \$ 732,595


//

SAN BERNARDINO COUNTY

► Dawn Rowe
Dawn Rowe, Chair, Board of Supervisors

Dated: MAY 09 2023
SIGNED AND CERTIFIED THAT A COPY OF THIS
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD.

By Lynna Monell
Lynna Monell
Clerk of the Board of Supervisors
San Bernardino County
Deputy



HAMEL CONTRACTING INC
(Print or type name of corporation, company, contractor, etc.)

By ► [Signature]
(Authorized signature - sign in blue ink)

Name Grant Hamel
(Print or type name of person signing contract)

Title Owner
(Print or Type)

Dated: 3-29-2023
26431 Jefferson Ave

Address Murrieta Ca 92562

FOR COUNTY USE ONLY

Approved as to Legal Form

► [Signature]
Katherine Hardy, Deputy County Counsel

Date 4-3-23

Reviewed for Contract Compliance

Digitally signed by
Scott Hughes
Date: 2023.04.04
07:29:01-07'00'

Scott Hughes, Supervising Project Manager

Date 4-4-2023

Reviewed/Approved by Department

► [Signature]
Donald Day
Digitally signed by Donald Day
DN: cn=US, email=donald.day@sbcounty.gov,
ou=San Bernardino County, ou=Project & Facilities
Management, cn=Donald Day
Date: 2023.04.07 07:47:25-07'00'

Don Day, Director, PFMD

Date 4/7/2023