



Contract Number

14-603 A-2

SAP Number

Public Works

Department Contract Representative	Sundaramoorthy (Sri) Srirajan, P.E., Engineering Manager
Telephone Number	387-8166
Project	Cedar Avenue at Interstate 10 Interchange
Contractor	State of California Department of Transportation (Caltrans)
Contractor Representative	Mahmuda Akhter
Telephone Number	806-3220
Contract Term	
Original Contract Amount	\$6,300,000
Amendment Amount	\$1,252,000
Total Contract Amount	\$7,552,000
Cost Center	6650002000 14H14777

Briefly describe the general nature of the contract: *AMENDMENT NO. 2 – Amendment No. 2 to Cooperative Agreement No 14-603 (Contract No. 08-1589) with Caltrans, increases the Plans, Specifications and Estimate (PS&E) estimated cost by an additional \$1,252,000, from \$6,300,000 to \$7,552,000. Amendment No. 1 increased the PS&E cost by \$2,300,000, from \$4,000,000 to \$6,300,000. The additional funding is necessary for Caltrans to explore various design alternatives to improve design and cost efficiency.*

FOR COUNTY USE ONLY

Approved as to Legal Form

►
Suzanne Bryant, Deputy County Counsel

Date _____

Reviewed for Contract Compliance

►
Andy Silao, P.E.

Date _____

Reviewed/Approved by Department

►
Brendon Biggs, Assistant Director

Date _____