

THE INFORMATION IN THIS BOX IS NOT A PART OF THE CONTRACT AND IS FOR COUNTY USE ONLY



ORIGINAL

Contract Number

21-440 CO-1

SAP Number

10.10.1133

Real Estate Services Department Project Management

**Department Contract Representative
Telephone Number**

Colin Fowler
(909) 639-0333

**Contractor
Contractor Representative
Telephone Number
Contract Term
Original Contract Amount
Amendment Amount
Total Contract Amount
Cost Center**

4D Surface Management Inc.
Mike Doucette
(909) 797-0419
150 days
\$389,400
\$33,500
\$422,900
7700003100

IT IS HEREBY AGREED AS FOLLOWS:

(Use space below and additional bond sheets. Set forth service to be rendered, amount to be paid, manner of payment, time for performance or completion, determination of satisfactory performance and cause for termination, other terms and conditions, and attach plans, specifications, and addenda, if any.)

CONTRACTOR 4D Surface Management Inc.

Federal ID No. or Social Security No. On File

Contractor's Representative Mike Doucette

Address 39800 Pine Bench Rd. Oak Glen, Ca 92399

Phone (909) 797 - 0419

Nature of Contract: Change Order No. 1 to the construction contract for the Barstow Lot Acquisition and Renovations Project in Barstow. Project No. 21-440.

Approved as to Legal Form

► **SEE SIGNATURE PAGE**

Katherine Hardy, Deputy County Counsel

Date _____

Reviewed for Contract Compliance

► _____
Joel Garnica, Supervising Project Manager

Date _____

Reviewed/Approved by Department

► 
Kevin Ryan, Assistant Director, RESD-PM

Date 10-18-21

Date 8/16/21

Change Order No. 01

Contract for Barstow Lot Acquisition and Renovations Project

Contract No. 21-440

Department Pre School Services

Cost Center 7700003100

Distribution:

To: 4D Surface Management Inc.
39800 Pine Bench Rd. Oak Glen, Ca 92399

Clerk of the Board

Contractor

Auditor

Real Estate Services – Project Management

Change Order No. 1 to the construction contract for the Barstow Lot Acquisition and Renovation.

1. Labor, materials and equipment to install concrete and rebar throughout the parking lot surfaces. (Item #1 on Contractor Change Order #2021-038)

ADDS – Concrete and Rebar	\$65,500
---------------------------	----------

2. Credit for the deletion of asphalt and base throughout the parking lot surfaces. (Item #1 on Contractor COR #2021-038)

DEDUCTS – Asphalt & Base	(\$32,000)
--------------------------	------------

TOTAL ADDS THIS CHANGE ORDER	\$ 65,500
TOTAL DEDUCTS THIS CHANGE ORDER	\$ (32,000)
NET ADDITION/DELETION THIS CHANGE ORDER	\$ 33,500

The compensation (time and cost) set forth in this Change Order shall comprise the total compensation due the Contractor for the work or change defined in the Change Order, including impact on unchanged work. By signing the Change Order, the Contractor acknowledges and agrees that the stipulated compensation includes payment for all work contained in the Change Order, plus all payment for the interruption of schedules, extended overhead costs, delay, and all impact, ripple effect or cumulative impact on all other work under the Contract. The signing of the Change Order shall indicate that the Change Order constitutes full mutual accord and satisfaction for the change, and that the time and/or cost under the Change Order constitutes the total equitable adjustment owed the Contractor as a result of the change.

The cumulative total of all change orders is 8.6 % over the original contract price.

Original Contract	\$	<u>389,400</u>
Prior Amendments	\$	<u>0</u>
Amended Contract Amount	\$	<u>389,400</u>
Prior Authorized Change Orders	\$	<u>0</u>
Total Contract Prior to this Change	\$	<u>389,400</u>
Authorized Changes in this Change Order:		
Addition	\$	<u>65,500</u>
Deduction	\$	<u>32,000</u>
NET (Addition)	\$	<u>33,500</u>
Amount of Contract Authorized Including This Change Order No.	\$	<u>422,900</u>

//

SAN BERNARDINO COUNTY

► Curt Hagman
Curt Hagman, Chairman, Board of Supervisors

Dated:

OCT 26 2021

SIGNED AND CERTIFIED THAT A COPY OF THIS DOCUMENT HAS BEEN DELIVERED TO THE CHAIRMAN OF THE BOARD

Lynna Monnell
Clerk of the Board of Supervisors
San Bernardino County

By

[Signature]
Deputy

4D Surface Management Inc.

(Print or type name of corporation, company, contractor, etc.)

By

[Signature]
(Authorized signature - sign in blue ink)

Name Mike Doucette

(Print or type name of person signing contract)

Title Vice President

(Print or Type)

Dated: 9/28/2021

Address 39800 PINE BENCH ROAD

Oak Glen, CA 92399

FOR COUNTY USE ONLY

Approved as to Legal Form

► Katherine Hardy
Katherine Hardy, Deputy County Counsel

Date

Reviewed for Contract Compliance

► Joel Garnica
Joel Garnica, Supervising Project Manager

Date

Reviewed/Approved by Department

► [Signature]
Kevin Ryan, Assistant Director, RESD-PM

Date

10-18-21

The compensation (time and cost) set forth in this Change Order shall comprise the total compensation due the Contractor for the work or change defined in the Change Order, including impact on unchanged work. By signing the Change Order, the Contractor acknowledges and agrees that the stipulated compensation includes payment for all work contained in the Change Order, plus all payment for the interruption of schedules, extended overhead costs, delay, and all impact, ripple effect or cumulative impact on all other work under the Contract. The signing of the Change Order shall indicate that the Change Order constitutes full mutual accord and satisfaction for the change, and that the time and/or cost under the Change Order constitutes the total equitable adjustment owed the Contractor as a result of the change.

The cumulative total of all change orders is 8.6 % over the original contract price.

Original Contract	\$	389,400
Prior Amendments	\$	0
Amended Contract Amount	\$	389,400
Prior Authorized Change Orders	\$	0
Total Contract Prior to this Change	\$	389,400
Authorized Changes in this Change Order:		
Addition	\$	65,500
Deduction	\$	32,000
NET (Addition)	\$	33,500
Amount of Contract Authorized Including This Change Order No.	\$	422,900

//

SAN BERNARDINO COUNTY

▶
Curt Hagman, Chairman, Board of Supervisors

Dated:

SIGNED AND CERTIFIED THAT A COPY OF THIS DOCUMENT HAS BEEN DELIVERED TO THE CHAIRMAN OF THE BOARD

Lynna Monnell
Clerk of the Board of Supervisors
San Bernardino County

By

Deputy

4D Surface Management Inc.

(Print or type name of corporation, company, contractor, etc.)

By ▶

(Authorized signature - sign in blue ink)

Name Mike Doucette

(Print or type name of person signing contract)

Title Vice President

(Print or Type)

Dated: 9/28/2021

Address 39800 PINE BENCH ROAD

Oak Glen, CA 92399

FOR COUNTY USE ONLY

Approved as to Legal Form

▶
Katherine Hardy, Deputy County Counsel

Date

9-28-21

Reviewed for Contract Compliance

▶
Joel Garnica, Supervising Project Manager

Date

Reviewed/Approved by Department

▶
Kevin Ryan, Assistant Director, RESD-PM

Date