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April 13, 2026 

REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS  

OF SAN BERNARDINO COUNTY 

AND RECORD OF ACTION 

 

  April 21, 2026 

 

FROM 

MOE YOUSIF, Interim Director, Project and Facilities Management Department  

REBECCA SUAREZ, Director, Department of Risk Management 

      

SUBJECT   
..Title  
Continuation of Emergency Project Necessary to Recover from Fire at 364 North Mountain View 
Avenue 
..End 

 
RECOMMENDATION 
..Recommendation 

Continue the finding, first made by the Board of Supervisors on August 19, 2025, that there is 
substantial evidence that the fire at 364 North Mountain View Avenue on July 1, 2025, created 
an emergency pursuant to Public Contract Code section 22050, requiring immediate action to 
prevent or mitigate the threat to life, health, property and essential public services, necessitating 
fire remediation services at 364 North Mountain View Avenue, which will not permit the delay 
resulting from a formal competitive solicitation of bids to procure remediation and construction 
services and delegating authority, originally by Resolution on August 19, 2025, to the Chief 
Executive Officer to direct the Purchasing Agent to issue purchase orders and/or execute 
contracts, in a total amount not to exceed $3,000,000, for any remediation, construction, and 
modifications of internal and external structures related to the fire, finding the issuance of these 
purchase orders and/or contracts is necessary to respond to this emergency pursuant to Public 
Contract Code sections 22035 and 22050 (Four votes required). 
(Presenter: Moe Yousif, Interim Director, 387-5000) 
..Body 
 
COUNTY AND CHIEF EXECUTIVE OFFICER GOALS & OBJECTIVES 
Provide for the Safety, Health and Social Service Needs of County Residents. 
 
FINANCIAL IMPACT 
Approval of this item may result in the use of Discretionary General Funding (Net County Cost). 
At this time, it is anticipated that insurance proceeds will reimburse the costs associated with fire 
remediation. In the event that the estimated fire remediation costs for the 364 North Mountain 
View Fire Recovery Project (Project) (WBSE 10.10.1958) exceeds the anticipated insurance 
proceeds or the insurance claim is denied, a recommendation for Discretionary General 
Funding will be presented to the Board of Supervisors (Board) for consideration at a future 
meeting. The Project and Facilities Management Department (PFMD) will closely monitor and 
evaluate remediation and construction costs associated with the fire.  
 
BACKGROUND INFORMATION 
On July 1, 2025, the County experienced severe property loss from a major fire that swept 
through the structure located at 364 North Mountain View Avenue, San Bernardino. This 
historically registered building is County-owned and was previously occupied by the Public 
Defender’s Office and was vacant during the time of the fire. 
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On August 19, 2025 (Item No. 44), the Board found there was substantial evidence that 
immediate action was necessary to prevent or mitigate the loss of impairment to life, health, 
property and essential public services posed by the fire at 364 North Mountain View Avenue, 
which constitutes an emergency pursuant to Public Contract Code sections 22050 and 22035, 
required immediate fire remediation activities, without the delay from a formal competitive 
solicitation of bids to procure remediation and construction services for the Project. 
 
Direct procurement is needed for the Project remediation and potential construction services, 
including industrial hygienist vendors, structural engineering services, structural remediation of 
damaged structural members, and roof repairs. It is currently unknown whether the building is 
salvageable, and one of the Project’s purposes is to make that determination.  
 
Following the Board’s finding that there was an emergency, PFMD has since procured structural 
engineering and architectural services through an existing on-call contract to assess the 
damage caused by the fire. The Assessment Report was received by the County on September 
23, 2025, and has been reviewed by PFMD.  
 
The initial structural and architectural findings in the fire assessment report indicate that the 
observed fire damage is primarily non-structural in nature and, while additional investigation will 
be required once the ceilings are removed, the building’s overall integrity remains sound. As a 
historic building listed as part of the National Register of Historic Places (NRHP No. 97001632), 
particular attention was paid to the character-defining features of the building for feasibility of 
repair and retention or replacement of these elements.  
 
The fire and heat caused significant non-structural damage to the southwest portion of the 
building including furniture, fixtures, and equipment, finishes, doors, and partitions. Steam, soot, 
and smoke damage were observed throughout the remainder of the interior spaces. A portion of 
the exterior glazing and clay tile roofing were broken as part of the efforts to extinguish the fire. 
While glazing was damaged, the exterior steel windows did not warp and can be remediated 
with cleaning and new glazing.  
 
PFMD is currently working with the Department of Risk Management (Risk Management) to 
further evaluate the report and coordinate for appropriate action with the insurance carrier. Risk 
Management developed a site clean-up plan (Procedure 5) with Pacific EH & S Services, Inc as 
required by South Coast Air Quality Management District for abatement work. On February 18, 
2026, cost proposals associated with the scope of work identified in the Assessment Report 
were received and reviewed to finalize the remediation cost estimate. 
 
A continuation of the emergency is recommended as immediate action is required to repair the 
damaged building. Emergencies pursuant to Public Contract Code sections 22050 and 22035, 
once ordered, must be affirmed at each subsequent meeting until terminated. The 
recommended action will meet this requirement. 
  
PROCUREMENT 
On July 2, 2025, PFMD requested a quote from Perkins Eastman Architects DPC via an on-call 
contract for structural engineering and architectural services to assess the damage caused by 
the fire. A quote in the amount of $40,408 was received on September 2, 2025. The 
corresponding purchase order was issued on September 8, 2025. 
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On July 9, 2025, Risk Management submitted a service request to Pacific EH&S Services, Inc. 
to evaluate fire damage and coordinate response efforts with the insurance carrier. On January 
9, 2026, Pacific EH&S Services, Inc. provided a site clean-up plan (Procedure 5), as required by 
the South Coast Air Quality Management District for abatement activities. Risk Management 
has paid $8,939.38 to Pacific EH&S Services, Inc. for services rendered in support of this claim. 
 
To support the insurance claims process and clearly define the scope of remediation work, 
PFMD solicited bid proposals from two contractors based on the original site assessments. 
Following review by the insurance carrier, the initial proposals were evaluated, and a second 
site walk was recommended to further refine the scope and pricing. 
 
PFMD conducted a rebid site walkthrough on February 11, 2026, with BELFOR USA Group 
Inc., doing business as BELFOR Property Restoration, and Brickley Construction Company Inc., 
doing business as Brickley Environmental. Requests for Information were due by 4:00 p.m. on 
February 13, 2026, and final proposals were submitted to PFMD by 3:00 p.m. on February 18, 
2026.  
 
PFMD completed an initial review of the bids for responsiveness, scope alignment, and overall 
cost reasonableness against the bid documents and the approved site clean-up plan. The bids 
were transmitted to Risk Management, which has completed its evaluation in coordination with 
the County’s insurance adjuster to confirm coverage applicability and to ensure alignment with 
the selected vendor and procurement approach under the insurance claims process. Based on 
this completed review and alignment, a contractor has been selected to perform the remediation 
work. PFMD and Risk Management are currently finalizing a contract with the selected vendor 
for approval by the Chief Executive Officer. Any resulting agreement will require approval by the 
Chief Executive Officer prior to contractor execution. Upon approval, the Purchasing 
Department will issue the necessary purchase orders to engage the appropriate contractors to 
perform required remediation and reconstruction services. 
 
REVIEW BY OTHERS 
This item has been reviewed by County Counsel (Kaleigh Ragon, Deputy County Counsel, 387-
5455) on April 3, 2026; Risk Management (Stephanie Mead, Staff Analyst II, 386-9044) on April 
3, 2026; Purchasing (Ariel Gill, Supervising Buyer, 387-2070) on April 3, 2026; Project and 
Facilities Management (Sarah Riley, Chief of Project Management, 387-5115) on April 3,  2026; 
and County Finance and Administration (Amanda Trussell, Principal Administrative Analyst, 
387-4773, and Ivan Ramirez, Administrative Analyst, 387-4020) on April 5, 2026. 
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Record of Action of the Board of Supervisors 
San Bernardino County 

 
APPROVED (CONSENT CALENDAR) 
 
Moved: Joe Baca, Jr.   Seconded: Curt Hagman 
Ayes: Col. Paul Cook (Ret.), Jesse Armendarez, Dawn Rowe, Curt Hagman, Joe Baca, Jr. 
 
 
Lynna Monell, CLERK OF THE BOARD 
 
 
 
BY _________________________________ 
DATED: April 21, 2026 
 

 
 

cc: File - Emergency/364 N. Mountain View Ave. 

MBA 04/27/2026 

 


