THE INFORMATION IN THIS BOX IS NOT A PART OF THE CONTRACT AND IS FOR COUNTY USE ONLY

Contract Number
20-591 A-1

SAN BERNARDINO

COUNTY SAP Number

Public Works

Department Contract Representative  Chris Nguyen, P.E. Engineering

Manager
Telephone Number (909) 387-7940
Consultant Dokken Engineering
Consultant Representative Rosa Griggs
Telephone Number (916) 858-0642
Contract Term 07/14/2020 — 12/31/2027
Original Contract Amount $2,498,918
Amendment Amount $0
Total Contract Amount $2,498,918
Cost Center 6652000H14853, H14910-18

IT IS HEREBY AGREED AS FOLLOWS:

AMENDMENT NO. 1
CONTRACT NO. 20-591

WHEREAS, on July 14, 2020, the San Bernardino County Board of Supervisors (“Board”) approved the
original contract (County Contract No. 20-591, “the CONTRACT”) in the amount of $2,498,918 between the
COUNTY and CONSULTANT for completion of professional engineering and environmental services for the
replacement of 10 bridges on National Trails Highway in the Amboy and Essex areas, in compliance with
California Environmental Quality Act (CEQA) requirements, hereinafter called “the PROJECT”; and,

WHEREAS, COUNTY and CONSULTANT agree that additional time will be required for CONSULTANT to
complete final design services; and

NOW, THEREFORE, in reference to the aforementioned, the parties agree as follows:

1. DELETE Section D, “Term of Contract” and REPLACE it with new Section D, which shall now read as
follows:

D. TERM OF CONTRACT
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This Contract is effective as of July 14, 2020, and expires December 31, 2027, but may be
terminated earlier in accordance with provisions of this Contract. The Contract term may be
extended for two additional one-year periods by mutual agreement of the parties.

2. DELETE Exhibit “C” and REPLACE it with the revised Exhibit “C”, attached hereto and incorporated
herein by this reference.

3. ADD the following paragraph to Section C, as new paragraph C.50:

C.50 Executive Order N-6-22 Russia Sanctions

On March 4, 2022, Governor Gavin Newsom issued Executive Order N-6-22 (the EO) regarding
Economic Sanctions against Russia and Russian entities and individuals. “Economic Sanctions”
refers to sanctions imposed by the U.S. government in response to Russia’s actions in Ukraine
(https://home.treasury.gov/policy-issues/financial-sanctions/sanctions-programs-and-country-
information/ukraine-russia-related-sanctions), as well as any sanctions imposed under state law
(https://www.dgs.ca.gov/OL S/Ukraine-Russia). The EO directs state agencies and their contractors
(including by agreement or receipt of a grant) to terminate contracts with, and to refrain from entering
any new contracts with, individuals or entities that are determined to be a target of Economic
Sanctions. Accordingly, should it be determined that Contractor is a target of Economic Sanctions or
is conducting prohibited transactions with sanctioned individuals or entities, that shall be grounds for
termination of this agreement. Contractor shall be provided advance written notice of such termination,
allowing Contractor at least 30 calendar days to provide a written response. Termination shall be at
the sole discretion of the County.

4. ADD the following paragraph to Section C, as new paragraph C.51:

C.51 Campaign Contribution Disclosure (SB 1439)

Contractor has disclosed to the County using Exhibit “D” - Campaign Contribution Disclosure Senate
Bill 1439, whether it has made any campaign contributions of more than $250 to any member of the
Board of Supervisors or other County elected officer [Sheriff, Assessor-Recorder-Clerk, Auditor-
Controller/Treasurer/Tax Collector and the District Attorney] within the earlier of: (1) the date of the
submission of Contractor’s proposal to the County, or (2) 12 months before the date this Contract was
approved by the Board of Supervisors. Contractor acknowledges that under Government Code
section 84308, Contractor is prohibited from making campaign contributions of more than $250 to any
member of the Board of Supervisors or County elected officer for 12 months after the County’s
consideration of the Contract.

In the event of a proposed amendment to this Contract, the Contractor will provide the County a written
statement disclosing any campaign contribution(s) of more than $250 to any member of the Board of
Supervisors or other County elected officer within the preceding 12 months of the date of the proposed
amendment.

Campaign contributions include those made by any agent/person/entity on behalf of the Contractor or
by a parent, subsidiary or otherwise related business entity of Contractor.

5. ADD the attached Exhibit “D” — Campaign Contribution Disclosure Senate Bill 1439, as referred to in
Section C, paragraph C.51, and incorporated by this reference.

6. The recitals of this Amendment No. 1 are hereby incorporated into the body of this Amendment No. 1 by
this reference.

7. All other provisions and terms of CONTRACT No. 20-591 shall remain the same and are hereby
incorporated herein by this reference.

8. This Amendment No. 1 shall take effect on the date it is last signed by both parties.
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9. This Amendment may be executed in any number of counterparts, each of which so executed shall be
deemed to be an original, and such counterparts shall together constitute one and the same Amendment.
The parties shall be entitled to sign and transmit an electronic signature of this Amendment (whether by
facsimile, PDF or other email transmission), which signature shall be binding on the party whose name
is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver
to the other party an original signed Amendment upon request.

This Amendment No. 1 shall be effective when approved by CONSULTANT's authorized representative and
COUNTY'’s Board of Supervisors.

IN WITNESS WHEREOF, the San Bernardino County and Consultant have each caused this Contract to be
subscribed by its respective duly authorized officers, on its behalf.

>S (Print or type na%oWntracton etc.)
>
A g Ol By >
Dawn Rowe, Chair, Board/of Supervisors _AAuthorized'Signature — sigh/h blue ink)
JUN 25 202k
Dated: Name John A. Klemunes, Jr.
SIGNED AND CERTIFIED THAT A COPY OF THIS (Print or type name of person signing contract

DOCUMENT HAS BEEN D AEREDJ:& THE

Title President

(Print or Type)

Dated: ‘5: /2 j/z y

Address 110 Blue Ravine Road, Suite 200
Folsom, CA 95630

FOR COUNTY USE ONLY

Approved as to Legal Form Rewewed for Contract Compliance Reviewed/Approved by Department
» SEE ATTACHED %)—— . =

Aaron Gest, Deputy County Counsel And(Sllao

Date | Date / 4é¢2-7‘ DateNoel G’Sﬂ“"// 0&‘/
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9. This Amendment may be executed in any number of counterparts, each of which so executed shall be
deemed to be an original, and such counterparts shall together constitute one and the same Amendment.
The parties shall be entitled to sign and transmit an electronic signature of this Amendment (whether by
facsimile, PDF or other email transmission), which signature shall be binding on the party whose name
is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver
to the other party an original signed Amendment upon request.

This Amendment No. 1 shall be effective when approved by CONSULTANT's authorized representative and
COUNTY’s Board of Supervisors.

IN WITNESS WHEREOF, the San Bernardino County and Consultant have each caused this Contract to be
subscribed by its respective duly authorized officers, on its behalf.

(Print or type name of cagporatio pany,/gontractor, etc.)
>
By »>

Dawn Rowe, Chair, Board of Supervisors _AAuthorizedSignature ~ sigf/n blue ink)
Dated: Name John A. Klemunes, Jr.
SIGNED AND CERTIFIED THAT A COPY OF THIS (Print or type name of person signing contract)
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD . Title President

Lynna Monell (Print or Type)

Clerk of the Board of Supervisors

of the San Bernardino County /
By Dated: 5 /?/ Y

Deputy < /

Address 110 Blue Ravine Road, Suite 200
Folsom, CA 95630

FOR COUNTY USE ONLY

Approved as to Legal Form Reviewed for Contract Compliance Reviewed/Approved by Department
> Jaron et > >

Aaron Gest, Dep@ty County Counsel Andy Silao

Date 6/6/24 Date Date
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Exhibit “C”
Updated Schedule
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Exhibit “D”

I

_i,“:‘ SAN BERNARDINO Campaign Contribution Disclosure
\GOUNTY (SB 1439)
DEFINITIONS

Actively supporting the matter: (a) Communicate directly with a member of the Board of Supervisors or other
County elected officer [Sheriff, Assessor-Recorder-Clerk, District Attorney, Auditor-Controller/Treasurer/Tax
Collector] for the purpose of influencing the decision on the matter; or (b) testifies or makes an oral statement
before the County in a proceeding on the matter for the purpose of influencing the County’s decision on the matter;
or (c) communicates with County employees, for the purpose of influencing the County’s decision on the matter;
or (d) when the person/company’s agent lobbies in person, testifies in person or otherwise communicates with the
Board or County employees for purposes of influencing the County’s decision in a matter.

Agent: A third-party individual or firm who, for compensation, is representing a party or a participant in the matter
submitted to the Board of Supervisors. If an agent is an employee or member of a third-party law, architectural,
engineering or consulting firm, or a similar entity, both the entity and the individual are considered agents.

Otherwise related entity: An otherwise related entity is any for-profit organization/company which does not have a
parent-subsidiary relationship but meets one of the following criteria:

(1) One business entity has a controlling ownership interest in the other business entity;

(2) there is shared management and control between the entities; or

(3) a controlling owner (50% or greater interest as a shareholder or as a general partner) in one entity also is
a controlling owner in the other entity.

For purposes of (2), “shared management and control” can be found when the same person or substantially the
same persons own and manage the two entities; there are common or commingled funds or assets; the business
entities share the use of the same offices or employees, or otherwise share activities, resources or personnel on a
regular basis; or there is otherwise a regular and close working relationship between the entities.

Parent-Subsidiary Relationship: A parent-subsidiary relationship exists when one corporation has more than 50
percent of the voting power of another corporation.

Contractors must respond to the questions on the following page. If a question does not apply respond
N/A or Not Applicable.
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1. Name of Contractor: Dokken Engineering

2. Is the entity listed in Question No.1 a nonprofit organization under Internal Revenue Code section 501(c)(3)?
Yes [] If yes, skip Question Nos. 3-4 and go to Question No. 5 No K

3. Name of Principal (i.e., CEO/President) of entity listed in Question No. 1, f the individual actively supports the
matter and has a financial interest in the decision: N/A

4. If the entity identified in Question No.1 is a corporation held by 35 or less shareholders, and not publicly
traded (“closed corporation”), identify the major shareholder(s):
N/A

5. Name of any parent, subsidiary, or otherwise related entity for the entity listed in Question No. 1 (see
definitions above):

Company Name - ~ ~ Relationship
N/A

6. Name of agent(s) of Contractor:

Company Name “-Agent(s) Date Agent Retained
(if less than 12 months prior)

N/A

7. Name of Subcontractor(s) (including Principal and Agent(s)) that will be providing services/work under the

awarded contract if the subcontractor (1) actively supports the matter and (2) has a financial interest in the
decision and (3) will be possibly identified in the contract with the County or board governed special district.

Company Name | Subcontractor(s): Principal andllor Agent(s):

N/A

8. Name of any known individuals/companies who are not listed in Questions 1-7, but who may (1) actively support

or oppose the matter submitted to the Board and (2) have a financial interest in the cutcome of the decision:

Company Name ‘ “Individual(s) Name

N/A
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9. Was a campaign contribution, of more than $250, made to any member of the San Bernardino County Board
of Supervisors or other County elected officer within the prior 12 months, by any of the individuals or entities
listed in Question Nos. 1-8?

No ® If no, please skip Question No. 10.

Yes [0 Ifyes, please continue to complete this form.

10. Name of Board of Supervisor Member or other County elected officer:

Name of Contributor:

Date(s) of Contribution(s):

Amount(s):

Please add an additional sheet(s) to identify additional Board Members or other County elected officers to whom anyone
listed made campaign contributions.

By signing the Contract, Contractor certifies that the statements made herein are true and correct. Contractor
understands that the individuals and entities listed in Question Nos. 1-8 are prohibited from making campaign
contributions of more than $250 to any member of the Board of Supervisors or other County elected officer while
award of this Contract is being considered and for 12 months after a final decision by the County.
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EXHIBIT C: UPDATED SCHEDULE - NATIONAL TRAILS HIGHWAY AT 10 BRIDGES

San Bernardino County

D Task Task Name Duration Start Finish Predecessors Hall 2, 2020 Half 1, 2021 | Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 1, 2023 Hall2, 2023 Half 1, 2024 Hall 2, 2024 Hall 1, 2025 Half 2, 2025
Mode S— 4 . 4 - LA o N D )l F Mmia Myl yia slolNIDp ) F M[alMm sy A slo/  NIDpD sl M A My s lals ol NlD sy IlFlM almMm |y als o/ NlD JFIM AIM ) ) AlS]|oO.]
1 = PHASE I - PROJECT APPROVAL & 0days Wed 7/15/20 Wed 7/15/20 3 o 715
ENVIRONMENTAL DOCUMENTS ’
TASK 1 - PHASE | PROJECT MANAGEMENT 880 days Wed7/15/20 Tue 11/28/23 r 1
NTP 1day Wed 7/15/20 Wed 7/15/20 IJ
Survey Data Provided by County 1day Thu 7/16/20  Thu 7/16/20 K-
1.1 Work Plan Development and 421 days Thu 7/16/20  Thu 2/24/22 3 | p 7 e i34 p
Implementation |
1.2 Field Reviews 4 wks Wed 11/1/23 Tue 11/28/23 3FS+28 wks,117 | 'A
1.3 Meetings 755days  Thu7/16/20 Wed6/7/23 3 Tt £ = = 2 xreran = ]
1.4 Quality Assurance and Quality Control 755 days Thu7/16/20 Wed 6/7/23 3 Forom =l s = — D 7 = o
1.5 Project Schedule 755days  Thu7/16/20 Wed 6/7/23 3 ¥ > 5
1.6 Monthly Progress Reports and Invoices 755 days Thu7/16/20 Wed 6/7/23 3 Fopaz [y 2 - ST LASCr, B T
TASK 2 - 35% CIVIL PLANS 490 days Fri7/17/20  Thu6/2/22 r 1
2.1 Preliminary Design 26 wks Fri7/17/20  Thu1/14/21 4 s
2.1a County Review of Preliminary Plans 6 wks Fi1/15/21 Thu2/25/21 12 il "_J-'-a--
2.2 Civil Plans 29 wks Fri8/27/21  Thu3/17/22 25F5+4 wks ¥ - )
2.2a County review 8 wks Fri3/18/22 Thu5/12/22 14 ;—---l_
2.3 Preliminary Cost Estimates 3 wks Fri5/13/22  Thu6/2/22 15 s
TASK 3 - 35% BRIDGE DESIGN 480 days Fri8f7/20 Thu 6/9/22 r 1
3.1 Bridge Design and Layout 20 wks Fri 8/7/20 Thu 12/24/20  31SS+1 wk Sy
3.2 Draft Type Selection Report 6 wks Fri12/4/20  Thu 1/14/21 18FS-3 wks,23FS-: ¢
3.3 Type Selection Meeting/Final Type 40 days Fri1/15/21  Thu3/11/21 1
Selection Report
3.3.1. County Review 6 wks Fri1/15/21  Thu2/25/21 19 Ty
3.3.2 Update and Schedule Meeting 2 wks Fri2/26/21  Thu3/11/21 21 b4
3.4 Preliminary Cost Estimate 2 wks Fri12/11/20 Thu 12/24/20  18FS-2 wks ) T
Caltrans Review 4wks Fri3/12/21  Thu4/8/21 22 !-_l
Final Type Selection 16 wks Fri4/9/21 Thu 7/29/21 24
Approach Length Justifications 37 wks Fri8/27/21  Thu5/12/22 25FS+4 wks % - - l-
Caltrans Review-Approach Length Justification 4 wks Fri5/13/22 Thu 6/9/22 26
TASK 4 - RIGHT OF WAY 80 days Fri11/26/21 Thu3/17/22 S |
4.1 Evaluate Rough Right of Way Needs 16 wks Fri11/26/21 Thu 3/17/22 14FF “
TASK 5 - HYDROLOGY/HYDRAULICS 160 days Fri 7/31/20 Thu 3/11/21 1
5.1 Hydraulic Study and Report 32 wks Fri 7/31/20 Thu 3/11/21 4FS5+2 wks %
TASK 6 - PRELIMINARY 500days  Fri10/30/20 Thu9/29/22 r 1
GEOLOGICAL/GEOTECHNICAL INVESTIGATIONS
33 - 6.1 Preliminary Foundation Report 10 wks Fri 10/30/20 Thu 1/7/21 18FS-8 wks P
34 ey 6.2 Geotechnical Investigations 6 wks Fri7/8/22  Thu8/18/22  25FS+4wks40,26 D —
35 6.3 Laboratory Testing 6 wks Fri 8/19/22 Thu 9/29/22 34 b
36 =g 6.4 Lead and Asbestos - ISA Approval 1day Tue 1/25/22  Tue 1/25/22 55 i
37w TASK 7 - PRELIMINARY UTILITY COORDINATION 80 days Fri12/18/20 Thu4/8/21 —
|
BT":, 7.1 Utility A Letters, Request for Exist 4 mons Fri12/18/20  Thu 4/8/21 12FS-4 wks e ———
Facilities
39 = TASK 8 - REGULATORY PERMITS 867days  Mon7/26/21 Tue11/19/24 r 1
10 = 8.1 1602 bed Al 2mons  Mon7/26/21 Fri9/17/21
for Geotechnical Drilling
- "; 8.2 Army Corps 404 Nationwide 14 Fill Permit 6 mons Wed 6/5/24 Tue 11/19/24  128FS+1 mon B
for Bridge Replacement
2 | » Draft Waste Discharge Requirement Permit 3.6 wks Mon 4/1/24  Wed 4/24/24
| (WDR)
43 T'; County review of WDR 1wk Thu 4/25/24 Wed 5/1/24 42 vl
44w Update WDR 1wk Thu5/2/24  Wed 5/8/24 a3 LS
- 45”:—_, 8.3 Waste Discharge Requirement Permit 4 mons Thu 5/9/24 Wed 8/28/24 44,128 | Z
| (WDR) i
Draft 1602 3.6 wks Mon 4/1/24  Wed 4/24/24
County review of 1602 1wk Thu 4/25/24 Wed 5/1/24 46 |
- Update 1602 1wk Thu5/2/24 Wed 5/8/24 47
a9 ".. 8.4 1602 bed Al ion Ag 4 mons Thu5/9/24  Wed 8/28/24 128,48
| for Bridge Replacements
50 | - TASK 9 - PRELIMINARY RAILROAD 40 days Fri6/3/22 Thu 7/28/22 | a— |
COORDINATION
‘-; 9.1 Railroad Coordination 2mons Fri6/3/22  Thu7/28/22  15FS+3wks { T
52 ,1"" TASK 10 - ENVIRONMENTAL ANALYSES 596days  Fri12/18/20 Fri3/31/23 ‘ T 1
53 w3 10.1 Natural Environment Study 84 days Fri 12/18/20 Wed 4/14/21 { ———-—--!——'--—!—l
54 H-:, 10.2 Biological Assessment and Section 7 168days  Thu5/13/21 Mon 1/3/22 53FS+4 wks \
] Consultation with USFWS ‘
55 W 10.3 Hazardous Waste Initial Site Assessment 108 days ~ Thu 8/26/21 Mon 1/24/22 { ettt s e aniret |
TS mg 10.4 Section 4(f) Evaluation 180days  Mon7/25/22 Fri3/31/23 93 Ps -
57 = TASK 11 - CULTURAL RESOURCE COMPLIANCE 838 days Fri 6/5/20 Tue 8/22/23 r 1
>?§ 11.1 Records and Literature Search 2 wks Fri9/25/20  Thu 10/8/20 | o-zml
L 11.2 Native American Consultation 20mons  Fri9/25/20  Thu4/7/22 e - =
60 11.3 Field Survey 3 wks Fri10/9/20  Thu10/29/20 58 | P
GR 11.4 Area of Potential Effects Map 12 wks Fri9/25/20  Thu12/17/20 | e i N A ]

Dokken Engineering
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UPDATED SCHEDULE - NATIONAL TRAILS HIGHWAY AT 10 BRIDGES

San Bernardino County

° ‘If;ze [fosktame [Puration :S!an ‘Finish i J J A H;" i ZD0Zn N | D ) F "3." 4 23\21 M J J A H;"l 20021 N . D | J Pl H;(" i 2122 M J A Has" i z&gz N | D J L F Hr:" ¥ ZoA23 M ) J A H;“Z 20023 N D F H:J:' 11’ 20:4 | J } J A H;"Z" 2054 I o J F H;l" Y 23\25 M A ! Has"Z 2035
"62 ®, 115 HPSR/Archaeological SurveyReport  436days  Fri9/25/20  Fri5/27/22 T —= — — - o R
P Draft Document Preparation 30days  Fri9/25/20  Thu11/5/20

64 w Initial Submittal to County 0 days Fri12/18/20  Fri 12/18/20
i@'.. Review/Revisions 51 days Fri 12/18/20  Fri 2/26/21 64

[ Caltrans Submittal and Review 24 days Wed 3/3/21  Mon 4/5/21 e

67 = Document Revisions 72 days Tue 4/6/21 Wed 7/14/21 66 | -
68wy Submittal to County 0 days Wed 7/14/21 Wed 7/14/21 67 | J7/14

69 =3 Multiple Rounds of Caltrans Reviews and 206 days Thu7/15/21  Thu 4/28/22 68 ‘ s e

Document Revisions |
70 W SHPO Review 20 days Mon 5/2/22  Fri5/27/22 69FS+1 day 1 Ves.
T om 11.6 HPSR/Historic Resources Evaluation ~ 436days  Fri9/25/20  Fri5/27/22 ; r 1
Report |
72 =
73 R Draft Document Preparation 30days  Fri9/25/20 Thu11/5/20 o]
7 Initial Submittal to County 0 days Fri12/18/20 Fri12/18/20 63 % 12718
(75 g Review/Revisions 51 days Fri 12/18/20  Fri 2/26/21 64 h4 =
76 = Caltrans Submittal and Review 24 days Wed3/3/21  Mon 4/5/21 65 p .
. Document Revisions 72days  Tue4/6/21  Wed7/14/21 66 Tt
| 78 wm Submittal to County 0 days Wed 7/14/21 Wed 7/14/21 67 o714
Multiple Rounds of Caltrans Reviews and 206 days Thu 7/15/21  Thu 4/28/22 68 h A— e s e s
Document Revisions
SHPO Review 30days  Mon5/2/22  Fri5/27/22 80FS+1 day T
ER 11.7 FOE and MOA (Caltrans and SHPO 678days  Fri1/15/21  Tue8/22/23 r 1
Approval)
8wy FOE Draft Document Preparation 46days  Thu7/15/21 Thu9/16/21 78 o -
84 w3 Initial Submittal to County 0 days Thu9/16/21 Thu9/16/21 83 019/15
85 mn Review/Revisions 20 days Fri9/17/21 Thu 10/14/21 84 e
86 = Caltrans Submittal and Review 76days  Fri10/15/21 Fri1/28/22 85 B —
87 =n Document Revisions 20 days Mon 1/31/22  Fri 2/25/22 86 L.—j
T County Submittal and Review 1 day Fri4/29/22  Fri4/29/22 87,80 T ——
Caltrans Submittal and Review 20 days Mon 5/2/22  Fri5/27/22 88 V| I
Interested Parties Review 20 days Mon 5/30/22  Fri 6/24/22 89 1:.—»' ;
Document Revisions 5 days Mon 6/27/22 Fri7/1/22 90 21 I
County Submittal and Screen Check 5 days Mon 7/4/22  Fri7/8/22 91 :] I
Caltrans Submittal and Finalization 10 days Mon 7/11/22  Fri 7/22/22 92 L‘#ﬁ
FOE CSO and SHPO Consultation 40 days Tue 10/25/22 Mon 12/19/22 93 | A
MOA Preparation 30 days Fri1/15/21  Thu2/25/21 - )
Initial Submittal to County 1day Fri10/15/21 Fri10/15/21 95,85 TL
Review/Revisions 10 days Mon 10/18/21 Fri 10/29/21 96 | et
County Submittal and Review 22 days Fri10/15/21 Mon 11/15/21 85 | .
Document Revisions 22 days Tue 7/26/22 Wed 8/24/22 98,88 } ‘5—1
- County Submittal and Review 10 days Wed 8/24/22 Tue 9/6/22 99 |
- Document Revisions 77days  Tue9/6/22  Wed12/21/22 100 [ s,
W'-; County Submittal and Review 1day Wed 12/21/22 Wed 12/21/22 101 LI

103 = Caltrans Submittal and Review. 15 days Wed 12/21/22 Tue 1/10/23 102 —'1
W;l-.'. Document Revisions 5 days Tue 1/10/23 Mon 1/16/23 103 | Pl

105 =5 County Submittal and Review 1day Tue 1/17/23  Tue 1/17/23 104 | 5
106 W Caltrans Submittal and Review 1 day Tue 1/17/23  Tue 1/17/23 105 ‘ »1'

107w MOA - CSO Approval 15 days Wed 1/18/23 Tue 2/7/23 106 T

108 =% MOA - CSO and SHPO Consultation and 140 days Wed 2/8/23  Tue 8/22/23 107 p4 - e 4

Coordination |
109 ‘r_, 11.8 Cultural Resource Compliance Report 3 mons Fri 6/5/20 Thu 8/27/20 ; ]
(CRCR) for Ten Bridges
W‘-; 11.9 Paleontological Resources 39 wks Fri9/25/20  Thu6/24/21
| Memorandum |

m e ‘ h

12 =y v

13 Ar* TASK 12 - ENVIRONMENTAL DOCUMENT 964days  Thu8/27/20 TueS5/7/24 | : 1

14 = 12.1 Notice of Preparation 27 wks Thu8/27/20 Wed3/3/21  3FS+6wks A - - |

115 wn 12.2 Prepare Draft Env. Impact 674days Thu4/1/21  Tue10/31/23 1

Report/
e = Prepare Draft gmons  Thu4/1/21  Wed12/8/21 114Fsrawks | % )
ﬁq Multiple Rounds of Caltrans/County Review 24 mons ~ Wed 12/29/21 Tue 10/31/23  116F5+28 days ; % - - - s
| and Document Revisions | i i
118 ‘-', 12.3 Circulate Environmental Document for 34 days Mon 11/6/23 Thu12/21/23  117FS+3 days \ i
Public Review ‘ ]
19 Prepare a Statement of Finding of 11 wks Fri 12/8/23 Thu 2/22/24 118FF-1 wk |
‘ Fact/Overriding Considerations }

W-:, 12.4 Responses to Public Comments 7 wks Fri12/22/23  Thu 2/8/24 118 | R
T!‘. 12.5 Prepare Final Env. Impact 53 days Fri2/9/24 Tue 4/23/24 | J'_——‘
| Report/Environmental Assessment | l

122 .-"' County Review of Responses and Final EIR 2 wks Fri 2/9/24 Thu 2/22/24 120 | "l

|

123 = Address County Comments 1wk Fri2/23/24  Thu 2/29/24 122 ‘ "l
124 =y County Review 1wk Fri3/1/24  Thu3/7/24 123 ‘ L)

Last Revised: November 8, 2023

Dokken Engineering




UPDATED SCHEDULE - NATIONAL TRAILS HIGHWAY AT 10 BRIDGES

San Bernardino County

ID Task [Task Name
—__Mode
125 = Finalize EIR and Responses to Comments
126wy County to send to Caltrans
127 =g Caltrans District Final Review of EIR/NEPA
Approval
128 W 12.6 Notice of Determination and Finding of
No Significant Impact CEQA Approval
129 = PHASE Il - PLANS SPECIFICATIONS AND
ESTIMATE
130 A TASK 13 - PHASE 2 PROJECT MANAGEMENT
131 =8 13.1 Work Plan Development and

Implementation

13.2 Field Reviews

13.3 Meetings

13.4 Quality Assurance and Quality Control

13.5 Project Schedule
13.6 Monthly Progress Reports and Invoices
13.7 Funding Assistance
TASK 14 - CIVIL DESIGN AND SPECIFICATIONS
14.1 65% Roadway Plans
14.1.1 County-Review-of-65%-Rlans
14.2 95% Roadway Plans
14.2.1 County Review of 95% Plans
14.3 100% Roadway Plans
14.4 Specifications
14.5 Cross-Sections

15.01 65% Adena Bridge Design and Plans
15.1 65% Bridge Design and Plans

15.1.1.C £ 65%-R

R
¥
15.2 95% Bridge Design and Plans
15.2.1 County Review of 95% Plans
15.3 100% Bridge Design and Plans
15.4 Specifications
TASK 16 - QUANTITIES AND COST ESTIMATE
16.1 Civil Quantities
16.2 Bridge Quantities
16.3 Cost Estimate

TASK 17 - FINAL GEOLOGICAL/GEOTECHNICAL
INVESTIGATIONS

159 171 hnical Engineeri ly
1604“':, 17.2 Foundation Report

161 -y TASK 18 - UTILITY COORDINATION

162 4 Pothole

163 18.1 Utility B Letters, Notice of Conflict
164 W 18.2 Field Meeting and Utility Relocation

Agreements
18.3 Notices to Relocate, C Letters
18.4 Utility Certification for Federal Aid

-y 18.5 Potholing
68 = TASK 19 - RAILROAD COORDINATION
169 “-_', 19.1 Railroad Coordination
170 =y TASK 20 - STORM WATER POLLUTION
PREVENTION PLAN (SWPPP)
EZE_A 20.1 SWPPP Preparation
172 :-_-, ROW Acquisitions
173 ROW Certification
174 |y PHASE IIi - CONSTRUCTION (OPTIONAL)
TL-; CON RFA
176wy TASK 21 - FINAL PS&E & BID SUPPORT
[ (OPTIONAL)
T 4'; 21.1 Prepare Final PS&E for Bidding
(OPTIONAL)

21.2 REFile (OPTIONAL)

21.4 Construction Support Starts
(OPTIONAL)

Season 1 Construction
Season 2 Construction

Project Closeout

Duration

2 wks

3 days
5 wks

2 wks
290 days

350 days
40 mons

6 mons
40 mons
12 mons

12 mons
40 mons
12 mons
220 days
22 wks
0 wks
10 wks
4 wks

8 wks
16 wks
2 wks

TASK 15 - BRIDGE DESIGN AND SPECIFICATIONS 472 days

7 wks

22 wks

0 wks

10 wks

4 wks

8 wks

16 wks
210 days
42 wks
42 wks
32 wks
180 days

16 wks
16 wks
150 days
4 wks

3 wks

8 wks

3 wks

4 wks

2 wks
100 days
5 mons
0 days

0 mons
2mons
8 wks

10 days
24 wks
623 days

2 wks

8 wks

21.3 Advertising/Bidding Support (OPTIONAL) 4 wks

480 days

8 mons
10 mons

3 mons

Start

Fri 3/8/24

Fri 3/15/24
Wed 3/20/24.

Wed 4/24/24
Wed 1/17/24

Wed 1/17/24
Wed 1/17/24

Wed 1/17/24
Wed 1/17/24
Wed 1/17/24

Wed 1/17/24
Wed 1/17/24
Wed 1/17/24
Wed 1/17/24
Wed 1/17/24
Tue 6/18/24

Wed 6/19/24
Wed 8/28/24
Wed 9/25/24
Wed 7/31/24
Wed 11/6/24
Mon 1/30/23

Mon 1/30/23
Fri 12/29/23

Tue 6/18/24

Wed 6/19/24
Wed 8/28/24
Wed 9/25/24
Wed 7/31/24
Wed 1/31/24
Wed 1/31/24
Wed 1/31/24
Wed 4/10/24
Wed 1/17/24

Wed 1/17/24
Wed 6/5/24
Fri5/3/24
Fri5/3/24
Fri5/31/24
Fri7/5/24

Fri9/13/24
Fri 11/1/24
Wed 5/8/24
Wed 6/19/24
Wed 6/19/24
Tue 11/19/24

Tue 11/19/24
Wed 5/8/24
Wed 7/3/24
Fri 6/5/20
Wed 8/28/24
Fri10/18/24

Fri 11/29/24

Fri 10/18/24
Wed 2/26/25

Wed 5/7/25

Wed 5/7/25
Wed 3/11/26

Wed 12/16/26

Finish
Thu 3/21/24

Tue 3/19/24
Tue 4/23/24

Tue 5/7/24
Tue 2/25/25

Tue 5/20/25
Tue 2/9/27

Tue 7/2/24
Tue 2/9/27
Tue 12/17/24

Tue 12/17/24
Tue 2/9/27
Tue 12/17/24
Tue 11/19/24
Tue 6/18/24
Tue 6/18/24
Tue 8/27/24
Tue 9/24/24
Tue 11/19/24
Tue 11/19/24
Tue 11/19/24
Tue 11/19/24

Fri 3/17/23
Tue 6/18/24
Tue 6/18/24
Tue 8/27/24
Tue 9/24/24
Tue 11/19/24
Tue 11/19/24
Tue 11/19/24
Tue 11/19/24
Tue 11/19/24
Tue 11/19/24
Tue 9/24/24

Tue 5/7/24
Tue 9/24/24
Thu11/28/24
Thu 5/30/24
Thu 6/20/24
Thu 8/29/24

Thu 10/3/24
Thu 11/28/24
Tue 5/21/24
Tue 11/5/24
Tue 11/5/24
Tue 11/19/24

Tue 11/19/24
Tue 7/2/24
Tue 8/27/24
Thu 6/18/20
Tue 2/11/25
Tue 3/9/27

Thu 12/12/24

Thu 12/12/24
Tue 3/25/25

Tue 3/9/27

Tue 12/16/25
Tue 12/15/26

Tue 3/9/27

|Predecessors Half 2, 2020

y L) Al s il ol N

Half 1, 2021
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Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 1, 2023 |
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Half 2, 2023
| § | O

124

125
126

127

128FS-16 wks

128FS-16 wks

128F5-16 wks
128F5-16 wks
128F5-16 wks

128FS-16 wks
128FS5-16 wks
128FS-16 wks

128FS-16 wks
139

140

141

142

143FF

143FF

N . D

Half 1, 2024
M | A

pA

M_

Half2, 2024

s
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Half 1, 2025

Half 2, 2025
M)l ALlSI O

J6/18
b

PS

128FS-16 wks
148,147

149

150

151

152FF

144FF
153FF
153FF

|
i

34,35,128FS-16 w

159F5+4 wks

162 ‘
163F5+2 wks,167‘
|
|
\

164F5+2 wks
165F5+4 wks
128

139

141,150,173

143,144,145,152,}1

177FF |
177,175F5+2 wks !
|
Il
|
179Fs+6wks ||
181Fs+3 mons ||
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Dokken Engineering

Last Revised: November 8, 2023




