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AMENDMENT NO. 2 

 

TO COOPERATIVE AGREEMENT NO. 17-1001710 

 

BETWEEN 

 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 

 

AND 

 

COUNTY OF SAN BERNARDINO 

 

FOR 

 

PROJECT APPROVAL AND ENVIRONMENTAL DOCUMENT (PA/ED), AND PLANS, 

SPECIFICATIONS AND ESTIMATE (PS&E) FOR THE INTERCHANGE AT CEDAR 

AVENUE AND INTERSTATE 10 (I-10) IN THE UNINCORPORATED COMMUNITY 

OF BLOOMINGTON 

 

 

THIS AMENDMENT No. 2 (AMENDMENT) is made and entered into by and between the 

COUNTY OF SAN BERNARDINO (“COUNTY”) and the SAN BERNARDINO COUNTY 

TRANSPORTATION AUTHORITY (“SBCTA”). SBCTA and COUNTY may be referred to 

herein as a “PARTY” and collectively “PARTIES”. 

 

RECITALS 

 

A. SBCTA and COUNTY entered into Cooperative Agreement 17-1001710 (AGREEMENT) 

on February 28, 2018, to delineate roles, responsibilities, and funding commitments 

relative to the Project Approval and Environmental Document (PA/ED), and Plans, 

Specifications and Estimate (PS&E) for the Interstate 10 Cedar Avenue Interchange in the 

unincorporated community of Bloomington (“PROJECT”); and  

 

B. SBCTA and COUNTY entered into Amendment No. 1 on January 9, 2019, to change the 

PARTIES’ roles in Potholing and Utility Coordination and update the funding plan; and  

 

C. PARTIES now desire to amend the AGREEMENT for the following reasons: 

 

a) To adjust the PARTIES’s respective funding responsibilities based on the revised 

PROJECT costs; and 

b) To extend the AGREEMENT termination date currently set to expire on December 31, 

2020; and 

c) To waive any costs pertaining to permits, inspections, reviews or oversight provided 

by COUNTY. 
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D. SBCTA will contribute $1,252,000 in federal funds to the COUNTY for the increased 

PS&E cost estimate. 

E. As a result of increased design cost estimates, COUNTY only (not cities) is due a credit of 

up to $1,948,200 based on actual costs for the Public Share of PA/ED and PS&E costs 

incurred after April 5, 2006, and which were and/or will be advanced by COUNTY, and 

will be reimbursed by SBCTA to COUNTY in future ROW and Construction phases as 

noted in Attachment A, and 

IT IS THEREFORE MUTUALLY AGREED TO AMEND THE AGREEMENT AS 

FOLLOWS: 

 

1. Section I, Paragraph B is amended in its entirety to read as follows: 

“B. Unless this AGREEMENT is terminated early as provided in Section V, Paragraph H, 

this AGREEMENT shall terminate upon completion of the PARTIES obligations 

associated with the PA/ED and PS&E phases described herein or December 31, 2022, 

whichever is earlier in time.  The indemnification provisions identified in Section V, 

Paragraphs E through G shall survive the termination of this AGREEMENT.  Should 

any claims arising out of this AGREEMENT be asserted against one of the PARTIES 

prior to the termination of this AGREEMENT, the AGREEMENT shall be extended 

until such time as the claims are settled, dismissed or paid.” 

2. Section IV of the AGREEMENT is amended to add Paragraph K which shall read as 

follows: 

 “K. To provide permits, inspections, reviews, and oversight at no cost to SBCTA or to 

consultants and contractors contracted by SBCTA to work on the PROJECT.” 

3. Attachment A to the AGREEMENT is amended in its entirety as reflected by Attachment 

A to this AMENDMENT No. 2. 

  

4. The Recitals set forth above are incorporated herein by this reference. 

 

5. Except as amended by this AMENDMENT No 2, all other provisions of the 

AGREEMENT, including all previous amendments, shall remain in full force and effect. 

6. This AMENDMENT is deemed to be included and made part of the AGREEMENT. 

7. This AMENDMENT is effective upon execution by SBCTA. 

 

--------------------------SIGNATURES ON FOLLOWING PAGE---------------------------- 
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SIGNATURE PAGE TO 

AMENDMENT NO. 2 TO COOPERATIVE AGREEMENT NO. 17-1001710 

BETWEEN 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY  

AND COUNTY OF SAN BERNARDINO 

 

 

 

 

 

SAN BERNARDINO COUNTY   

TRANSPORTATION AUTHORITY            COUNTY OF SAN BERNARDINO 

 

 

By:__________________________      By:__________________________ 

 Frank Navarro      Curt Hagman 

            President, Board of Directors    Chairman, Board of Supervisors 

  

Date:________________________      Date:________________________ 

 

 

APPROVED AS TO FORM:       APPROVED AS TO FORM: 

 

 

By:________________________     By: ______________________ 

        Juanda L. Daniel                  Suzanne Bryant 

       Assistant General Counsel    Deputy County Counsel 

 

   

CONCURRENCE:  SIGNED AND CERTIFIED THAT A COPY 
 OF THIS DOCUMENTHAS BEEN DELIVERED 
By: ________________________   TO THE CHAIRMAN OF THE BOARD  

 Jeffery Hill       

 Procurement Manager    By: _____________________ 

Lynna Monell 

        Clerk of the Board of Supervisors 

        of the County of San Bernardino 
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Attachment A 

PROJECT DESCRIPTION 

PARTIES propose the project to improve the I-10/Cedar Avenue interchange located in the 

unincorporated community of Bloomington.  The project will improve Cedar Avenue from 

Bloomington Avenue to Slover Avenue, widen Cedar Avenue between Bloomington Avenue and 

Orange Street and add turn lanes; widen the Interstate Overcrossing and replace the UPRR/Cedar 

Avenue Overhead; and modify existing ramps. 

PROJECT COST ESTIMATE AND FUNDING SHARES 

 Phase Total Cost  
Cost Incurred 

after 4/5/20061  

Local            

Share2  

SBCTA 

Share3  

Local Agency 

Contribution4,5  

SBCTA 

Contribution5  

PA/ED $1,366,000  $559,000  $167,700  $391,300  $559,000  $0  

PS&E6 $8,727,000  $8,727,000 $2,618,100  $6,108,900  $4,175,000  $4,552,000  

Project Management7 $300,000  $300,000  $300,000  $0  $300,000  $0  

Total $10,393,000  $9,586,000  $3,085,800  $6,500,200  $5,034,000  $4,552,000  

1. Only costs incurred after 4/5/2006 are eligible for reimbursement. 
2. Local Share is 30% of Costs Incurred after 4/5/2006; Local Share is distributed as follows: County 20.58%, Rialto 5.85% and Fontana 
3.57%.  By separate agreement, the County is responsible for collection of the Cities of Fontana and Rialto share of project costs. 
3. SBCTA Share is 70% of Costs Incurred after 4/5/2006 and can be from sources under control of SBCTA including but not limited to 
Valley Measure I Interchange funds, State Transportation Improvement Program (STIP), Surface Transportation Program (STP), or 
Highway Infrastructure Program (HIP) without necessitating an amendment of this agreement.  
4. County will be receiving a credit in the Right of Way and Construction phases for the public share of eligible PA/ED and PS&E costs.  
5. County has $4.0 million of federal STP funds for PS&E that were previously allocated to them for use at their discretion to be regarded 
as an internal loan of development share funds for the Project as approved by the SBCTA Board on 1/9/2013. SBCTA Contribution of 
$4.552 million in PS&E phase will be $3.552 million from federal funds (for Design) and $1.0 million from Valley Measure I Interchange 
funds (for Potholing & Utility Coordination).  
6. Includes $7.552 million design cost (increasing by $1,252,000, from $6,300,000 to $7,552,000), $125,000 Railroad Agreement, 
$50,000 Environmental Permits and $1,000,000 Potholing & Utility Coordination. 
7. $300,000 Project Management cost is for PS&E phase only. 

PROJECT MILESTONES 

 

Milestone Actual/(Forecast) 

Start of Project November 2001 

Environmental Approval July 2013 

Plans, Specifications and Estimate Approval (March 2021) 

Right of Way Certification (June 2021) 

Begin Construction (December 2021) 

End Construction (June 2024) 

Project Closeout (June 2029) 

 


