



Contract Number

24-548 A1

SAP Number

4400024986

Public Works

Department Contract Representative	Sameh Basta
Telephone Number	(909) 387-8040
Contractor	United Storm Water, Inc.
Contractor Representative	Lydia Perry
Telephone Number	(626) 961-9326
Contract Term	July 1, 2024 thru December 31, 2025
Original Contract Amount	\$300,000
Amendment Amount	
Total Contract Amount	\$300,000
Cost Center	6650002000
Grant Number (if applicable)	

IT IS HEREBY AGREED AS FOLLOWS:

Amendment No. 1 to Contract No. 24-548

San Bernardino County ("County") and United Storm Water, Inc. ("Contractor"), hereby seek to enter into this Amendment No. 1 to amend Contract No. 24-548 as follows:

1. DELETE Section C. "TERM OF CONTRACT", and REPLACE it with a revised Section C., which shall now read as follows:

C. TERM OF CONTRACT

This contract is effective July 1, 2024 and expires December 31, 2025, but may be terminated earlier in accordance with provisions of this Contract.

2. All other terms and conditions of Contract No. 24-548 shall remain unchanged.
3. This Amendment No. 1 shall take effect on the date it is last signed by both parties.

4. This Amendment may be executed in any number of counterparts, each of which so executed shall be deemed to be an original, and such counterparts shall together constitute one and the same Amendment. The parties shall be entitled to sign and transmit an electronic signature of this Amendment (whether by facsimile, PDF or other email transmission), which signature shall be binding on the party whose name is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver to the other party an original signed Amendment upon request.

IN WITNESS WHEREOF, the Board of Supervisors of San Bernardino County and Contractor have each caused this amendment to be subscribed by their respective duly authorized officers, on their behalves.

SAN BERNARDINO COUNTY

►

Dawn Rowe, Chair, Board of Supervisors

Dated: _____

SIGNED AND CERTIFIED THAT A COPY OF THIS
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD

Lynna Monell
Clerk of the Board of Supervisors
San Bernardino County

By _____
Deputy

United Storm Water, Inc.

(Print or type name of corporation, company, contractor, etc.)

By ►

(Authorized signature - sign in blue ink)

Name Daniel C. Perry

(Print or type name of person signing contract)

Title Vice President

(Print or Type)

Dated: _____

Address 14000 E. Valley Blvd/

Industry, CA 91746-2801

FOR COUNTY USE ONLY

Approved as to Legal Form

►

Aaron Gest, Deputy County Counsel

Date _____

Reviewed for Contract Compliance

►

Andy Silao, P.E.

Date _____

Reviewed/Approved by Department

►

Noel Castillo, Director

Date _____