



**SAN BERNARDINO COUNTY  
SOLID WASTE MANAGEMENT DIVISION**

222 West Hospitality Lane, 2nd Floor  
San Bernardino, CA 92415-0017  
Fax: 909-386-8900

**ADDENDUM NO. 4**

**NORTH SCALE HOUSE IMPROVEMENTS AT THE MID VALLEY SANITARY LANDFILL**

**JULY 13, 2023**

**~~BID OPEN: 10:00A.M. APRIL 20, 2023~~**

**~~BID OPEN: 10:00A.M. MAY 4, 2023~~**

**~~BID OPEN: 10:00A.M. JUNE 28, 2023~~**

**BID OPEN 10:00 A.M. July 20, 2023**

The following changes and/or additions shall be made to the Plans and Bid Documents for the Mid-Valley Sanitary Landfill North Scalehouse Improvements. All other requirements of the Plans and Bid Documents shall remain the same.

**I. Submitted Questions and Answers**

**1. Please provide Topographic and GPR report for the area of the scope of this bid.**

- a. *The results of the GPR are included in the plans, the existing utilities shown on sheet C-104 are the field survey locations of the utility lines based on the results of the survey. There is no GPR report to provide to the bidders. Note the utility survey is provided for the contractors, to assist with the contractor in locating the utilities. It is still the contractor's responsibility to locate the utility lines and to protect them. If a utility line is damage by the contractor's operation it shall be prepared at no cost to the County.*
- b. *The CAD files for the grading and the site topo are included with this Addendum.*

**2. Please advise if temporary fencing is required for this project. It was mentioned at the jobwalk that existing scalehouse will be operational as much as possible, please advise. And provide temporary fencing layout if the scalehouse will be operational.**

- a. *As discussed at the job walk the location of the fencing will need to be adjusted as necessary based on the contractor's operation and phasing, therefore it's not possible for a fencing plan to be provided. A fencing plan shall be prepared by the contractor and submitted to the County for review and approval.*

**3. Please confirm 90 working days as noted in Item 1.7 of Section 01 00 00 Project Summary & Mobilization will start after delivery of prefabricated scalehouse and does not include lead time for prefabricated building.**

- a. The 90 working days does not include the delivery of the prefabricated scalehouse. The 90 working days will begin based on the delivery of the scalehouse. The 90 working days will start at a time that allows the contractor to have the utilities and foundations completed by the time the scalehouse is delivered and installed.*

The addition of these requirements shall be considered in concert with existing documents in preparation of bids. If you have any questions, please contact me at (909) 386-8701.

*Marc A. Rodabaugh*

MARC RODABAUGH, P.E.,  
Engineering Manager  
Solid Waste Management Division