



Contract Number

24-11 A1

SAP Number

4400023736

Public Works

Department Contract Representative
Telephone Number

Sameh Basta
(909) 387-8040

Contractor
Contractor Representative
Telephone Number
Contract Term

Larry Jacinto Construction, Inc.
Scott Dickerson
(909) 794-2151
January 9, 2024 thru December 31, 2025

Original Contract Amount
Amendment Amount
Total Contract Amount
Cost Center
Grant Number (if applicable)

\$375,000
\$375,000
6650002000

IT IS HEREBY AGREED AS FOLLOWS:

Amendment No. 1 to Contract No. 24-11

San Bernardino County ("County") and Larry Jacinto Construction, Inc. ("Contractor"), hereby seek to enter into this Amendment No. 1 to amend Contract No. 24-11 as follows:

1. DELETE Section C. "TERM OF CONTRACT", and REPLACE it with a revised Section C., which shall now read as follows:

C. TERM OF CONTRACT

This contract is effective January 9, 2024 and expires December 31, 2025, but may be terminated earlier in accordance with provisions of this Contract.

2. All other terms and conditions of Contract No. 24-11 shall remain unchanged.
3. This Amendment No. 1 shall take effect on the date it is last signed by both parties.

4. This Amendment may be executed in any number of counterparts, each of which so executed shall be deemed to be an original, and such counterparts shall together constitute one and the same Amendment. The parties shall be entitled to sign and transmit an electronic signature of this Amendment (whether by facsimile, PDF or other email transmission), which signature shall be binding on the party whose name is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver to the other party an original signed Amendment upon request.

IN WITNESS WHEREOF, the Board of Supervisors of San Bernardino County and Contractor have each caused this amendment to be subscribed by their respective duly authorized officers, on their behalves.

SAN BERNARDINO COUNTY

► Dawn Rowe
Dawn Rowe, Chair, Board of Supervisors

Dated: JUN 10 2025
SIGNED AND CERTIFIED THAT A COPY OF THIS
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD

By Lynna Montell
Lynna Montell
Clerk of the Board of Supervisors
San Bernardino County
Deputy



Larry Jacinto Construction, Inc.
(Print or type name of corporation, company, contractor, etc.)

By ► [Signature]
(Authorized signature - sign in blue ink)

Name Eric Nixon
(Print or type name of person signing contract)

Title Executive Vice President
(Print or Type)

Dated: 05/20/2025

Address P.O. Box 615
Mentone, CA 92359

FOR COUNTY USE ONLY

Approved as to Legal Form
► Aaron Gest
Aaron Gest, Deputy County Counsel
Date 5/28/25

Reviewed for Contract Compliance
► Andy Silao
Andy Silao, P.E.
Date 6/4/2025

Reviewed/Approved by Department
► Noel Castillo
Noel Castillo, Director
Date 5/30/25