



Contract Number

22-467 A2

SAP Number

Board of Supervisors

Department Contract Representative Penelope Chang
Telephone Number 909-387-4886

Contractor City of Chino Hills
Contractor Representative Benjamin Montgomery
Telephone Number 909-364-2610
Contract Term 6/28/22-6/27/26
Original Contract Amount Not-to-exceed \$125,000
Amendment Amount \$0
Total Contract Amount Not-to-exceed \$125,000
Cost Center 1024001000

IT IS HEREBY AGREED AS FOLLOWS:

WHEREAS, it is the policy of the Board of Supervisors (Board) to work with community partners through services provided by San Bernardino County (County) and contractual agreements to identify programs, projects, and initiatives, that support the mission of the County, and to provide services to citizens that promote health, safety, economic well-being, education, recreation, and other public services that enhance quality of life, and meet the needs of the County’s citizens; and

WHEREAS, under Government Code sections 26224 and 26227 the Board may contract with certain entities to provide certain services to County residents; and,

WHEREAS, on June 28, 2022 (Item No. 44), the Board approved Contract No. 22-467 (Contract) with the City of Chino Hills (Contractor) in the not-to-exceed amount of \$125,000 to contribute to costs related to the enhancement of the Chino Hills Skate Park, for the period of June 28, 2022, through June 27, 2024, with the option for the County Chief Executive Officer (CEO) to extend the terms of the Contract at the direction of the Contract Representative under Sections C.13 and D of the Contract; and

WHEREAS, on March 27, 2024, the CEO approved Amendment No. 1 to Contract 22-467 to authorize the Contractor’s request to extend the Contract by an additional 12 months, for a total contract term of June 28, 2022, through June 27, 2025; and

WHEREAS, the Contractor is requesting to extend the Contract term by an additional twelve (12) months from the current project termination date of June 27, 2025, to allow for the completion of services; and

WHEREAS, the Fourth District Supervisor has approved the additional extension of twelve (12) months from the current termination date of June 27, 2025.

OPERATIVE PROVISIONS OF AMENDMENT NO. 2

NOW, THEREFORE, the County and Contractor mutually agree as follows:

Effective March 25, 2025, Contract No. 22-467 is hereby amended as follows:

1. Replace Section D of the Contract in its entirety with the following:

D. TERM OF CONTRACT

The services to be provided by Contractor shall commence June 28, 2022, and shall be completed by June 27, 2026, but may be terminated earlier in accordance with provisions of this Contract.

2. This Amendment No. 2 to Contract No. 22-467 (Amendment) may be executed in any number of counterparts, each of which so executed shall be deemed to be an original, and such counterparts shall together constitute one and the same Amendment. The parties shall be entitled to sign and transmit an electronic signature of this Amendment (whether by facsimile, PDF or other email transmission), which signature shall be binding on the party whose name is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver to the other party an original signed Amendment upon request.
3. All other terms and conditions of the Contract, as amended, shall remain in full force and effect as written.

SAN BERNARDINO COUNTY

►

Dawn Rowe, Chair, Board of Supervisors

Dated: _____
SIGNED AND CERTIFIED THAT A COPY OF THIS
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD

Lynna Monell
Clerk of the Board of Supervisors
of the San Bernardino County

By _____
Deputy

CITY OF CHINO HILLS

(Print or type name of corporation, company, contractor, etc.)

By ► _____
(Authorized signature - sign in blue ink)

Name Benjamin Montgomery
(Print or type name of person signing contract)

Title City Manager
(Print or Type)

Dated: _____

Address 14000 City Center Drive

Chino Hills, CA 91709

FOR COUNTY USE ONLY

Approved as to Legal Form
►

Julie Surber, Principal Assistant County Counsel
Date _____

Reviewed for Contract Compliance
►

Date _____

Reviewed/Approved by Department
►

Date _____