

THE INFORMATION IN THIS BOX IS NOT A PART OF THE CONTRACT AND IS FOR COUNTY USE ONLY

**Contract Number**

**SAP Number**

## Bloomington Recreation and Park District

<b>Department Contract Representative</b>	Trevor Leja
<b>Telephone Number</b>	909-386-8810
<b>Contractor</b>	Bloomington Park Developer LLC - Bloomington Recreation and Park District
<b>Contractor Representative</b>	Randy Mai
<b>Telephone Number</b>	949-660-7272
<b>Contract Term</b>	7/1/2021 - 03/13/2022
<b>Original Contract Amount</b>	\$6,090,000
<b>Amendment Amount</b>	\$0
<b>Total Contract Amount</b>	\$6,090,000
<b>Cost Center</b>	

**Briefly describe the general nature of the contract:** Amendment No. 3 to Agreement No. 18-760 between the County of San Bernardino, Bloomington Park Developer, LLC, and the Bloomington Recreation and Park District, extending the term of the contract from July 1, 2021 to March 13, 2022. There is no change to the contract amount. Due to the pandemic the Developer experienced a material delay which has set back the construction delivery schedule of the project.

### FOR COUNTY USE ONLY

Approved as to Legal Form



Dawn Martin, County Counsel

Date \_\_\_\_\_

Reviewed for Contract Compliance



Date \_\_\_\_\_

Reviewed/Approved by Department



Trevor Leja, Deputy Director

Date \_\_\_\_\_