



**Contract Number**

20-1034 A1

**SAP Number**

4400015482

## San Bernardino County Flood Control District

<b>Department Contract Representative</b>	Sameh Basta
<b>Telephone Number</b>	909-387-8040
<b>Contractor</b>	Ferreira Construction Co, Inc. dba Ferreira Coastal Construction Co.
<b>Contractor Representative</b>	Brandon Pensick
<b>Telephone Number</b>	(909) 606-5900
<b>Contract Term</b>	October 27, 2020 thru December 31, 2025
<b>Original Contract Amount</b>	\$1,250,000
<b>Amendment Amount</b>	
<b>Total Contract Amount</b>	\$1,250,000
<b>Cost Center</b>	1970002510
<b>Grant Number (if applicable)</b>	

### IT IS HEREBY AGREED AS FOLLOWS:

#### Amendment No. 1 to Contract No. 20-1034

San Bernardino County Flood Control District ("District") and Ferreira Construction Co, Inc. dba Ferreira Coastal Construction Co. ("Contractor"), hereby seek to enter into this Amendment No. 1 to amend Contract No. 20-1034 as follows:

1. ADD the following paragraph as paragraph B.50 in Section B:

#### **B.50. EXECUTIVE ORDER N-6-22 RUSSIA SANCTIONS**

On March 4, 2022, Governor Gavin Newsom issued Executive Order N-6-22 (the EO) regarding Economic Sanctions against Russia and Russian entities and individuals. "Economic Sanctions" refers to sanctions imposed by the U.S. government in response to Russia's actions in Ukraine (<https://home.treasury.gov/policy-issues/financial-sanctions/sanctions-programs-and-country-information/ukraine-russia-related-sanctions>), as well as any sanctions imposed under state law (<https://www.dgs.ca.gov/OLS/Ukraine-Russia>). The EO directs state agencies and their contractors

(including by agreement or receipt of a grant) to terminate contracts with, and to refrain from entering any new contracts with, individuals or entities that are determined to be a target of Economic Sanctions. Accordingly, should it be determined that Contractor is a target of Economic Sanctions or is conducting prohibited transactions with sanctioned individuals or entities, that shall be grounds for termination of this agreement. Contractor shall be provided advance written notice of such termination, allowing Contractor at least 30 calendar days to provide a written response. Termination shall be at the sole discretion of the District.

2. DELETE Section C. "TERM OF CONTRACT", and REPLACE it with a revised Section C., which shall now read as follows:

C. TERM OF CONTRACT

This Contract is effective October 27, 2020 and expires December 31, 2025 but may be terminated earlier in accordance with provisions of this Contract.

3. All other terms and conditions of Contract No. 20-1034 shall remain unchanged.
4. This Amendment No. 1 shall take effect on the date it is last signed by both parties.
5. This Amendment may be executed in any number of counterparts, each of which so executed shall be deemed to be an original, and such counterparts shall together constitute one and the same Amendment. The parties shall be entitled to sign and transmit an electronic signature of this Amendment (whether by facsimile, PDF or other email transmission), which signature shall be binding on the party whose name is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver to the other party an original signed Amendment upon request.

**IN WITNESS WHEREOF**, the San Bernardino County Flood Control District and the Contractor have each caused this Amendment to be subscribed by its respective duly authorized officers, on its behalf.

SAN BERNARDINO COUNTY FLOOD CONTROL  
DISTRICT

►

\_\_\_\_\_  
Dawn Rowe, Chair, Board of Supervisors

Dated: \_\_\_\_\_  
SIGNED AND CERTIFIED THAT A COPY OF THIS  
DOCUMENT HAS BEEN DELIVERED TO THE  
CHAIRMAN OF THE BOARD

Lynna Monell  
Clerk of the Board

By \_\_\_\_\_  
Deputy

Ferreira Construction Co, Inc. dba Ferreira Coastal  
Construction Co.

\_\_\_\_\_  
(Print or type name of corporation, company, contractor, etc.)

By ►

\_\_\_\_\_  
(Authorized signature - sign in blue ink)

Name Brandon Pensick  
\_\_\_\_\_  
(Print or type name of person signing contract)

Title Senior Vice President  
\_\_\_\_\_  
(Print or Type)

Dated: \_\_\_\_\_

Address 10370 Commerce Center Drive  
Suite B200, Rancho Cucamonga, CA  
91730

**FOR COUNTY USE ONLY**

Approved as to Legal Form

►

\_\_\_\_\_  
Sophie A. Curtis, Deputy County Counsel

Date \_\_\_\_\_

Reviewed for Contract Compliance

►

\_\_\_\_\_  
Andy Silao, P.E.

Date \_\_\_\_\_

Reviewed/Approved by District

►

\_\_\_\_\_  
Noel Castillo, Chief Flood Control Engineer

Date \_\_\_\_\_