



Contract Number

A4-15-579

SAP Number

Regional Parks Department

Department Contract Representative
Telephone Number

Beahta R. Davis

909-387-2340

Contractor
Contractor Representative
Telephone Number
Contract Term
Original Contract Amount
Amendment Amount
Total Contract Amount
Cost Center

California Coastal Conservancy

Samuel Schuchat, Executive Officer

510-286-1015

\$3,909,425

Briefly describe the general nature of the contract:

This amendment to the agreement with the State Coastal Conservancy provides for an extension to the completion date from December 30, 2020 to February 28, 2025.

FOR COUNTY USE ONLY

Approved as to Legal Form

► Dawn Martin, County Counsel

Date _____

Reviewed for Contract Compliance

► Patrick Scalzitti, Finance and Operations Chief

Date _____

Reviewed/Approved by Department

► Beahta R. Davis, Director

Date _____