



Contract Number
21-019

SAP Number

Public Works

Department Contract Representative	Sundaramoorthy (Sri) Srirajan, M.S., P.E.
Telephone Number	(909) 387-8167
Contractor	California Department of Transportation (Caltrans)
Contractor Representative	Sean Yeung, P.E.
Telephone Number	
Contract Term	6/30/2021 to 6/30/2023
Original Contract Amount	
Amendment Amount	
Total Contract Amount	
Cost Center	6650002000 14HF0010; 12HF0025; 12HF0026; 12HF0024; 11H14646; 34H14873; 12H14853; 14H14874

Briefly describe the general nature of the contract: This item requests approval of the submission of a Cooperative Work Agreement (CWA) with Caltrans to extend the expenditure deadline from June 30, 2021 to June 30, 2023. Caltrans has requested the submission of a CWA time extension for agencies that may not expend lapsing project balances by April 1, 2021. Failure to submit the CWA could result in the loss of funds for eight projects. Also, the item requests authorization for the Director of Public Works to submit future CWAs.

FOR COUNTY USE ONLY

Approved as to Legal Form

▶ **SEE ATTACHED**
Suzanne Bryant, Deputy County Counsel

Date _____

Reviewed for Contract Compliance

▶ *Andy Silao*
Andy Silao, P.E.

Date *2-1-2021*

Reviewed/Approved by Department

▶ *[Signature]*
Brendon Biggs, Director

Date *2-1-21*



Contract Number

SAP Number

Public Works

Department Contract Representative	Sundaramoorthy (Sri) Srirajan, M.S., P.E.
Telephone Number	(909) 387-8167
Contractor	California Department of Transportation (Caltrans)
Contractor Representative	Sean Yeung, P.E.
Telephone Number	
Contract Term	6/30/2021 to 6/30/2023
Original Contract Amount	
Amendment Amount	
Total Contract Amount	
Cost Center	6650002000 14HF0010; 12HF0025; 12HF0026; 12HF0024; 11H14646; 34H14873; 12H14853; 14H14874

Briefly describe the general nature of the contract: The submittal of this Cooperative Work Agreement (CWA) to Caltrans requests extensions of the expenditure deadlines from June 30, 2021 to June 30, 2023. Caltrans has requested the submission of a CWA time extension for agencies that may not expend lapsing project balances by April 1, 2021. Failure to submit the CWA could result in the loss of funds for eight projects. The Board item also requests authorization for the Director of Public Works to submit future CWAs.

FOR COUNTY USE ONLY

Approved as to Legal Form



Suzanne Bryan, Deputy County Counsel

Date

Feb. 1, 2021

Reviewed for Contract Compliance



Andy Sitao, P.E.

Date

Reviewed/Approved by Department



Brendon Biggs, Director

Date

ATTACHMENT A - COOPERATIVE WORK AGREEMENT

Projects with Lapping Federal Funds
 Revision: 2020-02-21
 Appropriate Item Number: 2590-102-0050
 Item Name: San Bernardino County
 Appropriate Unit: 1022F

Line Item	County	Project Description	Project ID	Funding Source	FY2020 Budget	FY2021 Budget	FY2022 Budget	FY2023 Budget	FY2024 Budget	FY2025 Budget	Start Date	End Date	Comments
08	San Bernardino County	Replacement, rehabilitation, reconstruction, widening and paving lanes.	080000919	STW_595(095)	F130	\$1,743,943.00	\$320,012.28	\$1,461,930.72	NA	NA	YES	YES	OTER (variety) Processing line of fuel invoice and abstract documentation
09	San Bernardino County	Bridge Replacement	080000940	BRLS-595(093)	Z001	\$1,340,259.00	\$1,340,964.39	\$30,714.51	YES	YES	YES	YES	OTER (variety) Processing line of fuel invoice and abstract documentation
08	San Bernardino County	Bridge Replacement	080000941	BRLS-595(094)	Z001	\$1,592,865.00	\$1,592,867.15	\$7,257.87	NA	YES	YES	YES	OTER (variety) Processing line of fuel invoice and abstract documentation
06	San Bernardino County	Bridge Replacement	080000942	BRLC-595(059)	LICE	\$5,208,075.00	\$4,851,112.21	\$997,261.79	YES	YES	YES	YES	OTER (variety) Processing line of fuel invoice and abstract documentation
06	San Bernardino County	Bridge Replacement	081300007	BRLS-595(109)	M240	\$458,560.00	\$325,596.54	\$138,963.46	YES	YES	YES	YES	OTER (variety) Processing line of fuel invoice and abstract documentation
08	San Bernardino County	Road Reconstruction	0814000131	PH-DLS-595(136)	F130	\$606,000.00	\$548,000.00	\$60,000.00	YES	YES	YES	YES	OTHER (variety) Processing line of fuel invoice and abstract documentation
08	San Bernardino County	Bridge Replacement	081600158	BRLS-595(142)	Z001	\$18,106.00	\$7,550.70	\$4,865.30	NA	YES	YES	YES	OTER (variety) Processing line of fuel invoice and abstract documentation
08	San Bernardino County	Road Reconstruction	081600179	PH-DLS-595(144)	F130	\$3,051,000.00	\$1,743,339.27	\$1,807,660.73	NA	YES	YES	YES	OTER (variety) Processing line of fuel invoice and abstract documentation
08	San Bernardino County	Road Reconstruction	081600179	PH-DLS-595(144)	F130	\$1,000,000.00	\$0.00	\$1,000,000.00	NA	YES	YES	YES	OTER (variety) Processing line of fuel invoice and abstract documentation