

Contract Number	
20-41 A-2	

SAP Number

Public Works

Department Contract Representative	Jeremy Johnson, P.E., Engineering Manager (909) 387-8165	
Telephone Number		
Project	SR-38 at Stanfield Cutoff	
Contractor	San Bernardino County	
	Transportation Authority	
Contractor Representative	Marc Lucius, Management Analyst	
Telephone Number	(909) 884-8276	
Contract Term	03/03/2020 - 06/30/2027	
Original Contract Amount	\$ 500,000	
Amendment No. 1 Amount	\$3,727,204	
Total Contract Amount	\$4,227,204	
Cost Center	6650002000 40608842	
	H14659/H15055	
Grant Number (if applicable)	N/A	

AMENDMENT NO. 2

Briefly describe the general nature of the contract:

On January 28, 2020 (Item No. 30) the County Board of Supervisors (Board) entered into County Contract No. 20-41 (SBCTA Funding Agreement No. 20-1002325) with the San Bernardino Transportation Authority (SBCTA), which allocated \$500,000 of Major Local Highway Program (MLHP) for the State Route 38 (SR38) at Stanfield Cutoff Roundabout Project (Project).

On March 1, 2022 (Item No. 44), the Board entered Amendment No. 1 to County Contract No. 20-41, increasing SBCTA's funding allocation by \$3,727,204, from \$500,000 to \$4,227,204 for the Project, and extended the Contract's termination date from June 30,2022 to December 30, 2025.

Amendment No. 2 to County Contract No. 20-41 replaces Attachment "A" with revised Attachment "A.1" updating the project milestone dates, and extends the contract term to June 30, 2027, to allow for project completion, final billings, and closeout. All other terms and conditions of County Contract No. 20-41 and Amendment No. 1 shall remain the same.

FOR COUNTY USE ONLY		
Approved as to Legal Form	Reviewed for Contract Compliance	Reviewed/Approved by Department
>	>	>
Aaron Gest, Deputy County Counsel	Andy Silao, P.E., Engineering Manager	Noel Castillo, Director
Date	Date	Date