



Contract Number

20-41 A-2

SAP Number

Public Works

Department Contract Representative	Jeremy Johnson, P.E., Engineering Manager
Telephone Number	(909) 387-8165
Project	SR-38 at Stanfield Cutoff
Contractor	San Bernardino County Transportation Authority
Contractor Representative	Marc Lucius, Management Analyst
Telephone Number	(909) 884-8276
Contract Term	03/03/2020 – 06/30/2027
Original Contract Amount	\$ 500,000
Amendment No. 1 Amount	\$3,727,204
Total Contract Amount	\$4,227,204
Cost Center	6650002000 40608842 H14659/H15055
Grant Number (if applicable)	N/A

AMENDMENT NO. 2

Briefly describe the general nature of the contract:

On January 28, 2020 (Item No. 30) the County Board of Supervisors (Board) entered into County Contract No. 20-41 (SBCTA Funding Agreement No. 20-1002325) with the San Bernardino Transportation Authority (SBCTA), which allocated \$500,000 of Major Local Highway Program (MLHP) for the State Route 38 (SR38) at Stanfield Cutoff Roundabout Project (Project).

On March 1, 2022 (Item No. 44), the Board entered Amendment No. 1 to County Contract No. 20-41, increasing SBCTA's funding allocation by \$3,727,204, from \$500,000 to \$4,227,204 for the Project, and extended the Contract's termination date from June 30, 2022 to December 30, 2025.

Amendment No. 2 to County Contract No. 20-41 replaces Attachment "A" with revised Attachment "A.1" updating the project milestone dates, and extends the contract term to June 30, 2027, to allow for project completion, final billings, and closeout. All other terms and conditions of County Contract No. 20-41 and Amendment No. 1 shall remain the same.

FOR COUNTY USE ONLY

Approved as to Legal Form

▶
Aaron Gest, Deputy County Counsel

Date _____

Reviewed for Contract Compliance

▶
Andy Silao, P.E., Engineering Manager

Date _____

Reviewed/Approved by Department

▶
Noel Castillo, Director

Date _____