

## EXHIBIT C PROJECT SCHEDULE

### San Bernardino Job Order Contracting Schedule

Task Name	Duration	Start	Finish	Q4			Q1			Q2			Q3			Q4		
				Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1 <b>Special Provisions for JOC Maintenance Projects</b>	77d	11/01/23	02/15/24	Special Provisions for JOC Maintenance Projects														
2 JOC Details of Work Performance	10d	11/01/23	11/14/23	JOC Details of Work Performance														
3 Roadway Construction Special Provisions	60d	11/10/23	02/01/24	Roadway Construction Special Provisions														
4 Unit Price List	20d	01/19/24	02/15/24	Unit Price List														
5 Appendix documentations (BMP Fact Sheets, detail sheets, etc.)	10d	01/19/24	02/01/24	Appendix documentations (BMP Fact Sheets, detail sheets, etc.)														
6 <b>JOC Contract Forms</b>	35d	01/19/24	03/07/24	JOC Contract Forms														
7 Sponsor Initiation Task Order Work Sheet	5d	01/19/24	01/25/24	Sponsor Initiation Task Order Work Sheet														
8 Request for detailed cost proposal from contractor	5d	01/26/24	02/01/24	Request for detailed cost proposal from contractor														
9 NTP (Notice to Proceed)	20d	02/02/24	02/29/24	NTP (Notice to Proceed)														
10 NOC (Notice of Completion) & Project Closeout	5d	03/01/24	03/07/24	NOC (Notice of Completion) & Project Closeout														
11 <b>JOC Desk Procedure Manual</b>	20d	03/08/24	04/04/24	JOC Desk Procedure Manual														
12 <b>Training</b>	15d	04/05/24	04/25/24	Training														