



**Contract Number**

20-22 A-1

**SAP Number**

## San Bernardino County Flood Control District

<b>Department Contract Representative</b>	Terry W. Thompson, Director
<b>Telephone Number</b>	(909) 387-5000
<b>Contractor</b>	City of Highland
<b>Contractor Representative</b>	Lawrence A. Mainez
<b>Telephone Number</b>	(909) 864-6861
<b>Contract Term</b>	Completion by City no later than July 27, 2027
<b>Original Contract Amount</b>	Reimbursement to City for work not to exceed \$1,500,000
<b>Amendment Amount</b>	N/A
<b>Total Contract Amount</b>	Reimbursement to City not to exceed \$1,500,000
<b>Cost Center</b>	1920002522
<b>GRC/PROJ/JOB No.</b>	3800 4542
<b>Internal Order No.</b>	
<b>Grant Number (if applicable)</b>	

**Briefly describe the general nature of the contract:** Amendment No. 1 to Habitat Mitigation Reimbursement Agreement with the City of Highland that extends the completion due date for habitat mitigation work to be completed by the City of Highland from January 27, 2026 to July 27, 2027.

**FOR COUNTY USE ONLY**

Approved as to Legal Form

► See signature page

Agnes Cheng, Deputy County Counsel

Date

Reviewed for Contract Compliance

►

Date

Reviewed/Approved by Department

►

Brandon Ocasio, Real Property Manager, RESD

Date