



Contract Number

20-1021 A2

SAP Number

4400015469

Public Works

| | |
|---|---|
| Department Contract Representative | Sameh Basta |
| Telephone Number | (909) 387-8040 |
| Contractor | Lake Arrowhead Construction, Inc. dba Trinity Construction, Inc. |
| Contractor Representative | Dave Walters |
| Telephone Number | (909) 337-4301 |
| Contract Term | October 27, 2020 thru December 31, 2025 |
| Original Contract Amount | \$2,500,000 |
| Amendment Amount | |
| Total Contract Amount | \$2,500,000 |
| Cost Center | 6650002000 |
| Grant Number (if applicable) | |

IT IS HEREBY AGREED AS FOLLOWS:

Amendment No. 2 to Contract No. 20-1021

San Bernardino County ("County") and Lake Arrowhead Construction, Inc. dba Trinity Construction, Inc. ("Contractor"), hereby seek to enter into this Amendment No. 2 to amend Contract No. 20-1021 as follows:

1. DELETE Section C. "TERM OF CONTRACT", and REPLACE it with a revised Section C., which shall now read as follows:

C. TERM OF CONTRACT

This contract is effective October 27, 2020 and expires December 31, 2025, but may be terminated earlier in accordance with provisions of this Contract.

2. All other terms and conditions of Contract No. 20-1021 shall remain unchanged.
3. This Amendment No. 2 shall take effect on the date it is last signed by both parties.

4. This Amendment may be executed in any number of counterparts, each of which so executed shall be deemed to be an original, and such counterparts shall together constitute one and the same Amendment. The parties shall be entitled to sign and transmit an electronic signature of this Amendment (whether by facsimile, PDF or other email transmission), which signature shall be binding on the party whose name is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver to the other party an original signed Amendment upon request.

IN WITNESS WHEREOF, the Board of Supervisors of San Bernardino County and Contractor have each caused this amendment to be subscribed by their respective duly authorized officers, on their behalves.

SAN BERNARDINO COUNTY

► *Dawn Rowe*
Dawn Rowe, Chair, Board of Supervisors

Dated: JUN 10 2025
SIGNED AND CERTIFIED THAT A COPY OF THIS
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD

By *Lynda Monetti*
Lynda Monetti
Clerk of the Board of Supervisors
San Bernardino County
Deputy


Lake Arrowhead Construction, Inc. dba Trinity
Construction, Inc.

(Print or type name of corporation, company, contractor, etc.)

By ► *David Walters*
(Authorized signature - sign in blue ink)

Name David Walters
(Print or type name of person signing contract)

Title Vice President
(Print or Type)

Dated: 5/14/25

Address 29115 Hook Creek Rd.
Cedar Glen, CA 92321

FOR COUNTY USE ONLY

Approved as to Legal Form

► *Aaron Gest*
Aaron Gest, Deputy County Counsel

Date 5/28/25

Reviewed for Contract Compliance

► *Andy Silao*
Andy Silao, P.E.

Date 6/2/2025

Reviewed/Approved by Department

► *Noel Castillo*
Noel Castillo, Director

Date 5/30/25