



**Contract Number**

18-865 A-2

**SAP Number**

## Public Works

<b>Department Contract Representative</b>	Jeremy Johnson, P.E., Engineering Manager
<b>Telephone Number</b>	(909) 387-8165
<b>Project</b>	Cedar Avenue at Interstate 10 Interchange
<b>Contractor</b>	San Bernardino County Transportation Authority (SBCTA)
<b>Contractor Representative</b>	Heng Chow, Project Manager
<b>Telephone Number</b>	(909) 884-8276
<b>Contract Term</b>	01/09/2019 - 12/31/2033
<b>Original Contract Amount</b>	\$31,017,800
<b>Amendment 1 Amount</b>	\$ 92,200
<b>Amendment 2 Amount</b>	\$ 4,721,200
<b>Total Contract Amount</b>	\$35,831,200
<b>Cost Center</b>	6650002000 14H14777
<b>Grant Number (if applicable)</b>	N/A

### AMENDMENT NO. 2

Amendment No. 2 to Cooperative Agreement No. 18-865 (SBCTA Agreement No. 18-1001962) (AGREEMENT) with the San Bernardino County Transportation Authority:

1. Adjusts the PARTIES respective funding responsibilities based on the revised PROJECT costs; and
2. Increases the total PROJECT cost by \$20,504,000, from \$113,393,000 to \$133,897,000; and
3. Updates the PROJECT milestones dates; and
4. Extends the AGREEMENT termination date by five years to December 31, 2033 to cover the construction phase, plant establishment, extended plants establishment period, and close out the PROJECT.

The AGREEMENT was approved by the County's Board of Supervisors on December 4, 2018 (Item No. 55) and approved Amendment No. 1 on October 3, 2023 (Item No. 40) for right-of-way and construction phases of the PROJECT.

**FOR COUNTY USE ONLY**

Approved as to Legal Form _____ Aaron Gest, Deputy County Counsel Date _____	Reviewed for Contract Compliance _____ Andy Silao, P.E., Engineering Manager Date _____	Reviewed/Approved by Department _____ Noel Castillo, Director Date _____
---	--	---