



Contract Number

20-1045 A1

SAP Number

4400015493

San Bernardino County Flood Control District

Department Contract Representative	Sameh Basta
Telephone Number	909-387-8040
Contractor	Lake Arrowhead Construction, Inc. dba Trinity Construction, Inc.
Contractor Representative	Dave Walters
Telephone Number	(909) 337-4301
Contract Term	October 27, 2020 thru December 31, 2025
Original Contract Amount	\$1,250,000
Amendment Amount	
Total Contract Amount	\$1,250,000
Cost Center	1970002510
Grant Number (if applicable)	

IT IS HEREBY AGREED AS FOLLOWS:

Amendment No. 1 to Contract No. 20-1045

San Bernardino County Flood Control District ("District") and Lake Arrowhead Construction, Inc. dba Trinity Construction, Inc. ("Contractor"), hereby seek to enter into this Amendment No. 1 to amend Contract No. 20-1045 as follows:

1. ADD the following paragraph as paragraph B.50 in Section B:

B.50. EXECUTIVE ORDER N-6-22 RUSSIA SANCTIONS

On March 4, 2022, Governor Gavin Newsom issued Executive Order N-6-22 (the EO) regarding Economic Sanctions against Russia and Russian entities and individuals. "Economic Sanctions" refers to sanctions imposed by the U.S. government in response to Russia's actions in Ukraine (<https://home.treasury.gov/policy-issues/financial-sanctions/sanctions-programs-and-country-information/ukraine-russia-related-sanctions>), as well as any sanctions imposed under state law (<https://www.dgs.ca.gov/OLS/Ukraine-Russia>). The EO directs state agencies and their contractors

(including by agreement or receipt of a grant) to terminate contracts with, and to refrain from entering any new contracts with, individuals or entities that are determined to be a target of Economic Sanctions. Accordingly, should it be determined that Contractor is a target of Economic Sanctions or is conducting prohibited transactions with sanctioned individuals or entities, that shall be grounds for termination of this agreement. Contractor shall be provided advance written notice of such termination, allowing Contractor at least 30 calendar days to provide a written response. Termination shall be at the sole discretion of the District.

2. DELETE Section C. "TERM OF CONTRACT", and REPLACE it with a revised Section C., which shall now read as follows:

C. TERM OF CONTRACT

This Contract is effective October 27, 2020 and expires December 31, 2025 but may be terminated earlier in accordance with provisions of this Contract.

3. All other terms and conditions of Contract No. 20-1045 shall remain unchanged.
4. This Amendment No. 1 shall take effect on the date it is last signed by both parties.
5. This Amendment may be executed in any number of counterparts, each of which so executed shall be deemed to be an original, and such counterparts shall together constitute one and the same Amendment. The parties shall be entitled to sign and transmit an electronic signature of this Amendment (whether by facsimile, PDF or other email transmission), which signature shall be binding on the party whose name is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver to the other party an original signed Amendment upon request.

IN WITNESS WHEREOF, the San Bernardino County Flood Control District and the Contractor have each caused this Amendment to be subscribed by its respective duly authorized officers, on its behalf.

SAN BERNARDINO COUNTY FLOOD CONTROL DISTRICT

►

Dawn Rowe, Chair, Board of Supervisors

Dated: _____
SIGNED AND CERTIFIED THAT A COPY OF THIS DOCUMENT HAS BEEN DELIVERED TO THE CHAIRMAN OF THE BOARD
Lynna Monell
Clerk of the Board

By _____
Deputy

Lake Arrowhead Construction, Inc. dba Trinity Construction, Inc.

(Print or type name of corporation, company, contractor, etc.)

By ► _____
(Authorized signature - sign in blue ink)

Name David Walters

(Print or type name of person signing contract)

Title Vice President

(Print or Type)

Dated: _____

Address 29115 Hook Creek Rd

Cedar Glen, CA 92321

FOR COUNTY USE ONLY

Approved as to Legal Form
►

Sophie A. Curtis, Deputy County Counsel
Date _____

Reviewed for Contract Compliance
►

Andy Silao, P.E.
Date _____

Reviewed/Approved by District
►

Noel Castillo, Chief Flood Control Engineer
Date _____