



**Contract Number**  
20-1030 A2

**SAP Number**  
4400015428

## San Bernardino County Flood Control District

<b>Department Contract Representative</b>	Sameh Basta
<b>Telephone Number</b>	909-387-8040
<b>Contractor</b>	Amer General Engineering, Inc.
<b>Contractor Representative</b>	James Amer
<b>Telephone Number</b>	(909) 336-1771
<b>Contract Term</b>	October 27, 2020 thru December 31, 2025
<b>Original Contract Amount</b>	\$2,500,000
<b>Amendment Amount</b>	
<b>Total Contract Amount</b>	\$2,500,000
<b>Cost Center</b>	1970002510
<b>Grant Number (if applicable)</b>	

### IT IS HEREBY AGREED AS FOLLOWS:

#### Amendment No. 2 to Contract No. 20-1030

San Bernardino County Flood Control District ("District") and Amer General Engineering, Inc. ("Contractor"), hereby seek to enter into this Amendment No. 2 to amend Contract No. 20-1030 as follows:

1. DELETE Section C. "TERM OF CONTRACT", and REPLACE it with a revised Section C., which shall now read as follows:

#### **C. TERM OF CONTRACT**

This Contract is effective October 27, 2020 and expires December 31, 2025 but may be terminated earlier in accordance with provisions of this Contract.

2. All other terms and conditions of Contract No. 20-1030 shall remain unchanged.
3. This Amendment No. 2 shall take effect on the date it is last signed by both parties.

4. This Amendment may be executed in any number of counterparts, each of which so executed shall be deemed to be an original, and such counterparts shall together constitute one and the same Amendment. The parties shall be entitled to sign and transmit an electronic signature of this Amendment (whether by facsimile, PDF or other email transmission), which signature shall be binding on the party whose name is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver to the other party an original signed Amendment upon request.

IN WITNESS WHEREOF, the San Bernardino County Flood Control District and the Contractor have each caused this Amendment to be subscribed by its respective duly authorized officers, on its behalf.

SAN BERNARDINO COUNTY FLOOD CONTROL DISTRICT

► Dawn Rowe  
Dawn Rowe, Chair, Board of Supervisors

Dated: JUN 10 2025  
SIGNED AND CERTIFIED THAT A COPY OF THIS DOCUMENT HAS BEEN DELIVERED TO THE CHAIRMAN OF THE BOARD

By [Signature]



Amer General Engineering, Inc.

(Print or type name of corporation, company, contractor, etc.)

By ► [Signature]

(Authorized signature - sign in blue ink)

Name James Amer

(Print or type name of person signing contract)

Title CEO

(Print or Type)

Dated: May 12, 2025

Address PO Box 1657

Blue Jay Ca 92317

FOR COUNTY USE ONLY

Approved as to Legal Form

► **SEE ATTACHED**  
Sophie A. Curtis, Deputy County Counsel

Date \_\_\_\_\_

Reviewed for Contract Compliance

► [Signature]  
Andy Silao, P.E.

Date 6/2/2025

Reviewed/Approved by District

► [Signature]  
Noel Castillo, Chief Flood Control Engineer

Date 5/30/25

IN WITNESS WHEREOF, the San Bernardino County Flood Control District and the Contractor have each caused this Amendment to be subscribed by its respective duly authorized officers, on its behalf.

SAN BERNARDINO COUNTY FLOOD CONTROL DISTRICT

►  
Dawn Rowe, Chair, Board of Supervisors

Dated: \_\_\_\_\_  
SIGNED AND CERTIFIED THAT A COPY OF THIS DOCUMENT HAS BEEN DELIVERED TO THE CHAIRMAN OF THE BOARD

Lynna Monell  
Clerk of the Board

By \_\_\_\_\_  
Deputy

Amer General Engineering, Inc.  
(Print or type name of corporation, company, contractor, etc.)

By ►   
(Authorized signature - sign in blue ink)


Name James Amer  
(Print or type name of person signing contract)

Title CEO  
(Print or Type)

Dated: May 12, 2025

Address PO Box 1657  
Blue Jay Ca 92317

FOR COUNTY USE ONLY

Approved as to Legal Form  
►   
Sophie A. Curtis, Deputy County Counsel

Date May 28, 2025

Reviewed for Contract Compliance  
►  
Andy Silao, P.E.

Date \_\_\_\_\_

Reviewed/Approved by District  
►  
Noel Castillo, Chief Flood Control Engineer

Date \_\_\_\_\_