



Contract Number

25-101-A2

SAP Number

4400027602

Project and Facilities Management

Department Contract Representative	Charles Brammer
Telephone Number	(909) 387-5000

Contractor	Dalke & Sons Construction, Inc.
Contractor Representative	Barry Dalke, Vice President
Telephone Number	(951) 274-9880
Contract Term	512 Days
Original Contract Amount	\$6,692,000.00
Amendment No.1 Amount	\$179,318.37
Change Order No. 1 Amount	\$21,990.12
Amendment No. 2 Amount	\$247,572.05
Total Contract Amount	\$7,140,880.54
Cost Center	10.10.1493
Grant Number (if applicable)	N/A

IT IS HEREBY AGREED AS FOLLOWS:

**AMENDMENT No. 2
CONTRACT No. 25-101**

Sheriff Scientific Investigations Division (SID) Orange and Blue Labs Remodel Project

The following are amendments to Contract No. 25-101 with Dalke & Sons Construction, Inc. for the Sheriff Scientific Investigations Divisions (SID) Orange and Blue Labs Remodel Project ("Project").

WHEREAS, a construction contract ("Agreement") was entered into between the San Bernardino County ("County"), and Dalke & Sons Construction, Inc. ("Contractor"), on February 11, 2025, to perform certain work as described in the Project Bid Documents for construction of the Project; and,

WHEREAS, following the award of the Agreement and during the course of construction, the Contractor encountered the following unforeseen conditions: errors in the As-Built drawings, unexpected weather events, and meet Title 24 and current building code and updated requirements from San Bernardino County Fire Protection District for California Building Code compliance; and,

section 3.1 of the Contract, subject to written approval of the County. At all times the Contract as a whole remains in full force and effect until all issues relating to the Contract have been resolved. The signing of the Amendment shall indicate that the Amendment constitutes full mutual accord and satisfaction for the change, and that the time and/or cost under the Amendment constitutes the total equitable adjustment owed the Contractor as a result of the change.

Section 5. All other terms and conditions of the Agreement, and approved change orders, shall remain unchanged.

This Amendment may be executed in any number of counterparts, each of which so executed shall be deemed to be an original, and such counterparts shall together constitute one and the same Amendment. The parties shall be entitled to sign and transmit an electronic signature of this Amendment (whether by facsimile, PDF or other email transmission), which signature shall be binding on the party whose name is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver to the other party an original signed Amendment upon request.

SAN BERNARDINO COUNTY

► *Dawn Rowe*

Dawn Rowe, Chair, Board of Supervisors

Dated: APR 07 2026

SIGNED AND CERTIFIED THAT A COPY OF THIS DOCUMENT HAS BEEN DELIVERED TO THE CHAIR OF THE BOARD.



Lynette Moneil
 Clerk of the Board of Supervisors
 535 Bernardino County

By _____ Deputy

Dalke & Sons Construction, Inc.
 (Print or type name of corporation, company, contractor, etc.)

By *Barry Dalke*
 (Authorized signature - sign in blue ink)

Name Barry Dalke
 (Print or type name of person signing contract)

Title Vice President
 (Print or Type)

Dated: 03/20/26

Address 4585 Allstate Drive
Riverside, CA 92501

FOR COUNTY USE ONLY

Approved as to Legal Form
Kaleigh Ragon
 Kaleigh Ragon, Deputy County Counsel,
 Date 03/20/26

Reviewed for Contract Compliance
C. Brammer
 Charles Brammer, Supervising Project Manager
 Date 03/23/26

Reviewed/Approved by Department
Moe Yousif
Moe Yousif (Mar 23, 2026 11:01:15 PDT)
 Moe Yousif, Interim Director, PFMD
 Date 03/23/26

