



Contract Number

18-146 A-1

SAP Number

44000008423

Regional Parks Department

Department Contract Representative	Beahta R. Davis
Telephone Number	909-387-2340
Contractor	BrightView Landscape Services
Contractor Representative	Leon Vitort
Telephone Number	909-946-3196
Contract Term	April 3, 2018 – March 31, 2021
Original Contract Amount	\$976,368
Amendment Amount	\$15,300
Total Contract Amount	\$991,668
Cost Center	6522311000

IT IS HEREBY AGREED AS FOLLOWS:

SERVICE CONTRACT

**AMENDMENT NO. 1
CONTRACT NO. 18-146**

The following are amendments to Contract No. 18-146 with BrightView Landscape Services for landscaping services for the additional sections at the front of Glen Helen Regional Park.

WHEREAS, a service contract ("Contract") was entered into between the County of San Bernardino ("County") and BrightView Landscape Services ("Contractor") on April 3, 2018 to perform work as described in the Request of Proposal (RFP) which entails mowing, fertilization and pest control services at Cucamonga-Guasti, Glen Helen, Mojave Narrows, Prado, and Yucaipa Regional Parks;

WHEREAS, the County desires to expand the scope of work performed by the Contractor to include additional 2.61 acreage located at the front of Glen Helen Regional Park;

WHEREAS, the parties mutually agree to add these services for an additional cost not to exceed \$15,300 for the remainder of the contract term;

NOW, THEREFORE, the Contract is hereby amended as follows:

- The new Contract sum is not to exceed \$991,668.00

4. **Section B of Section VII FISCAL PROVISIONS** is amended to read:
Billing for the additional sections at Glen Helen Regional Park will begin on November 5, 2019 and will result in an additional \$900 per month for the remainder of the contract term. Reimbursement for the additional acreage at the front of Glen Helen Regional Park will be based on fees in Exhibit E1 unless changed and the method of approved change.
5. The compensation (time and cost) set forth in this Amendment shall constitute the total compensation due to the Contractor for the work or change defined in the Amendment, including impact on unchanged work. By signing the Amendment, the Contractor acknowledges and agrees that the stipulated compensation includes payment for all work contained in the Amendment. Once this Amendment is fully executed it shall constitute a full mutual accord and satisfaction for the scope of work the subject of this Amendment, and that the time and/or cost under the Amendment constitutes the total equitable adjustment to which the Contractor is entitled as a result of change.

[illegible]

COUNTY OF SAN BERNARDINO

BrightView Landscaping Services

(Print or type name of corporation, company, contractor, etc.)

►

Curt Hagman, Chairman, Board of Supervisors

Dated: _____

SIGNED AND CERTIFIED THAT A COPY OF THIS
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD

Lynna Monell
Clerk of the Board of Supervisors
of the County of San Bernardino

By _____
Deputy

By ►

(Authorized signature - sign in blue ink)

Name _____
(Print or type name of person signing contract)

Title _____
(Print or Type)

Dated: _____

Address _____

FOR COUNTY USE ONLY

Approved as to Legal Form

►

Dawn Martin, Deputy County Counsel

Date _____

Reviewed for Contract Compliance

►

Patrick Scalzitti, Finance and Operations Chief

Date _____

Reviewed/Approved by Department

►

Beahta R. Davis, Director, Regional Parks Dept.

Date _____