



Contract Number

16-24 A2

SAP Number

4400004808

Real Estate Services Department - Project Management Division

Department Contract Representative	Darlynn Wissert
Telephone Number	(909) 387-5000
Contractor	The Gordian Group, Inc. dba The Mellon Group
Contractor Representative	Ammon T. Leshner
Telephone Number	(800) 874-2291
Contract Term	5 years
Original Contract Amount	\$2,800,000
Prior Authorized Amendment	\$700,000
Prior Authorized Change Order	
Total Contract Prior to Amendment	\$3,500,000
Total Revised Contract Amount	\$4,400,000
Cost Center	

IT IS HEREBY AGREED AS FOLLOWS:

AMENDMENT No. 2 CONTRACT No. 16-24 Job Order Contracting Consultant Services

The following are amendments to Contract No. 16-24 with The Gordian Group, Inc. dba The Mellon Group for Job Order Contracting consultant services.

Section 1. Replace Section VI, Fiscal Provisions, Paragraph C, with the following:

V. FISCAL PROVISIONS

- C. The maximum amount of payment under this Contract shall not exceed Four Million Four Hundred Thousand Dollars (\$4,400,000), and shall be subject to availability of other funds to the County. The Consideration to be paid to Vendor, as provided herein, shall be in full payment for all Vendor's services and expenses incurred in the performance hereof, including travel and per diem.

Section 2. The new Contract Sum is \$4,400,000.

Section 3. The Agreement completion date remains January 11, 2021.

Section 5. All other terms and conditions of the Agreement, and approved change orders, shall remain unchanged.

BOARD OF SUPERVISORS

►

Curt Hagman, Chairman, Board of Supervisors

Dated: _____

SIGNED AND CERTIFIED THAT A COPY OF THIS
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD

Laura H. Welch
Clerk of the Board of Supervisors
of the County of San Bernardino

By _____
Deputy

The Gordian Group, Inc. dba The Mellon Group

(Print or type name of corporation, company, contractor, etc.)

By ►

(Authorized signature - sign in blue ink)

Name _____

(Print or type name of person signing contract)

Title _____

(Print or Type)

Dated: _____

Address 30 Patewood Drive, Suite 350

Greenville, SC 29615

Approved as to Legal Form

►

Katherine Hardy, Deputy County Counsel

Date _____

Reviewed for Contract Compliance

►

Rene Glynn, Supervising Project Manager

Date _____

Reviewed/Approved by Department

►

Darlynn M. Wissert, Deputy Director, PMD

Date _____