



Contract Number

17-573 A1

SAP Number

4400009949

Public Works

Department Contract Representative	Melissa Walker
Telephone Number	(909) 387-8040
Contractor	W.M. Kanayan Construction, Inc.
Contractor Representative	Nicole Barnett
Telephone Number	(909) 473-9770
Contract Term	July 1, 2017 thru June 30, 2022
Original Contract Amount	\$750,000
Amendment Amount	\$750,000
Total Contract Amount	\$1,500,000
Cost Center	6650002000

IT IS HEREBY AGREED AS FOLLOWS:

**Amendment No. 1
to
Contract No. 17-573**

The County of San Bernardino ("County") and W.M. Kanayan Construction, Inc. ("Contractor" or "Vendor") for good and valuable consideration hereby seek to enter into this Amendment No. 1 to amend Contract No. 17-573 as follows:

DELETE paragraph B.1 in Article IV., "FISCAL AND PROGRAM PROVISIONS", and REPLACE it with a revised paragraph B.1., which shall now read as follows:

B. Contract Amount

1. The amount of this Agreement shall not exceed \$1,500,000.

All other terms and conditions of Agreement No. 17-573 shall remain unchanged.

This Amendment No. 1 shall take effect on the date it is approved by both parties.

IN WITNESS WHEREOF, the County of San Bernardino and Contractor have each caused this amendment to be subscribed by their respective duly authorized officers, on their behalves.

COUNTY OF SAN BERNARDINO

W.M. Kanayan Construction, Inc.

(Print or type name of corporation, company, contractor, etc.)

►

Curt Hagman, Chairman, Board of Supervisors

Dated: _____

SIGNED AND CERTIFIED THAT A COPY OF THIS
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD

Lynna Monell
Clerk of the Board of Supervisors
of the County of San Bernardino

By _____
Deputy

By ►

(Authorized signature - sign in blue ink)

Name _____
(Print or type name of person signing contract)

Title _____
(Print or Type)

Dated: _____

Address _____

FOR COUNTY USE ONLY

Approved as to Legal Form

►

Suzanne Bryant, County Counsel

Date _____

Reviewed for Contract Compliance

►

Andy Silao, P.E., Chief

Date _____

Reviewed/Approved by Department

►

Brendon Biggs, Interim Director

Date _____