

Contract Number

14-981 A5

SAP Number

BIG BEAR VALLEY RECREATION AND PARK DISTRICT

Department Contract Representative	Steven Raughley
Telephone Number	909-386-8800
Consultant	Peckham Guyton Albers & Viets Inc. dba PGAV Destinations
Consultant Representative	Al Cross
Telephone Number	(314) 231-7318
Contract Term	12/16/14 – 12/31/20
Original Contract Amount	\$805,000.00
Prior Authorized Amendments	\$388,950.00
Amendment Amount	\$0.00
Total Contract Amount	\$1,193,950.00
Cost Center	6200003164

IT IS HEREBY AGREED AS FOLLOWS:

AMENDMENT NO. 5 CONTRACT NO. 14-981 BIG BEAR ALPINE ZOO PROJECT

The following amendment to Contract No. 14-981 with Peckham Guyton Albers & Viets Inc. dba PGAV Destinations (PGAV) for professional design and engineering services on the Big Bear Alpine Zoo Project (Project).

WHEREAS, the Board of Directors approved and issued Contract No. 14-981 to PGAV on December 16, 2014 to provide professional design and engineering services for the Big Bear Alpine Zoo (BBAZ) Project for \$805,000;

WHEREAS, Contract Amendment No. 1 was approved by the Board of Directors on January 26, 2016, increasing the contract amount by \$199,950 for additional design and engineering bringing the total contract to \$1,004,950;

WHEREAS, Contract Amendment No. 2 was approved by the Board of Directors on November 14, 2017, extending the contract time to June 30, 2020 with no monetary increase to the contract;

WHEREAS, Contract Amendment No. 3 was approved by the Board of Directors on January 29, 2019, increasing the contract amount by \$30,000 for additional design and engineering bringing the total contract to \$1,034,950;

WHEREAS, Contract Amendment No. 4 was approved by the Board of Directors on August 20, 2019, increasing the contract amount by \$159,000 for additional design and engineering bringing the total contract to \$1,193,950;

WHEREAS, the District desires to have PGAV, the Engineer of Record, provide construction administration services in order to maintain project continuity, including but not limited to contractor submittal reviews/approvals, construction oversight/periodic inspections, and certify portions of finished construction for conformity with design plans and specifications;

NOW, THEREFORE, the Agreement is hereby further and mutually amended as follows:

1. REPLACE the first sentence in Section D, Term of Contract, with the following:

This Contract is effective as of December 16, 2014 and expires on December 31, 2020, but may be terminated earlier in accordance with provisions of this Contract.

2. All other terms and conditions of this Contract No. 14-981 with approved amendments shall remain unchanged.

This Agreement may be executed in any number of counterparts, each of which so executed shall be deemed to be an original, and such counterparts shall together constitute one and the same Agreement. The parties shall be entitled to sign and transmit an electronic signature of this Agreement (whether by facsimile, PDF or other email transmission), which signature shall be binding on the party whose name is contained therein. Each party providing an electronic signature agrees to promptly execute and deliver to the other party an original signed Agreement upon request.

BIG BEAR VALLEY RECREATION AND PARK DISTRICT

►

Curt Hagman, Chairman, Board of Directors

Dated: _____

SIGNED AND CERTIFIED THAT A COPY OF THIS DOCUMENT HAS BEEN DELIVERED TO THE CHAIRMAN OF THE BOARD

Laura H. Welch, Secretary

By _____
Deputy

Peckham Guyton Albers & Viets Inc. dba PGAV Destinations

(Print or type name of corporation, company, contractor, etc.)

By ► _____
(Authorized signature - sign in blue ink)

Name _____
(Print or type name of person signing contract)

Title _____
(Print or Type)

Dated: _____

Address _____

FOR COUNTY USE ONLY

Approved as to Legal Form

►
Dawn Martin, County Counsel

Date _____

Reviewed for Contract Compliance

► _____

Date _____

Reviewed/Approved by Department

►
Luther Snoke, Interim Director

Date _____