

**Contract Number**

18-32 A-2

SAP Number

Public Works

Department Contract Representative	Sundaramoorthy (Sri) Srirajan, P.E., Engineering Manager
Telephone Number	387-8166
Project	Cedar Avenue at Interstate 10 Interchange
Contractor	San Bernardino County Transportation Authority (SBCTA)
Contractor Representative	Heng Chow, P.E., Project Manager
Telephone Number	884-8276
Contract Term	2/28/2018 – 12/31/2022
Original Contract Amount	\$5,623,800
Amendment Amount	(\$5,323,800)
Total Contract Amount	\$300,000
Cost Center	6650002000 52002445 14/H14777

Briefly describe the general nature of the contract: *This Amendment No. 2 to County Contract No. 18-32 (Cooperative Agreement No. 17-1001710) with the San Bernardino County Transportation Authority (SBCTA) updates the design cost for the Cedar Avenue at Interstate 10 Interchange project (Project) be \$1, 252,000, from \$7,475,000 to \$8,727,000; and extends the contract termination date from December 30, 2020 to December 31, 2022.*

The Project design cost increases under this Amendment No. 2; however, the total contract amount remains unchanged because under Contract No. 14-603 with the California Department of Transportation (Caltrans), the County provided \$4,000,000 to Caltrans to design the Project, which provides County a credit from SBCTA of \$1,557,000. Under this Agreement No. 18-32, County is responsible to reimburse the SBCTA \$300,000 for Project Management services. A reconciliation of the Project cost will be conducted during Project right-of-way for the parties' share of the Project cost. See Attachment A to Amendment No. 2 of Agreement No. 18-32 for the parties' contributions relative to the Project.

FOR COUNTY USE ONLY

Approved as to Legal Form

►
Suzanne Bryant, Deputy County Counsel

Date _____

Reviewed for Contract Compliance

►
Andy Silao, P.E.

Date _____

Reviewed/Approved by Department

►
Brendon Biggs, Assistant Director

Date _____