
WARNING:   ALL  INDIVIDUALS 

INTERESTED  IN  BIDDING  ON  THIS 

PROJECT  MUST  OBTAIN  THE  FINAL 

PLANS  AND  SPECIFICATIONS  FROM 

THE  DEPARTMENT  MANAGING  THE 

PROJECT OR  AS OTHERWISE  STATED 

IN  THE  ADVERTISEMENT  FOR  BIDS 

FOR THE PROJECT.  DO NOT USE THE 

PLANS AND  SPECIFICATIONS  POSTED 

ON  THE  CLERK  OF  THE  BOARD’S 

WEBSITE  FOR  BIDDING  ON  THIS 

PROJECT. 



 

NOTICE TO BIDDERS AND SPECIAL PROVISIONS 

FOR CONSTRUCTION ON 

EL RIVINO ROAD AND AGUA MANSA ROAD 

AT THE INTERSECTION OF EL RIVINO & AGUA MANSA 

LENGTH:  0.18 MILES 
WORK ORDER:  H15166 

AREA:  Bloomington 
ROAD NO.:  107650 010 & 321100 030  

For use in connection with the following publications of the State of California, Department 
of Transportation: 

1. California Department of Transportation (Caltrans) 2015 Standard 
Specifications, including the Caltrans 2015 Revised Standard Specifications 
(Revisions through July 21, 2017), unless specified otherwise in these Special 
Provisions.   

2. Caltrans Standard Plans dated 2018, including Revised Standard Plans 
(Revisions through 2021), unless specified otherwise in these Special 
Provisions. 

3. Labor Surcharge and Equipment Rental Rates effective on the date work is 
accomplished. 

4. Signals and Lighting shall be per the 2018 Caltrans Standard Plans and section 
86 (Electrical System) and Section 87 (Electrical Work) of the Caltrans 2018 
Standard Specification including 2018 Caltrans Revised Standard Specifications 
latest revisions.  

 

SAN BERNARDINO COUNTY 
DEPARTMENT OF PUBLIC WORKS 

 
-- TRANSPORTATION -- 

 

 

 

 

J5226
Stamp



The Notice to Bidders and Special Provisions, prepared for 
construction on 

EL RIVINO ROAD AND AGUA MANSA ROAD 

AT THE INTERSECTION OF EL RIVINO & AGUA MANSA 

LENGTH:  0.18 MILES 
WORK ORDER:  H15166 

AREA:  Bloomington 
ROAD NO.:  107650 010 & 321100 030 

have been recommended for approval under the direction of the following: 

Noel Castillo, P.E. 
Director of Public Works Date 

Mervat Mikhail, P.E. 
Deputy Director of Public Works Date 

have been prepared by or under the direction of the following Registered Engineers: 

Chris Nguyen, P.E. 
Transportation Design Division Engineering Manager  

  Date 

Anthony Pham, P.E. 
Traffic Division Engineering Manager    Date 

07/03/2024

07/03/2024

7/3/2024

I9231
Noel

I9231
Typewritten Text
7/3/24

J5226
Image

J5226
Image

J5226
Stamp



 

 

Section 10 of these Special Provisions have been prepared under the supervision of the 
following Registered Engineer: 
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NOTICE TO BIDDERS 

NOTICE IS HEREBY GIVEN that the Board of Supervisors of San Bernardino County, State of California, will receive 
sealed proposals until 

  10:00 A.M., THURSDAY, SEPTEMBER 12, 2024  

in the building of: 

San Bernardino County Department of Public Works 

Front Reception Desk 

825 East 3rd Street 

San Bernardino, CA 92415-0835 

PLEASE NOTE: All bidders and subcontractors, including, but not limited to persons or entities that 
deliver ready-mix concrete, must be registered with: 1) the Department of Industrial Relations  (with 
limited exceptions from this requirement for bid purposes only under Labor Code section 1771.1(a)); and 
2) the  County’s ePro system prior to the date and time to receive sealed proposals or they will be 
disqualified.  The lowest responsive and responsible bidder and its subcontractors must be registered 
with the Department of Industrial Relations at the time of award of the Contract and must remain 
registered throughout the term of the Contract pursuant to Labor Code section 1771.1.  For more 
information, please see http://www.dir.ca.gov/Public-Works/SB854.html 

Bids (also referred to as “proposals”) in response to this solicitation can be submitted through the San Bernardino 
County Electronic Procurement Network (ePro) https://epro.sbcounty.gov/bso/.  However, if the bid is submitted 
in ePro, the bidder’s security described herein must still be submitted in person in a sealed envelope 
prior to the proposal opening date and time, or hard copy in person, with the bidder’s security described 
herein in a sealed envelope prior to the proposal opening date and time, to the San Bernardino County 
Department of Public Works at which time they will be transmitted, publicly opened, and declared via video and 
teleconference via goto.com/Meeting using meeting ID 434-769-549.  See the flyer available under the bid posting 
on ePRO for further login information for the following project: 

 

PROJECT TITLE - EL RIVINO ROAD AND AGUA MANSA ROAD 

PROJECT LIMITS - AT THE INTERSECTION OF EL RIVINO & AGUA MANSA 

 

LENGTH: 0.18 MI  
WORK ORDER: H15166 

AREA: Bloomington 
ROAD NO.: 107650 010 & 321100 030  

 

The project consists of widening the north and south corners of the intersection with new 
asphalt concrete pavement; pavement rehabilitation of existing pavement; remove raised 
median and replace with asphalt; adding new turning lanes; installing traffic signals; new traffic 
paint; incidental associated improvements 

 

This Project requires a Class A Contractor’s license issued by the state of California 
Contractors State Licensing Board. The Contractor must maintain this license from contract 
award through acceptance. All contractors, including any out-of-state 
contractors/subcontractors, must comply with all applicable laws and regulations of the State of 
California at the time of bid and award.  
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****************************************************************************************************************** 

 
 

A non-mandatory pre-bid meeting is scheduled for : 10:00 A.M., WEDNESDAY, AUGUST  
28, 2024 

To be held via video and teleconference via goto.com/meeting using meeting ID 434-769-549.  See 
the flyer available under the bid posting on ePro for further login information.  All bidders and 
interested small businesses are encouraged to attend this meeting. 

 

This meeting is to inform bidders of project requirements and subcontractors of 
subcontracting and material supply opportunities.  Bidder’s attendance at this meeting is 
not mandatory, but all bidders are encouraged to attend this meeting. 

NOTICE:  BIDDERS MUST OBTAIN BIDDING DOCUMENTS AND PREPARE THEIR BIDS 
ON FORMS OBTAINED DIRECTLY FROM THE SAN BERNARDINO COUNTY 
DEPARTMENT OF PUBLIC WORKS OR FROM THE COUNTY OF SAN BERNARDINO 
ELECTRONIC PROCUREMENT NETWORK (ePRO) https://epro.sbcounty.gov/bso/. BIDS 
PREPARED ON FORMS OBTAINED FROM OTHER SOURCES WILL BE DEEMED NON-
RESPONSIVE. BIDDERS MUST BE LISTED ON THE OFFICIAL PLAN HOLDERS LIST AT 
THE TIME BIDS ARE PUBLICLY OPENED. BIDS RECEIVED FROM BIDDERS WHO ARE 
NOT LISTED ON THE OFFICIAL PLAN HOLDERS LIST WILL NOT BE ACCEPTED. 

Bids shall be prepared in accordance with these Special Provisions and the following:  

1. Caltrans 2023 Standard Specifications, including the Caltrans 2023 
Revised Standard Specifications, unless specified otherwise in these 
Special Provisions.   

2. Caltrans Standard Plans dated 2023, unless specified otherwise in these 
Special Provisions. 

3. Labor Surcharge and Equipment Rental Rates effective on the date work is 
accomplished. 

These publications are published by Caltrans and may be reviewed at the Department of 
Public Works located at 825 East 3rd Street, Room 147, San Bernardino, California or at the 
following website: https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-
specifications 

The bids must also be accompanied by cash, cashier's check, certified check, or bidder's bond 
executed by an admitted surety insurer, made payable to the San Bernardino County in the 
amount of at least ten percent of the amount of the bid given as a guarantee that the bidder will 
enter into a contract.  The contract shall be signed by the successful bidder and returned 
within 10 days, and the contract bonds, copy of insurance policies, and Certificates of 
Insurance, with documents to verify any self-insurance coverage shall be provided within 10 
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days, not including Saturdays, Sundays, and legal holidays, after the bidder has received the 
contract for execution. 

The Engineer will issue two (2) Notices to Proceed, the first being a Notice to Proceed with 
Submittals, and the second being a Notice to Proceed with Construction.  The Contractor shall 
begin construction work within 15 days after the Notice to Proceed with Construction 
(excluding Saturday, Sunday, and holidays).  Pursuant to Section 1-1.07, “DEFINITIONS”, of 
the Caltrans Standard Specifications, “day” means “24 consecutive hours running from 
midnight to midnight; calendar day”. 

The Plans and Special Provisions may be obtained at no cost by visiting 
http:\\epro.sbcounty.gov\bso 

With the purchase, a return address must be furnished which the purchaser thereby agrees is 
sufficient to reach him/her.  Please note that, upon payment of the purchase price, the 
purchased copy of the plans and Special Provisions become the property of the purchaser and 
are not to be returned to the County for refund. 

 

QUESTIONS: Bidders must submit all questions in writing, by e-pro, mail, or e-mail. The deadline for 
bidder questions is 12:00 P.M. on Friday, August 30, 2024. 

BONDS: The successful bidder will be required to furnish a Labor and Materials Bond and a 
Faithful Performance Bond, each in a penal sum equal to one hundred percent of the Contract 
price 

Notice is hereby given that the successful bidder who is awarded the contract may avail itself 
to Public Contract Code section 22300 which allows substitute securities to be deposited in 
lieu of retention payments withheld to insure performance.  

ePRO: Attention is directed to Section 2, “Proposal Requirements and Conditions” regarding the 
County of San Bernardino’s Electronic Procurement Network (ePro) system. THIS SYSTEM 
REQUIRES NEW REGISTRATION FOR ALL VENDORS DOING BUSINESS WITH THE 
COUNTY. 

 

EQUAL EMPLOYMENT OPPORTUNITY: During the term of the Agreement, Contractor shall 
not discriminate against any employee or applicant for employment because of race, religious 
creed, color, national origin, ancestry, physical disability, mental disability, medical condition, 
genetic information, marital status, sex, gender, gender identity, gender expression, sexual 
orientation, age, or military and veteran status.  Contractor shall comply with Executive Orders 
11246, 11375, 11625, 12138, 12432, 12250, 13672, Title VI and Title VII of the Civil Rights Act 
of 1964, the California Fair Housing and Employment Act and other applicable Federal, State 
of California and County laws and regulations and policies relating to equal employment and 
contracting opportunities, including laws and regulations hereafter enacted. 

This contract is subject to the State of California contract nondiscrimination and compliance 
requirements pursuant to Government Code section 12990. 

 

EMERGING SMALL BUSINESS ENTERPRISE PROGRAM: Contractors are encouraged to 
participate in the San Bernardino County Emerging Small Business Enterprise (ESBE) 
Program. Questions regarding the ESBE Program should be directed to the Contracts Division 
at (909) 387-7920. 
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CONFLICT OF INTEREST AND FORMER COUNTY OFFICIALS: Attention is directed to the 
Conflict of Interest and Former County Officials requirements in the special provisions. 

REPORT BID RIGGING: The U.S. Department of Transportation (DOT) provides a toll-free 
hotline to report bid rigging activities. Use the hotline to report bid rigging, bidder collusion, and 
other fraudulent activities. The hotline number is (800) 424-9071. The service is available 24 
hours 7 days a week and is confidential and anonymous. The hotline is part of the DOT's effort 
to identify and investigate highway construction contract fraud and abuse and is operated 
under the direction of the DOT Inspector General. 

 

PREVAILING WAGES: Pursuant to section 1773 of the Labor Code, the general prevailing rates 
of wages in the San Bernardino County have been determined and are listed in the State of 
California Department of Industrial Relations Director’s General Prevailing Wage 
Determinations (https://www.dir.ca.gov/OPRL/DPreWageDetermination.htm).  In addition, 
these wages are set forth in the General Prevailing Wage Rates included in these Special 
Provisions.  The Contractor and subcontractors shall not pay less than the prevailing wage.  
Copies of the prevailing wage rates are also on file at the San Bernardino County Department of 
Public Works Contracts Division office (address identified above) and shall be made available to 
any interested party on request.  A copy of the determination of the Director of prevailing rate of 
per diem wages shall be posted at each job site.  More specifically, the Contractor shall post the 
general prevailing wage rates at a prominent place at the job site (Labor Code section 1773.2). 

Future effective general prevailing wage rates, which have been predetermined and are on file 
with the California Department of Industrial Relations are referenced but not printed in the 
general prevailing wage rates.   

The Federal minimum wages for this project as predetermined by the United States Secretary 
of Labor are set forth in the Federal Minimum Wages included in these Special Provisions 
and also available on the internet at: https://www.wdol.gov/. 

Addenda to modify the Federal minimum wage rates, if necessary, will be issued to holders of 
the Special Provisions for the project.   

Attention is directed to the prevailing wage requirements in the Special Provisions. The 
contractor and subcontractors shall pay not less than the federal minimum wages or the 
general prevailing wage rates. If there is a difference between the minimum wage rates 
predetermined by the Secretary of Labor and the general prevailing wage rates determined by 
the Director of the California Department of Industrial Relations for similar classifications of 
labor, the Contractor and subcontractors shall pay not less than the higher wage rate. The 
Department will not accept lower State wage rates not specifically included in the Federal 
minimum wage determinations.  This includes "helper" (or other classifications based on hours 
of experience) or any other classification not appearing in the Federal wage determinations. 
Where Federal wage determinations do not contain the State wage rate determination 
otherwise available for use by the Contractor and subcontractors, the Contractor and 
subcontractors shall pay not less than the Federal minimum wage rate, which most closely 
approximates the duties of the employees in question.  

LABOR CODE REQUIREMENTS REGARDING REGISTRATION AS CONTRACTOR OR 
SUBCONTRACTOR REQUIRED PRIOR TO BID PROPOSAL SUBMISSION:  Contractor shall 
comply with Labor Code section 1771.1, including, but not limited to, the following 
requirements: (1) no contractor or subcontractor may be listed on a bid proposal for a public 
works project unless registered with the Department of Industrial Relations pursuant to Labor 
Code section 1725.5 (with limited exceptions from this requirement for bid purposes only under 

https://www.dir.ca.gov/OPRL/DPreWageDetermination.htm
https://www.wdol.gov/
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Labor Code section 1771.1(a)); (2) no contractor or subcontractor may be awarded a contract 
for public work or perform work on a public works project unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5; (3) this Project is 
subject to compliance monitoring and enforcement by the Department of Industrial Relations; 
(4) Contractor shall post job site notices regarding compliance monitoring and enforcement by 
the Department of Industrial Relations; and (5) Contractor must submit certified payroll at least 
monthly to the Labor Commissioner in a format prescribed by the Labor Commissioner. 

As provided in Labor Code section 1771.1: 

(a) A contractor or subcontractor shall not be qualified to bid on, be listed in a bid 
proposal, subject to the requirements of Section 4104 of the Public Contract 
Code, or engage in the performance of any contract for public work, as defined in 
this chapter, unless currently registered and qualified to perform public work 
pursuant to Section 1725.5. It is not a violation of this section for an unregistered 
contractor to submit a bid that is authorized by Section 7029.1 of the Business 
and Professions Code or by Section 10164 or 20103.5 of the Public Contract 
Code, provided the contractor is registered to perform public work pursuant to 
Section 1725.5 at the time the contract is awarded. 
(b) Notice of the requirement described in subdivision (a) shall be included in all 
bid invitations and public works contracts, and a bid shall not be accepted nor 
any contract or subcontract entered into without proof of the contractor or 
subcontractor’s current registration to perform public work pursuant to Section 
1725.5. 
(c) An inadvertent error in listing a subcontractor who is not registered pursuant 
to Section 1725.5 in a bid proposal shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive, provided that any of the following 
apply: 
(1) The subcontractor is registered prior to the bid opening. 

(2) Within 24 hours after the bid opening, the subcontractor is registered and has 
paid the penalty registration fee specified in subparagraph (E) of paragraph (2) of 
subdivision (a) of Section 1725.5. 

(3) The subcontractor is replaced by another registered subcontractor pursuant 
to   Section 4107 of the Public Contract Code. 

(d) Failure by a subcontractor to be registered to perform public work as required 
by subdivision (a) shall be grounds under Section 4107 of the Public Contract 
Code for the contractor, with the consent of the awarding authority, to substitute 
a subcontractor who is registered to perform public work pursuant to Section 
1725.5 in place of the unregistered subcontractor. 

(e) The department shall maintain on its Internet Web site a list of contractors 
who are currently registered to perform public work pursuant to Section 1725.5. 

(f) A contract entered into with any contractor or subcontractor in violation of 
subdivision (a) shall be subject to cancellation, provided that a contract for public 
work shall not be unlawful, void, or voidable solely due to the failure of the 
awarding body, contractor, or any subcontractor to comply with the requirements 
of Section 1725.5 or this section. 

(g) If the Labor Commissioner or his or her designee determines that a contractor 
or subcontractor engaged in the performance of any public work contract without 
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having been registered in accordance with this section, the contractor or 
subcontractor shall forfeit, as a civil penalty to the state, one hundred dollars 
($100) for each day of work performed in violation of the registration requirement, 
not to exceed an aggregate penalty of eight thousand dollars ($8,000) in addition 
to any penalty registration fee assessed pursuant to clause (ii) of subparagraph 
(E) of paragraph (2) of subdivision (a) of Section 1725.5. 

(h) (1) In addition to, or in lieu of, any other penalty or sanction authorized 
pursuant to this chapter, a higher tiered public works contractor or subcontractor 
who is found to have entered into a subcontract with an unregistered lower tier 
subcontractor to perform any public work in violation of the requirements of 
Section 1725.5 or this section shall be subject to forfeiture, as a civil penalty to 
the state, of one hundred dollars ($100) for each day the unregistered lower tier 
subcontractor performs work in violation of the registration requirement, not to 
exceed an aggregate penalty of ten thousand dollars ($10,000). 

(2) The Labor Commissioner shall use the same standards specified in 
subparagraph (A) of paragraph (2) of subdivision (a) of Section 1775 when 
determining the severity of the violation and what penalty to assess, and may 
waive the penalty for a first time violation that was unintentional and did not 
hinder the Labor Commissioner’s ability to monitor and enforce compliance with 
the requirements of this chapter. 

(3) A higher tiered public works contractor or subcontractor shall not be liable for 
penalties assessed pursuant to paragraph (1) if the lower tier subcontractor’s 
performance is in violation of the requirements of Section 1725.5 due to the 
revocation of a previously approved registration. 

(4) A subcontractor shall not be liable for any penalties assessed against a 
higher tiered public works contractor or subcontractor pursuant to paragraph (1). 
A higher tiered public works contractor or subcontractor may not require a lower 
tiered subcontractor to indemnify or otherwise be liable for any penalties 
pursuant to paragraph (1). 

(i) The Labor Commissioner or his or her designee shall issue a civil wage and 
penalty assessment, in accordance with the provisions of Section 1741, upon 
determination of penalties pursuant to subdivision (g) and subparagraph (B) of 
paragraph (1) of subdivision (h). Review of a civil wage and penalty assessment 
issued under this subdivision may be requested in accordance with the 
provisions of Section 1742. The regulations of the Director of Industrial Relations, 
which govern proceedings for review of civil wage and penalty assessments and 
the withholding of contract payments under Article 1 (commencing with Section 
1720) and Article 2 (commencing with Section 1770), shall apply. 

(j) (1) Where a contractor or subcontractor engages in the performance of any 
public work contract without having been registered in violation of the 
requirements of Section 1725.5 or this section, the Labor Commissioner shall 
issue and serve a stop order prohibiting the use of the unregistered contractor or 
the unregistered subcontractor on all public works until the unregistered 
contractor or unregistered subcontractor is registered. The stop order shall not 
apply to work by registered contractors or subcontractors on the public work. 

(2) A stop order may be personally served upon the contractor or subcontractor 
by either of the following methods: 
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(A) Manual delivery of the order to the contractor or subcontractor personally. 

(B) Leaving signed copies of the order with the person who is apparently in 
charge at the site of the public work and by thereafter mailing copies of the order 
by first class mail, postage prepaid to the contractor or subcontractor at the 
address on file with either of the following: 

(i) The Contractors’ State License Board. 

(ii) The Secretary of State. 

(3) The stop order shall be effective immediately upon service and shall be 
subject to appeal by the party contracting with the unregistered contractor or 
subcontractor, by the unregistered contractor or subcontractor, or both. The 
appeal, hearing, and any further review of the hearing decision shall be governed 
by the procedures, time limits, and other requirements specified in subdivision (a) 
of Section 238.1. 

(k) Failure of a contractor or subcontractor, owner, director, officer, or managing 
agent of the contractor or subcontractor to observe a stop order issued and 
served upon him or her pursuant to subdivision (j) is guilty of a misdemeanor 
punishable by imprisonment in county jail not exceeding 60 days or by a fine not 
exceeding ten thousand dollars ($10,000), or both. 

(l) This section shall apply to any bid proposal submitted on or after March 1, 
2015, and any contract for public work entered into on or after April 1, 2015. This 
section shall also apply to the performance of any public work, as defined in this 
chapter, on or after January 1, 2018, regardless of when the contract for public 
work was entered. 

(m) Penalties received pursuant to this section shall be deposited in the State 
Public Works Enforcement Fund established by Section 1771.3 and shall be 
used only for the purposes specified in that section. 

(n) This section shall not apply to work performed on a public works project of 
twenty-five thousand dollars ($25,000) or less when the project is for 
construction, alteration, demolition, installation, or repair work or to work 
performed on a public works project of fifteen thousand dollars ($15,000) or less 
when the project is for maintenance work. 

LABOR CODE REQUIREMENTS FOR ENTITIES HAULING OR DELIVERING READY-MIXED 
CONCRETE: Adherence to the prevailing wage requirements found in Labor Code section 
1720.9 for the hauling and delivery of ready-mixed concrete is required. This includes, but is 
not limited to, a requirement for the person or entity that delivers ready-mixed concrete to 
register with the Department of Industrial Relations (DIR) as specified in Labor Code section 
1725.5. For more information, please see the DIR website: http://www.dir.ca.gov/.  

 

IRAN CONTRACTING ACT OF 2010 (Public Contract Code section 2200 et seq.) 
(Applicable only to Contracts of One Million Dollars ($1,000,000) or More): In accordance 
with Public Contract Code section 2204(a), the bidder certifies that at the time the bid is 
submitted, the bidder signing the bid is not identified on a list created pursuant to subdivision 
(b) of Public Contract Code section 2203 as a person (as defined in Public Contract Code 
section 2202(e)) engaging in investment activities in Iran described in subdivision (a) of Public 
Contract Code section 2202.5, or as a person described in subdivision (b) of Public Contract 
Code section 2202.5, as applicable.  

http://www.dir.ca.gov/
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RUSSIAN SANCTION/EXECUTIVE ORDER N-6-22  (Applicable for all Contracts of five 
million dollars ($5,000,000) or more utilizing State funding.):  On March 4, 2022, Governor 
Gavin Newsom issued Executive Order N-6-22 (the EO) regarding Economic Sanctions   
against Russia and Russian entities and individuals. “Economic Sanctions” refers to sanctions 
imposed by the U.S. government in response to Russia’s actions in Ukraine 
(https://home.treasury.gov/policy-issues/financial-sanctions/sanctions-programs-and-country-
information/ukraine-russia-related-sanctions), as well as any sanctions imposed under state 
law (https://www.dgs.ca.gov/OLS/Ukraine-Russia). The EO directs state agencies and their 
contractors (including by agreement or receipt of a grant) to terminate contracts with, and to 
refrain from entering any new contracts with, individuals or entities that are determined to be a 
target of Economic Sanctions. Accordingly, should it be determined that Contractor is a target 
of Economic Sanctions or is conducting prohibited transactions with sanctioned individuals or 
entities, that shall be grounds for termination of this agreement. Contractor shall be provided 
advance written notice of such termination, allowing Contractor at least 30 calendar days to 
provide a written response. Termination shall be at the sole discretion of the County.  

 

BUILD AMERICA BUY AMERICA (BABA): This project is subject to the  Build America Buy 
America Act, enacted by section 70911 of the of the Infrastructure Investment and Jobs Act 
(135 Stat, 429, 117 P.L. 58) on November 15, 2021, established a domestic content 
procurement preference for all Federal financial assistance obligated for infrastructure 
projects after May 14, 2022.  The domestic content procurement preference requires that 
all iron, steel, manufactured products, and construction materials used in covered 
infrastructure projects are produced in the United States.   
 
CARGO PREFERENCE ACT: This project is subject to the Cargo Preference Act 
requirements. 
 

The Contractor agrees-  
1. To utilize privately owned United States-flag commercial vessels to ship at least 50 percent 
of the gross tonnage (computed separately for dry bulk carries, dry cargo liners, and tankers) 
involved, whenever shipping any equipment, material, or commodities pursuant to the resulting 
contract, to the extent such vessels are available at fair and reasonable rates for United 
States-flag commercial vessels.  

2. To Furnish within 20 days following the date of loading for shipments originating within the 
United State or within 30 working days following the date of loading for shipments originating 
outside the United States, a legible copy of a rated “on-board” commercial ocean bill-of-lading 
in English for each shipment of cargo described in paragraph (1) of this section to both the 
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) 
and to the Division of National Cargo, Office of Market Development, Maritime Administration, 
Washington, DC 20590.  

3. To insert the substance of the provisions of this clause in all subcontracts issued pursuant to 
the resulting contract. 

 

https://home.treasury.gov/policy-issues/financial-sanctions/sanctions-programs-and-country-information/ukraine-russia-related-sanctions
https://home.treasury.gov/policy-issues/financial-sanctions/sanctions-programs-and-country-information/ukraine-russia-related-sanctions
https://www.dgs.ca.gov/OLS/Ukraine-Russia
https://www.hud.gov/sites/dfiles/GC/documents/Build%20America,%20Buy%20America%20Act%20Provisions.pdf
https://www.hud.gov/sites/dfiles/GC/documents/Build%20America,%20Buy%20America%20Act%20Provisions.pdf
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PAYMENT BY ELECTRONIC FUND TRANSFER: Contractor shall accept all payments from 
County via electronic funds transfer (EFT) directly deposited into the Contractor’s designated 
checking or other banking account. Contractor shall promptly comply with directions and 
accurately complete forms provided by County required to process EFT payments. 
 
CALIFORNIA AIR RESOURCES BOARD (CARB) IN-USE OFF-ROAD DIESEL-FUELED 
FLEETS REGULATION COMPLIANCE CERTIFICATION: This Project is subject to the 
California Air Resources Board (CARB) approved amendments relating to In-Use Off Road 
Diesel-Fueled Fleets found at California Code of Regulations Title 13, sections 2449, 2449.1, 
and 2449.2 (the “Regulations”).  The Regulations require a Prime Contractor, bidding on a 
public works project to be awarded by any public works awarding body, to certify that the 
Contractors off-road diesel-fueled fleets comply with CARB regulations.  Section 2249(b) 
includes a list of off-road diesel-fueled fleets subject to these regulations. It is the responsibility 
of the Contractor to verify if their fleet is subject to these regulations.    
 
Contractor is required to obtain and submit Certificates of Reported Compliance from all 
subcontractors that are listed in the bid submission.  Failure to provide Contractor’s CARB 
compliance number may constitute a material irregularity rendering their bid non-responsive 
and non-responsible, and subject to rejection for non-responsiveness.  
 
No award shall be made to a Contractor that has failed to provide its CARB compliance 
certificates, unless the Contractor confirms that no equipment subject to the regulation will be 
used to execute the Contract Work.  By submitting a bid, the Bidder hereby certifies that it is 
aware of the requirements set forth in Sections 2449, 2449.1, and 2449.2, Title 13, California 
Code of Regulations and any successful Bidder and its subcontractors shall comply with 
sections 2449, 2449.1, 2449.2 of Title 13 of the California Code of Regulations, including by 
providing Certificate(s) of Reported Compliance for In-Use Off-Road Diesel-Fueled Fleets for 
the fleet selected for the contract and their listed subcontractors, if applicable, with its bid.   
 
Contractor shall not enter into a contract with a fleet for which it does not have a valid 
Certificate of Reported Compliance for the fleet and Contractor’s listed subcontractors, if 
applicable, prior to entering into a new or renewed contract with that fleet. Contractor shall only 
allow fleets with valid Certificates of Reported Compliance on Contractor’s job sites.  The 
Certificates of Reported Compliance received by the Contractor for this Project must be 
retained for three (3) years after the Project’s completion. Upon request by CARB, these 
records must be provided to CARB within five (5) business days of the request.  Between 
March 1 and June 1 of each year, Contractor must collect new valid Certificates of Reported 
Compliance for the current compliance year, as defined in Regulation Section 2449(n), from all 
fleets that have an ongoing contract with the Contractor as of March 1 of that year.  Contractor 
must not write contracts to evade this requirement. 
 
If Contractor discovers that any fleet intending to operate vehicles subject to the Regulation for 
Contractor does not have a valid Certificate of Reported Compliance, as defined in Regulation 
section 2449(n), or if Contractor observes any noncompliant vehicles subject to the Regulation 
on Contractor’s job site, then Contractor must report the required information to CARB within 
the time period contained in in the Regulations.   
 
Upon request by CARB, Contractor must immediately disclose to CARB the name and contact 
information of each responsible party for all vehicles subject to the Regulation operating at the 
job site or for Contractor.  If applicable, Contractor shall prominently display signage for any 
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project where vehicles subject to the Regulation as provided and within the time period 
contained in the Regulation. 
 
Situations in which prime contractors or public works awarding bodies, as applicable, are 
contracting for projects that are considered emergency operations, as defined in section 
2449(c)(18), are exempt from the requirements in section 2449(i)(1)-(3), but must still retain 
records verifying vehicles subject to the regulation that are operating on the emergency 
operations project are actually being operated on the project for emergency operations only. 
These records must include a description of the emergency, the address or a description of the 
specific location of the emergency, the dates on which the emergency operations were 
performed, and an attestation by the fleet that the vehicles are operated on the project for 
emergency operations only. 
 
Contractor shall complete and return the “California Air Resources Board (CARB) In-Use Off-
Road Diesel-Fueled Fleets Certification of Compliance” form attached hereto as a condition to 
bidding this Project. 

The addition of these requirements shall be considered in concert with existing documents in 
preparation of bids.  

 

NOEL CASTILLO, P.E., DIRECTOR 

DEPARTMENT OF PUBLIC WORKS 

 

By:   

ANDY SILAO, P.E., Engineering Manager  

Contracts Division 

 

DATE:   
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SAN BERNARDINO COUNTY 
SPECIAL PROVISIONS FOR CONSTRUCTION ON 

EL RIVINO ROAD AND AGUA MANSA ROAD 
AT THE INTERSECTION OF EL RIVINO ROAD AND AGUA MANSA ROAD 

LENGTH:  0.18 MILES 
WORK ORDER:  H15166 

AREA:  Bloomington 
ROAD NO.:  107650 010 & 321100 030  

ORGANIZATION 

Special provisions are under headings that correspond with the main-section headings of the 
Caltrans Standard Specifications. A main-section heading is a heading shown in the table of 
contents of the Standard Specifications. 

Each special provision begins with a revision clause that describes or introduces a revision to 
the Standard Specifications. 

Any paragraph added or deleted by a revision clause does not change the paragraph 
numbering of the Standard Specifications. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION I GENERAL PROVISIONS 

1 GENERAL 

Add the following paragraph to section 1-1.01, “GENERAL”: 

The Notice to Bidders is incorporated into these Special Provisions by this reference. 

 

Add the following paragraphs to section 1-1.01, “GENERAL”: 

The work embraced herein shall be done in accordance with:  

1) Caltrans 2015 Standard Specifications, including the Caltrans 2015 
Revised Standard Specifications (Revisions through July 21, 2017) for 
Sections 1 thru 9, unless specified otherwise in these Special Provisions.   

2) Caltrans Standard Plans dated 2018, including the 2018 Revised Standard Plans 
(Revisions through October 20, 2021), unless specified otherwise in these 
Special Provisions; and 

3) Signals and Lighting shall be per the 2018 Caltrans Standard Plans and section 86 
(Electrical System) and Section 87 (Electrical Work) of the Caltrans 2018 Standard 
Specification including 2018 Caltrans Revised Standard Specifications latest 
revisions; and  

4) Project Plans and these Special Provisions; and 

5) The Contract; and 

6) All other documents identified in the Contract. 
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Both the Standard Specifications and the Standard Plans are published by the State of 
California, Department of Transportation (Caltrans) and may be reviewed at the following 
website: http://www.dot.ca.gov/hq/esc/oe/construction_standards.html.   

In case of a conflict between the Standard Specifications and these Special Provisions, the 
Special Provisions shall take precedence over and be used in lieu of such conflicting portions. 

Amendments to the Standard Specifications set forth in these Special Provisions shall be 
considered as part of the Standard Specifications for the purposes set forth in Section 5-1.02, 
"Contract Components," of the Standard Specifications.  Whenever either the term "Standard 
Specifications is amended" is used in the Special Provisions, the indented text or table 
following the term shall be considered an amendment to the Standard Specifications.  In case 
of conflict between such amendments and the Standard Specifications, the amendments shall 
take precedence over and be used in lieu of the conflicting portions. 

Whenever in these Special Provisions the term section is used in an introductory instruction, it 
shall be understood to mean and refer to the section of the Standard Specifications unless 
otherwise specified.  The special provision introductory instructions begin with the words 
“Delete,” “Replace,” or “Add,” and appear as bold text, centered in the page. 

Add the following paragraphs to section 1-1.07B, “Glossary”: 

Whenever in the Standard Specifications the following terms are used, they shall be 
understood to mean and refer to the following: 

1. Department – The San Bernardino County. 

2. Office Engineer, Engineer or Director -- The Director of the Department of Public Works 
acting either directly or through properly authorized agents, engineer, assistants, inspectors 
and superintendents acting severally within the scope of the particular duties delegated to 
them. 

3. Attorney General -- The San Bernardino County Board of Supervisors. 

4. Laboratory -- Any laboratory authorized by the Department of Public Works to test materials 
and work involved in the contract. 

5. Liquidated Damages -- In accordance with Section 8-1.10 of the Standard Specifications, 
the amount prescribed in Section 8 of the Special Provisions to be paid to the County 
pursuant to the indicated conditions. 

6. Engineer’s Estimate -- The lists of estimated quantities of work to be performed as contained 
in the contract documents. 

7. State - The San Bernardino County. 

8. Awarding Authority or Department - Means the County Board of Supervisors or any 
department or special district recommending to the Purchasing Agent or the County 
Board that a contract be awarded. 

9. Consultant - Means person(s), sole proprietorships, partnerships, associations, joint 
ventures, corporations, institutions or other entities who provide expert, professional 
assistance to the County under a contract. 

10. Contract - Means an agreement between two parties consisting of an offer and an 
acceptance resulting from solicitation of bids or proposals, in which each party commits 
to stipulated prices, terms and conditions, or materials or services. 

http://www.dot.ca.gov/hq/esc/oe/construction_standards.html
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11. Contractor - Means any person, sole proprietorship, partnership, association, 
corporation, joint venture, institution or other entity which is a party to a contract. 

12. Minority – Means the same as defined in Public Contract Code section 2051(c). 

13. Small Business Concern – Means a small business as defined by Section 3 of the 
Small Business Act and relevant regulations found in Title 13 Part 121 of the CFR. 

14. Procurement - Includes the acquisition of material, supplies, goods equipment, 
systems, construction and services through both formal (including competitive bids) 
and informal transactions which result in purchase orders and/or contracts. 

15. Public Works Contract - Is an agreement to perform the work described in Public 
Contract Code section 22002. 

16. Purchase - Means a method of procurement which results in an order for materials, 
supplies, goods, equipment, systems or services. 

17. Purchase Order - Is defined as a form of contract which is used to order supplies, 
equipment, goods, systems or services. These are either unilateral, or one signature in 
nature, subject to performance by a vendor to form a contractual obligation. 

18. Purchasing Agent - Means the Director of the Purchasing Department. 

19. Bidder/Proposer - Means any person or entity making an offer or proposal to provide 
goods and/or services to the County. 

20. Subcontractor - Means an individual or business firm contracting to perform part or all 
of another’s contract. 

21. Bid Item List – Means the schedule of items found in the Proposal pages starting on P-1 
of these Special Provisions. 

22. Bid book – Means the Proposal pages starting on P-1 of these Special Provisions. 

23. Estimated Cost – Is the estimated cost of the project. 

24. Holiday –  Holidays shown in the following table:  

 
Holidays 

Holiday Date observed 

Every Sunday Every Sunday 

New Year's Day January 1st 

Birthday of Martin Luther King, Jr. 3rd Monday in January 

Washington's Birthday 3rd Monday in February 

Memorial Day Last Monday in May 

Juneteenth June 19th 

Independence Day July 4th 

Labor Day 1st Monday in September 

Columbus Day 2nd Monday in October 

Veterans Day November 11th 

Thanksgiving Day 4th Thursday in November 

Day after Thanksgiving Day Day after Thanksgiving Day  

Christmas Day Eve December 24th 

Christmas Day December 25th 

New Year’s Day Eve December 31st 
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If a holiday falls on a Sunday the next weekday that is not a holiday will be taken as a 
holiday. 

If a holiday falls on a Saturday the previous weekday that is not a holiday will be taken 
as a holiday. 

25. Informal-bid contract – Means a contract that has "Informal Bid Authorized by Public 
Contract Code section 22032(b)" on the cover of the Notice to Bidders and Special 
Provisions. 

26. Labor Surcharge and Equipment Rental Rates - Means Caltrans publication that lists 
labor surcharge and equipment rental rates. 

27. Offices of Structure Design or OSD means the Engineer. 

28. “Labor Compliance Office of the district” or “Labor Compliance Office” means the 
Department’s Contracts Division. 

29. Business Day - Day on the calendar except a Saturday, Sunday and a holiday. 

30. Working Day – This definition is the same as that provided in the Standard 
Specifications except for the exclusion in subsection 2.1 of the definition of “working 
day” found in section 1-1.07B, “Glossary,” which is revised to state “Saturday, Sunday 
and a holiday.” 

Other terms appearing in the Standard Specifications and these Special Provisions shall have 
the intent and meaning specified in Section 1, "General," of the Standard Specifications.  In the 
event of a conflict between the above terms and definitions and the terms and definitions 
identified in the Standard Specifications, the terms and definitions used in these Special 
Provisions shall control. Pursuant to section 1-1.07, “DEFINITIONS,” of the Standard 
Specifications, unless otherwise noted as a “working day” or “business day,” “day” in these 
Special Provisions means “24 consecutive hours running from midnight to midnight; calendar 
day.”   

Delete section 1-1.08, “DISTRICTS.” 

Delete section 1-1.11, “WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS.” 

Replace section 1-1.12, “MISCELLANY,” with: 

1-1.12 MISCELLANY 

Make checks and bonds payable to the San Bernardino County. 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

2 BIDDING 

 

Add the following paragraphs to section 2-1.01, “GENERAL”: 

The bidder must comply with the provisions in Section 2, "Bidding" of the Standard 
Specifications and these Special Provisions for the requirements and conditions which the 
bidder must observe in the preparation of the proposal form and the submission of the bid. 

In addition to the subcontractors required to be listed in conformance with Section 2-1.10, 
“Subcontractor List,” of the Standard Specifications, each proposal must have listed therein the 
portion of work that will be done by each subcontractor listed. A sheet for listing the 
subcontractors is included in the Proposal. 
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In accordance with Public Contract Code section 7106, a Noncollusion Declaration is included 
in the Proposal. All bidders must review, sign and submit the Noncollusion Declaration with 
their bid. Any bid that fails to include an executed Noncollusion Declaration shall be 
considered nonresponsive. 

The Proposal, including all required forms, must be signed by the bidder or an 
authorized representative of bidder. PROPOSALS THAT ARE NOT SIGNED WILL BE 
DEEMED NONRESPONSIVE AND REJECTED.   

Replace the 6th paragraph of section 2-1.04, “Pre-bid Outreach Meeting,” with: 

 

The Department may hold a single pre-bid meeting for more than one contract. Sign the sign-in 
sheet for the contract you intend to bid on. If you are bidding on multiple contracts, sign each 
sign-in sheet for each contract you intend to bid on. The sign-in sheets, with the names of all 
companies in attendance at each pre-bid meeting, will be made available through ePro and/or 
the Department for all bidders to view. 

 

Replace section 2-1.06A, “General,” with: 

2-1.06A General 

The Proposal, which includes the Bid Item List, can be found in these Special Provisions and 
on the San Bernardino County Electronic Procurement Network (https://epro.sbcounty.gov/) as 
described further herein, and shall be used. 

Replace section 2-1.06B,  “Supplemental Project Information,” with: 

2-1.06B  Supplemental Project Information 

The County makes supplemental information available as specified in these Special 
Provisions. 

If supplemental project information is available for inspection, bidders may view it by phoning 
in a request. The Contracts Division phone number is (909) 387-7920.  Make your request at 
least 7 days before viewing. Include in your request: 

1. Project title 

2. Work order number 

3. Viewing date 

4. Contact information, including telephone number 

The supplemental information may be available to interested parties at the following address: 

San Bernardino County Department of Public Works 
Contracts Division 

825 East 3rd Street, Room 147 
San Bernardino, CA 92415-0835 

 
Replace section 2-1.10, “SUBCONTRACTOR LIST,” with: 

2-1.10 SUBCONTRACTOR LIST  

On the Subcontractor List form, list each subcontractor to perform work in an amount in excess 
of 1/2 of 1 percent of the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et 
seq.). 

For each subcontractor listed, the Subcontractor List form must show: 

https://epro.sbcounty.gov/
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1. Business name and the location of its place of business. 
2. California contractor license number for a non-federal-aid contract. 
3. Department of Industrial Relations public works contractor registration number. 
4. The portion of work it will perform.  The prime contractor shall list only one 
subcontractor for each portion as is defined by the prime contractor in his or her bid. 

 

Delete section 2-1.12, “DISADVANTAGED BUSINESS ENTERPRISES.” 

Delete section 2-1.15, “DISABLED VETERAN BUSINESS ENTERPRISES.” 

Delete section 2-1.18, “SMALL BUSINESS AND NON-SMALL BUSINESS 
SUBCONTRACTOR PREFERENCES.” 

Delete section 2-1.27, “CALIFORNIA COMPANIES.” 

Delete section 2-1.31, “OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX 
FLUCTUATIONS.” 

 

Add the following paragraphs to section 2-1.33,  “BID DOCUMENT COMPLETION AND 
SUBMITTAL”: 

ePRO 

Bids must be received by the designated date and time. An electronic bid can be submitted 
through the San Bernardino County Electronic Procurement Network (ePro) 
https://epro.sbcounty.gov/. Submittals in ePro will be opened from the system's “encrypted lock 
box” and evaluated as stated in this solicitation. If the bid is submitted through ePro, the bid 
may also be withdrawn OR retrieved, adjusted, and re-submitted by the bidder at any time 
prior to the scheduled deadline for submission of the bid. Paper responses will also be 
accepted at the location identified in the solicitation and can be withdrawn at any time prior to 
the scheduled deadline for submission of the bid. If the bid is submitted through ePro, the 
bidder acknowledges that its electronic signature is legally binding. All bidders must register 
with the ePro system prior to the date and time to receive the bid or they will be 
disqualified. Late or incomplete bids will be considered non responsive.  A “complete” 
bid is defined as a bidder’s submittal that includes all bid documents (i.e., the bid / proposal, 
bidder’s security in a separately sealed envelope, and any other bid documents required for 
the project).  System-related issues in ePro shall be directed to Vendor support at 
ePro.Vendors@buyspeed.com or at (855) 800-5046. For procurement questions involving 
ePro, please contact the Purchasing Department at (909) 387·2060. NOTE:  If sending 
the bid or bid bond to the Public Works Department in a mail envelope (i.e. U.S. Postal 
Office, Federal Express, etc.) please enclose the bid and/or bond inside the mail envelope 
in a separately sealed envelope bearing the title of the project, the name of the bidder, and 
marked “Bid Proposal and/or Bid Bond”.  All mail, including Priority and Express 
Mail, sent via the U.S. Postal Service is received by the County's mail room then 
distributed to the Public Works Department.  This can cause a delay in the receipt of bids.  
The County is not responsible for any delays caused by mail service to a different County 
location.  It is Bidder’s responsibility to ensure bids and bid bonds are received at the 
Public Works Department, 825 East 3rd Street, Front Reception Desk, San Bernardino, CA, 
on or before the time set for opening of bids. 

REQUIRED LISTING OF SUBCONTRACTORS 

A sheet for listing the subcontractors, as required herein, is included in the Proposal. 
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Delete section 2-1.33A, “General.” 

Delete section 2-1.33B, “Bid Form Submittal Schedules.” 

Replace section 2-1.34, “BIDDER’S SECURITY,” with: 

 

2-1.34 PROPOSAL GUARANTY 

• All bids/proposals shall be presented either under sealed cover or submitted through the 
San Bernardino County Electronic Procurement Network (ePro) and accompanied by 
one of the following forms of bidder's security: 

Cash, a cashier's check, a certified check, or a bidder's bond executed by an admitted 
surety insurer, made payable to the San Bernardino County. 

• The security shall be in an amount equal to at least 10 percent of the amount of bid.  A 
bid / proposal will not be considered unless it is accompanied by one of the forms of 
bidder's security, in accordance with what is stated below. 

• The bidder's bond shall conform to the bond form labeled as “Bid Bond” in the 
"Proposal" section of these Special Provisions, and shall be properly filled out and 
executed.  The “Bid Bond” form provided in the “Proposal” section of these Special 
Provisions may be used.  Upon request, copies of the "Bid Bond" forms may be 
obtained from the Department. 

If the bid is submitted through the ePro, bidder shall scan the bid security (bid bond) and 
submit the scanned copy with the bid submittal in ePro.  In addition, bidder shall mail or 
submit in person the original bid security, in a separate sealed envelope labeled “Bid 
Bond” with the title of the work and the name of the bidder clearly marked on the 
outside, to:  Department of Public Works, 825 E. 3rd Street, Front Reception, San 
Bernardino, California, 92415-0835.  Any mailed or submitted bid security must be 
received on or before the time set for the opening of the bids.   

Any bid/proposal that fails to include an original paper submission of the bidder’s 
security in a separately sealed mailed or otherwise submitted envelope shall be 
considered nonresponsive.  Bidder’s attention is directed to Section 2-1.33, “ePro,” of these 
Special Provisions for further details. 

Delete the 1st paragraph of section 2-1.40, “BID WITHDRAWAL.” 

  

Replace section 2-1.43, “BID OPENING,” with: 

2-1.43 PUBLIC OPENING OF THE BID 

Bids (both paper and ePro) will be opened and read aloud publicly at the place and time set for 
the opening of bids in the Notice to Bidders or as revised in an Addendum.  All bids submitted 
to the Public Works Department in sealed envelopes will be opened and read.  All bids 
submitted in the ePro system will be opened from the system’s “encrypted lock box” and read. 
 The bid summary sheet referencing both paper bids and ePro bids will be available through 
ePro and/or the Public Works Department for all bidders to view. 

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required 
to be furnished after bid opening, including but not limited to escrowed bid documents, where 
applicable, may subject the bidder to a determination of the bidder's responsibility in the event 
it is the apparent low bidder on future public works contracts. 
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Replace any references in section 2-1.46, “DEPARTMENT’S DECISION ON BID,” to 
“Department” with “Board of Supervisors (or if informally bid, with the Chief Executive 

Officer).” 

Add the following paragraphs to section 2-1.46, “DEPARTMENT’S DECISION ON BID”: 

Proposals shall be rejected if they have been transferred to another bidder, or if they 
show any alteration of form, additions not called for or if they are conditional or 
incomplete bids. Proposals may be rejected if there are erasures or irregularities of any 
kind.  

Bidders that fail to include an executed Noncollusion Declaration shall be considered 
nonresponsive. 

 

Replace section 2-1.47, “BID RELIEF,” with: 

 

2-1.47 BID RELIEF 

The County may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for 
bid relief to the Department. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

 

3 CONTRACT AWARD AND EXECUTION 

 

The bidder’s attention is directed to the provisions in Section 3, “Contract Award and Execution,” 
of the Standard Specifications and these Special Provisions for the requirements and conditions 
concerning the Contract Award and Execution. 
 

Delete 1st and 3rd paragraph of section 3-1.02A, “General.” 

Replace 3-1.02B, “Tied Bids,” with: 

3-1.02B Tied Bids 

The Department breaks a tied bid with a coin toss. 
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Add the following paragraph to section 3-1.03,  “CONTRACTOR REGISTRATION”: 

 

LABOR CODE REQUIREMENTS REGARDING REGISTRATION AS CONTRACTOR OR 
SUBCONTRACTOR REQUIRED PRIOR TO BID PROPOSAL SUBMISSION:  Contractor shall 
comply with Labor Code section 1771.1, including, but not limited to, the following 
requirements: (1) no contractor or subcontractor may be listed on a bid proposal for a public 
works project unless registered with the Department of Industrial Relations pursuant to Labor 
Code section 1725.5 (with limited exceptions from this requirement for bid purposes only under 
Labor Code section 1771.1(a)); (2) no contractor or subcontractor may be awarded a contract 
for public work or perform work on a public works project unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5; (3) this Project is 
subject to compliance monitoring and enforcement by the Department of Industrial Relations; 
(4) Contractor shall post job site notices regarding compliance monitoring and enforcement by 
the Department of Industrial Relations; and (5) Contractor must submit certified payroll at least 
monthly to the Labor Commissioner in a format prescribed by the Labor Commissioner. 

As provided in Labor Code section 1771.1: 

(a) A contractor or subcontractor shall not be qualified to bid on, be listed in a bid 
proposal, subject to the requirements of Section 4104 of the Public Contract 
Code, or engage in the performance of any contract for public work, as defined in 
this chapter, unless currently registered and qualified to perform public work 
pursuant to Section 1725.5. It is not a violation of this section for an unregistered 
contractor to submit a bid that is authorized by Section 7029.1 of the Business 
and Professions Code or by Section 10164 or 20103.5 of the Public Contract 
Code, provided the contractor is registered to perform public work pursuant to 
Section 1725.5 at the time the contract is awarded. 
(b) Notice of the requirement described in subdivision (a) shall be included in all 
bid invitations and public works contracts, and a bid shall not be accepted nor 
any contract or subcontract entered into without proof of the contractor or 
subcontractor’s current registration to perform public work pursuant to Section 
1725.5. 
(c) An inadvertent error in listing a subcontractor who is not registered pursuant 
to Section 1725.5 in a bid proposal shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive, provided that any of the following 
apply: 
(1) The subcontractor is registered prior to the bid opening. 

(2) Within 24 hours after the bid opening, the subcontractor is registered and has 
paid the penalty registration fee specified in subparagraph (E) of paragraph (2) of 
subdivision (a) of Section 1725.5. 

(3) The subcontractor is replaced by another registered subcontractor pursuant 
to Section 4107 of the Public Contract Code. 

(d) Failure by a subcontractor to be registered to perform public work as required 
by subdivision (a) shall be grounds under Section 4107 of the Public Contract 
Code for the contractor, with the consent of the awarding authority, to substitute 
a subcontractor who is registered to perform public work pursuant to Section 
1725.5 in place of the unregistered subcontractor. 

(e) The department shall maintain on its Internet Web site a list of contractors 
who are currently registered to perform public work pursuant to Section 1725.5. 
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(f) A contract entered into with any contractor or subcontractor in violation of 
subdivision (a) shall be subject to cancellation, provided that a contract for public 
work shall not be unlawful, void, or voidable solely due to the failure of the 
awarding body, contractor, or any subcontractor to comply with the requirements 
of Section 1725.5 or this section. 

(g) If the Labor Commissioner or his or her designee determines that a contractor 
or subcontractor engaged in the performance of any public work contract without 
having been registered in accordance with this section, the contractor or 
subcontractor shall forfeit, as a civil penalty to the state, one hundred dollars 
($100) for each day of work performed in violation of the registration requirement, 
not to exceed an aggregate penalty of eight thousand dollars ($8,000) in addition 
to any penalty registration fee assessed pursuant to clause (ii) of subparagraph 
(E) of paragraph (2) of subdivision (a) of Section 1725.5. 

(h) (1) In addition to, or in lieu of, any other penalty or sanction authorized 
pursuant to this chapter, a higher tiered public works contractor or subcontractor 
who is found to have entered into a subcontract with an unregistered lower tier 
subcontractor to perform any public work in violation of the requirements of 
Section 1725.5 or this section shall be subject to forfeiture, as a civil penalty to 
the state, of one hundred dollars ($100) for each day the unregistered lower tier 
subcontractor performs work in violation of the registration requirement, not to 
exceed an aggregate penalty of ten thousand dollars ($10,000). 

(2) The Labor Commissioner shall use the same standards specified in 
subparagraph (A) of paragraph (2) of subdivision (a) of Section 1775 when 
determining the severity of the violation and what penalty to assess, and may 
waive the penalty for a first time violation that was unintentional and did not 
hinder the Labor Commissioner’s ability to monitor and enforce compliance with 
the requirements of this chapter. 

(3) A higher tiered public works contractor or subcontractor shall not be liable for 
penalties assessed pursuant to paragraph (1) if the lower tier subcontractor’s 
performance is in violation of the requirements of Section 1725.5 due to the 
revocation of a previously approved registration. 

(4) A subcontractor shall not be liable for any penalties assessed against a 
higher tiered public works contractor or subcontractor pursuant to paragraph (1). 
A higher tiered public works contractor or subcontractor may not require a lower 
tiered subcontractor to indemnify or otherwise be liable for any penalties 
pursuant to paragraph (1). 

(i) The Labor Commissioner or his or her designee shall issue a civil wage and 
penalty assessment, in accordance with the provisions of Section 1741, upon 
determination of penalties pursuant to subdivision (g) and subparagraph (B) of 
paragraph (1) of subdivision (h). Review of a civil wage and penalty assessment 
issued under this subdivision may be requested in accordance with the 
provisions of Section 1742. The regulations of the Director of Industrial Relations, 
which govern proceedings for review of civil wage and penalty assessments and 
the withholding of contract payments under Article 1 (commencing with Section 
1720) and Article 2 (commencing with Section 1770), shall apply. 

(j) (1) Where a contractor or subcontractor engages in the performance of any 
public work contract without having been registered in violation of the 
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requirements of Section 1725.5 or this section, the Labor Commissioner shall 
issue and serve a stop order prohibiting the use of the unregistered contractor or 
the unregistered subcontractor on all public works until the unregistered 
contractor or unregistered subcontractor is registered. The stop order shall not 
apply to work by registered contractors or subcontractors on the public work. 

(2) A stop order may be personally served upon the contractor or subcontractor 
by either of the following methods: 

(A) Manual delivery of the order to the contractor or subcontractor personally. 

(B) Leaving signed copies of the order with the person who is apparently in 
charge at the site of the public work and by thereafter mailing copies of the order 
by first class mail, postage prepaid to the contractor or subcontractor at one of 
with either of the following: 

(i) The address of the contractor or subcontractor on file with either the Secretary 
of State or the Contractors’ State License Board. 

(ii) If the contractor or subcontractor has no address on file with the Secretary of 
State or the Contractors’ State License Board, the address of the site of the 
public work. 

(3) The stop order shall be effective immediately upon service and shall be 
subject to appeal by the party contracting with the unregistered contractor or 
subcontractor, by the unregistered contractor or subcontractor, or both. The 
appeal, hearing, and any further review of the hearing decision shall be governed 
by the procedures, time limits, and other requirements specified in subdivision (a) 
of Section 238.1. 

(4) Any employee of an unregistered contractor or subcontractor who is affected 
by a work stoppage ordered by the commissioner pursuant to this subdivision 
shall be paid at his or her regular hourly prevailing wage rate by that employer for 
any hours the employee would have worked but for the work stoppage, not to 
exceed 10 days.   

(k) Failure of a contractor or subcontractor, owner, director, officer, or managing 
agent of the contractor or subcontractor to observe a stop order issued and 
served upon him or her pursuant to subdivision (j) is guilty of a misdemeanor 
punishable by imprisonment in county jail not exceeding 60 days or by a fine not 
exceeding ten thousand dollars ($10,000), or both. 

(l) This section shall apply to any bid proposal submitted on or after March 1, 
2015, and any contract for public work entered into on or after April 1, 2015. This 
section shall also apply to the performance of any public work, as defined in this 
chapter, on or after January 1, 2018, regardless of when the contract for public 
work was entered. 

(m) Penalties received pursuant to this section shall be deposited in the State 
Public Works Enforcement Fund established by Section 1771.3 and shall be 
used only for the purposes specified in that section. 

(n) This section shall not apply to work performed on a public works project of 
twenty-five thousand dollars ($25,000) or less when the project is for 
construction, alteration, demolition, installation, or repair work or to work 
performed on a public works project of fifteen thousand dollars ($15,000) or less 
when the project is for maintenance work. 
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Replace section 3-1.04, “CONTRACT AWARD,” with: 

 

3-1.04 CONTRACT AWARD 

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose 
proposal complies with all the requirements prescribed. The award, if made, will be made within 
60 days after the opening of the proposals. This period will be subject to extension for such 
further period as may be agreed upon in writing between the Department and the bidder 
concerned. 

Bid Protest:  Any bidder submitting a bid to the County for this Project may file a protest of the 
County’s proposed award of the contract for this Project, provided that each and all of the 
following are complied with: 

1. The bid protest is in writing. 

2. The bid protest is submitted to and received by the Department of Public Works, 825 
E. Third Street., Room 147, San Bernardino, CA, 92415 before 4:00 p.m. of the 
sixth (6th) business day following the bid opening.  Failure to timely submit a 
written protest shall constitute grounds for the County’s denial of the bid protest 
without consideration of the grounds stated in the bid protest and a waiver of the 
right to protest.  Untimely protests will not be accepted or considered.  

3. The written bid protest shall set forth, in detail, all grounds for the bid protest 
(including without limitation all facts, supporting documentation, legal authorities and 
argument in support of the grounds for the bid protest), the form of relief required 
and the legal basis for such relief.  Any grounds not set forth in the bid protest shall 
be deemed waived.  All factual contentions must be supported by competent, 
admissible and credible evidence.  The bid protests shall include the name of the 
project manager and the name and Work Order number of the bid Project.  Any bid 
protest not conforming to the foregoing shall be rejected as invalid. 

If a valid protest is timely filed and complies with the above requirements, the Department shall 
review and evaluate the bid protest.  All bidders, including the protesting bidder, shall have three 
business days to respond to the Department and to provide any information requested by the 
Department.  The Department shall respond to the protesting bidder and state the Department’s 
findings regarding the bid protest.  The Department Director’s decision shall be final, unless 
overturned by the Board of Supervisors. 

 

Replace section 3-1.05, “CONTRACT BONDS (Pub Cont Code §§ 10221 AND 10222),” 
with: 

3-1.05  CONTRACT BONDS 

Both the payment bond and the performance bond shall be in a sum equal to the total contract 
amount. The bond provider must be an admitted surety insurer (Code of Civil Procedure 
section 995.311) authorized to do business in the State of California. 
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Delete section 3-1.07, “INSURANCE POLICIES.” 

Delete section 3-1.08, “SMALL BUSINESS PARTICIPATION REPORT.” 

Delete section 3-1.11, “PAYEE DATA RECORD.” 

Delete section 3-1.13, “FORM FHWA-1273.” 

Replace section 3-1.18, “CONTRACT EXECUTION,” with: 

3-1.18  CONTRACT EXECUTION 

The contract, along with the performance and payment bonds, copies of insurance policies, 
certificates of insurance, documents to verify any self-insurance coverage, and any other 
requested documents, shall be filled out appropriately and signed by the successful bidder and 
returned within 10 days (excluding Saturday, Sunday and holidays) after receiving those 
documents for execution.   

Failure of the lowest responsible bidder, the second lowest responsible bidder, or the third lowest 
responsible bidder to execute the contract and file acceptable bonds as provided herein shall be 
just cause for the forfeiture of the proposal guaranty. The successful bidder may file with the 
County a written notice, signed by the bidder or the bidder's authorized representative, specifying 
that the bidder will refuse to execute the contract if it is presented. The filing of this notice shall 
have the same force and effect as the failure of the bidder to execute the contract and furnish 
acceptable bonds within the time hereinbefore prescribed. 

Add section 3-1.20, “CONFLICT OF INTEREST,” which reads: 

3-1.20 CONFLICT OF INTEREST  

Contractor shall make all reasonable efforts to ensure that no County officer or employee, 
whose position in the County enables him/her to influence any award of this contract or any 
competing offer, shall have any direct or indirect financial interest resulting from the award of 
this contract or shall have any relationship to the Contractor or officer or employee of the 
Contractor. 

Add section 3-1.21, “FORMER COUNTY OFFICIALS,” which reads: 

3-1.21 FORMER COUNTY OFFICIALS  

Contractor must provide information on former San Bernardino County Administrative officials 
(as defined below) who are employed by or represent their business.  The information provided 
must include a list of former County Administrative Officials who terminated County 
employment within the last five years and who are now officers, principals, partners, 
associates or members of the business. 

This information should also include the employment and/or representative capacity and the 
dates these individuals began employment with or representation of their business.  For 
purposes of this section, “County Administrative Official” is defined as a member of the Board 
of Supervisors or such officer’s staff, group head, assistant department or group head, or any 
employee in the Exempt Group, Management Unit or Safety Management Unit. 

Failure to provide this information may result in the proposal being deemed non-
responsive. 

Add section 3-1.22, “SAN BERNARDINO COUNTY EQUAL EMPLOYMENT OPPORTUNITY 
PROGRAM,” which reads: 

3-1.22 SAN BERNARDINO COUNTY EQUAL EMPLOYMENT OPPORTUNITY PROGRAM  
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During the term of the Contract, Contractor shall not discriminate against any employee or 
applicant for employment because of race, religious creed, color, national origin, ancestry, 
physical disability, mental disability, medical condition, genetic information, marital status, sex, 
gender, gender identity, gender expression, sexual orientation, age, or military and veteran 
status.  Contractor shall comply with Executive Orders 11246, 11375, 11625, 12138, 12432, 
12250, 13672, Title VI & VII of the Civil Rights Act of 1964, the California Fair Housing and 
Employment Act and other applicable Federal, State of California and County laws and 
regulations and policies relating to equal employment and contracting opportunities, including 
laws and regulations hereafter enacted. 

Add section 3-1.23, “REFERENCE CHECKS,” which reads 

3-1.23 REFERENCE CHECKS 
 
Reference checks may be performed on the apparent low bidder, and if performed, the 
apparent low bidder shall be required to submit a list of references upon request. 
 

Add section 3-1.23, “IRAN CONTRACTING ACT OF 2010,” which reads: 

3-1.23 IRAN CONTRACTING ACT OF 2010 (Public Contract Code section 2200 et seq.) 
(Applicable only to Contracts of One Million Dollars ($1,000,000) or More): 

In accordance with Public Contract Code section 2204(a), the Contractor certifies that at the 
time the Contract is signed, the Contractor signing the Contract is not identified on a list 
created pursuant to subdivision (b) of Public Contract Code section 2203 as a person (as 
defined in Public Contract Code section 2202(e)) engaging in investment activities in Iran 
described in subdivision (a) of Public Contract Code section 2202.5, or as a person described 
in subdivision (b) of Public Contract Code section 2202.5, as applicable.  

Add section 3-1.24, “RUSSIAN SANCTION/EXECUTIVE ORDER N-6-22,” which 
reads:  

3-1.24  RUSSIAN SANCTION/EXECUTIVE ORDER N-6-22 (Applicable for all Contracts of 
five million dollars ($5,000,000) or more utilizing State funding.)   

On March 4, 2022, Governor Gavin Newsom issued Executive Order N-6-22 (the EO) 
regarding Economic Sanctions   against Russia and Russian entities and individuals. 
“Economic Sanctions” refers to sanctions imposed by the U.S. government in response to 
Russia’s actions in Ukraine (https://home.treasury.gov/policy-issues/financial-
sanctions/sanctions-programs-and-country-information/ukraine-russia-related-sanctions), as 
well as any sanctions imposed under state law (https://www.dgs.ca.gov/OLS/Ukraine-Russia). 
The EO directs state agencies and their contractors (including by agreement or receipt of a 
grant) to terminate contracts with, and to refrain from entering any new contracts with, 
individuals or entities that are determined to be a target of Economic Sanctions. Accordingly, 
should it be determined that Contractor is a target of Economic Sanctions or is conducting 
prohibited transactions with sanctioned individuals or entities, that shall be grounds for 
termination of this agreement. Contractor shall be provided advance written notice of such 
termination, allowing Contractor at least 30 calendar days to provide a written response. 
Termination shall be at the sole discretion of the County.  

https://home.treasury.gov/policy-issues/financial-sanctions/sanctions-programs-and-country-information/ukraine-russia-related-sanctions
https://home.treasury.gov/policy-issues/financial-sanctions/sanctions-programs-and-country-information/ukraine-russia-related-sanctions
https://www.dgs.ca.gov/OLS/Ukraine-Russia
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Contractors are cautioned that making a false certification may subject the Contractor 
to civil penalties, termination of existing contract, and ineligibility to bid on a contract 
for a period of three (3) years in accordance with Public Contract Code section 2205. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

4 SCOPE OF WORK 

 

Add the following paragraph to Section 4-1.03, “WORK DESCRIPTION”: 

The work, in general, consists of widening the north and south corners of the intersection with 
new asphalt concrete pavement; pavement rehabilitation of existing pavement; remove raised 
median and replace with asphalt; adding new turning lanes; installing traffic signals; new traffic 
paint; incidental associated improvements and doing other work appurtenant thereto. 

Replace section 4-1.06A, “General,” with: 

4-1.06A General 

a. Differing Site Conditions  
1.  During the progress of the work, if subsurface or latent physical conditions are 

encountered at the site differing materially from those indicated in the contract or 
if unknown physical conditions of an unusual nature, differing materially from 
those ordinarily encountered and generally recognized as inherent in the work 
provided for in the contract, are encountered at the site, the party discovering 
such conditions shall promptly notify the other party in writing of the specific 
differing conditions before the site is disturbed and before the affected work is 
performed.  

2.  Upon written notification, the engineer will investigate the conditions, and if it is 
determined that the conditions materially differ and cause an increase or 
decrease in the cost or time required for the performance of any work under the 
contract, an adjustment, excluding anticipated profits, will be made and the 
contract modified in writing accordingly. The engineer will notify the contractor of 
the determination whether or not an adjustment of the contract is warranted.  

3.  No contract adjustment which results in a benefit to the contractor will be allowed 
unless the contractor has provided the required written notice.  

4.  No contract adjustment will be allowed under this clause for any effects caused 
on unchanged work.  

 
b. Suspensions of Work Ordered by the Engineer  

1. If the performance of all or any portion of the work is suspended or delayed by the 
Engineer in writing for an unreasonable period of time (not originally anticipated, 
customary, or inherent to the construction industry) and the contractor believes 
that additional compensation and/or contract time is due as a result of such 
suspension or delay, the contractor shall submit to the Engineer in writing a 
request for adjustment within 7 calendar days of receipt of the notice to resume 
work. The request shall set forth the reasons and support for such adjustment.  
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2. Upon receipt, the Engineer will evaluate the contractor's request. If the Engineer 
agrees that the cost and/or time required for the performance of the contract has 
increased as a result of such suspension and the suspension was caused by 
conditions beyond the control of and not the fault of the contractor, its suppliers, 
or subcontractors at any approved tier, and not caused by weather, the Engineer 
will make an adjustment (excluding profit) and modify the contract in writing 
accordingly. The contractor will be notified of the Engineer's determination 
whether or not an adjustment of the contract is warranted.  

3. No contract adjustment will be allowed unless the contractor has submitted the 
request for adjustment within the time prescribed.  

4. No contract adjustment will be allowed under this clause to the extent that 
performance would have been suspended or delayed by any other cause, or for 
which an adjustment is provided or excluded under any other term or condition of 
this contract.  

 
c. Significant Changes in the Character of Work  

1.  The Engineer reserves the right to make, in writing, at any time during the work, 
such changes in quantities and such alterations in the work as are necessary to 
satisfactorily complete the project. Such changes in quantities and alterations 
shall not invalidate the contract nor release the surety, and the contractor agrees 
to perform the work as altered.  

2.  If the alterations or changes in quantities significantly change the character of the 
work under the contract, whether such alterations or changes are in themselves 
significant changes to the character of the work or by affecting other work cause 
such other work to become significantly different in character, an adjustment, 
excluding anticipated profit, will be made to the contract. The basis for the 
adjustment shall be agreed upon prior to the performance of the work. If a basis 
cannot be agreed upon, then an adjustment will be made either for or against the 
contractor in such amount as the Engineer may determine to be fair and 
equitable.  

 
3.  If the alterations or changes in quantities do not significantly change the 

character of the work to be performed under the contract, the altered work will be 
paid for as provided elsewhere in the contract.  

4.  The term “significant change” shall be construed to apply only to the following 
circumstances:  

a. When the character of the work as altered differs materially in kind or 
nature from that involved or included in the original proposed construction; or  

b. When a major item of work, as defined elsewhere in the contract, is 
increased in excess of 125 percent or decreased below 75 percent of the 
original contract quantity. Any allowance for an increase in quantity shall 
apply only to that portion in excess of 125 percent of original contract item 
quantity, or in case of a decrease below 75 percent, to the actual amount of 
work performed.  
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Replace “Change Order” at each occurrence in section 4-1.05, “CHANGES AND EXTRA 
WORK,” with “Change Order or Contract Amendments.” 

Delete section 4-1.07, “VALUE ENGINEERING.” 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

5 CONTROL OF WORK 

 

.Delete the phrase “including VECPs” at the end of item 1.1 in the 7th paragraph of 
section 5-1.09A, “General.” 

Add to section 5-1.09A, “General,” the following paragraphs: 

 

The San Bernardino County will promote the formation of a "Partnering" relationship with the 
Contractor in order to effectively complete the contract to the benefit of both parties. The 
purpose of this relationship will be to maintain cooperative communication and mutually 
resolve conflicts at the lowest possible management level.  

 

The County’s share of such costs will be reimbursed to the Contractor in a change order 
written by the Engineer.  The establishment of a "Partnering" relationship will not change or 
modify the terms and conditions of the contract and will not relieve either party of the legal 
requirements of the contract. 

 

Further, nothing contained in this provision shall be construed as creating a joint venture, 
partnership, or employment arrangement between the parties hereto, nor shall either party 
have the rights, power or authority to create an obligation or duty, expressed or implied, on 
behalf of the other party hereto. 

Replace section 5-1.12, “ASSIGNMENT,” with: 

5-1.12 ASSIGNMENT 

 

The performance of the Contract or any Contract part may be assigned only with prior written 
consent from the County. To request consent, submit your request in writing to the Department 
Engineer. The County does not consent to any requested assignment that would relieve you or 
your surety of the responsibility to complete the work or any part of the work. 

If you assign the right to receive Contract payments, the County accepts the assignment upon 
the Engineer's receipt of a written request. Assigned payments remain subject to deductions 
and withholds described in the Contract. The Department may use withheld payments for work 
completion whether the payments are assigned or not. 

Add to section 5-1.13A, “General,” the following paragraphs: 

Contractor must comply with section 5-1.13, "Subcontracting," of the Standard Specifications, 
Section 2, “Bidding" of these Special Provisions and Section 3, “Contract Award And Execution,  
Equal Employment Opportunity Program, Conflict Of Interest, And Former County Officials” of 
these Special Provisions. 
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Each subcontract must comply with the Contract and any lower tier subcontract that may in turn 
be made must comply with the Contract, including but not limited to Section 7, “Legal Relations 
and Responsibility to the Public,” of these Special Provisions.  Noncompliance shall be corrected. 
Payment for subcontracted work involved will be withheld from progress payments due, or to 
become due, until correction is made. Failure to comply may result in termination of the contract. 
 
Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner 
publishes and distributes a list of contractors ineligible to perform work as a subcontractor on a 
public works project.  This list of debarred contractors is available from the Department of 
Industrial Relations web site at: 

http://www.dir.ca.gov/dir/Labor_law/DLSE/Debar.html. 

 

Delete section 5-1.13B, “Disadvantaged Business Enterprises.” 

Delete section 5-1.13C, “Disabled Veteran Business Enterprises.” 

 

Delete section 5-1.13D, “Non–Small Businesses.” 

Add the following paragraphs to section 5-1.20B(1), “General”: 

A copy of the PLACs are included in these Special Provisions.   

 

The contractor shall make the Agreement, any extensions and amendments to the Agreement, 
and all related notification materials and California Environmental Quality Act (CEQA) 
documents, readily available at the project site at all times and shall be presented to CDFW 
personnel, or personnel from another state, federal, or local agency upon request. 

 

CDFW personnel may enter the project site at any time to verify compliance with the 
Agreement. 

 

Replace the phrase “3. Structure name and number, if any” in section 5-1.23A, 
“General,” with “Project name, structure or road number.” 

 

Delete all of the paragraphs in section 5-1.27E, “Change Order Bills,” with the exception 
of the 1st paragraph. 

 

Add the following paragraphs to section 5-1.36A, “General”: 

 

High Risk Facility Notification: 

Certain underground facilities exist that may require special precautions be taken by the 
Contractor to protect the health, safety and welfare of workmen and of the public.  Facilities 
requiring special precautions include, but are not limited to: conductors of petroleum products, 
oxygen, chlorine, and toxic or flammable gases; natural gas in pipelines greater than 6 inches 
in diameter or pipelines operating at pressures greater than 60 psi (gage); underground 
electric supply system conductors or cables, with potential to ground of more than 300 volts, 

http://www.dir.ca.gov/dir/Labor_law/DLSE/Debar.html
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either directly buried or in duct or conduit which do not have concentric grounded conductors 
or other effectively grounded metal shields or sheaths. 

 

Replace 2nd paragraph of section 5-1.36A, “General,” with: 

Contractor must notify the Engineer and the appropriate regional notification center for 
operators of subsurface installations at least 2 working days, but not more than 14 days, prior 
to performing any excavation or other work close to any underground pipeline, conduit, duct, 
wire or other structure.  Regional notification centers include but are not limited to the 
following: 

Underground Service Alert of Southern California (USA) at 811 or 1-800-422-4133 

 

Add the following paragraphs to section 5-1.36C(1), “General”:   

Attention is directed to other obstructions as follows: 

AGENCY CONTACTS  

The following utility/municipal agencies have facilities within the limits of the subject project: 

AGENCY CONTACT ADDRESS / PHONE / CELL 

AT&T Distribution Jeff Woods 

Jw3624@att.com 

3073 Adams Street 

Riverside, CA 92504 

(951) 470-5034 

MCI (Verizon Business) Kelvin Tran 

Kelvin.tran1@verizon.com 

Irvine, CA 

(949) 422-7780 

MPower Communications Mark Denning 

mdenning@tpx.com 

2698 White Road 

Irvine, CA 92614 

(909) 864-0296 

Santa Ana Watershed Project 
Authority 

David P. Ruhl 

druhl@sawpa.org 

11615 Sterling Avenue 

Riverside, CA 92503 

(951) 354-4223 

Southern California Gas 
Company 

David Castellanos 

dcastellanos@socalgas.com 

1981 W Lugonia Avenue 

Redlands, CA 92374 

(909) 335-7508 

Emergency: (800) 427-2200 

Southern California Edison Brett Franklin 

Brett.franklin@sce.com 

7951 Redwood Avenue 

Fontana, CA 92336 

(909) 827-8709 

Emergency: (800) 611-1911 

Spectrum Keith Coley 

Keith.coley@charter.com 

7337 Central Avenue 

Riverside, CA 92508 

(951) 406-1631 

mailto:Jw3624@att.com
mailto:Kelvin.tran1@verizon.com
mailto:mdenning@tpx.com
mailto:druhl@sawpa.org
mailto:dcastellanos@socalgas.com
mailto:Brett.franklin@sce.com
mailto:Keith.coley@charter.com
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West Valley Water District Daniel Guerra 

dguerra@wvwd.org 

855 W. Base Line 

P.O. Box 920 

Rialto, CA 92377 

(909) 875-1804 ext. 373 

(909) 644-0001 (cell) 

 

The initial written utility notification and preliminary plans were sent to utility agencies on May 5, 
2022, and contact has continued at various times since. 

 

UTILITY RELOCATIONS 

 

The following utilities will be relocated: 

AGENCY  APPROXIMATE LOCATION DETAILS 

Any Agency  • Throughout Project • If necessary, 
Contractor shall provide 2 
working day window, per 
agency, during construction 
for unforeseen conflicts 
requiring relocation. Any 
unused days may be used 
by another agency, if 
necessary. 

 

UTILITY PROTECTION  

 

Protection of the following utility facilities will require coordination with the contractor’s operations: 

AGENCY  APPROXIMATE LOCATION DETAILS  

AT&T • El Rivino Road – aerial line, 
south of centerline, from west of 
Agua Mansa Road to Agua 
Mansa Road 

• Agua Mansa Road – 
underground line, west of 
centerline, from south of El 
Rivino Road to El Rivino Road 
and buried conduit, east of 
centerline, crossing El Rivino 
Road 

• Contractor to locate 
and protect in place 

MCI (Verizon Business) • El Rivino Road – 
underground line, north of 
centerline, from west of Agua 
Mansa Road to Agua Mansa 
Road 

• Agua Mansa Road – 

• Contractor to locate 
and protect in place 

mailto:dguerra@wvwd.org
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underground line, west of 
centerline, crossing El Rivino 
Road 

MPower Communications • El Rivino Road – fiber optic 
underground line, north of 
centerline, from west of Agua 
Mansa Road to Agua Mansa 
Road 

• Agua Mansa Road – fiber 
optic line, underground to aerial 
at pole 4196083E, west of 
centerline, from El Rivino Road, 
crossing east approx. 200’ north 
of El Rivino Road 

• Contractor to locate 
and protect in place 

Santa Ana Watershed 
Project Authority 

• Agua Mansa Road – 36” 
VCP brine line, east of 
centerline, crossing El Rivino 
Road 

• Contractor to locate 
and protect in place 

Southern California Edison • El Rivino Road – 750 volts – 
300 kV aerial line, north of 
centerline, from west of Agua 
Mansa Road to Agua Mansa 
Road 

• Agua Mansa Road – 66-300 
kV aerial line, west of centerline, 
crossing El Rivino Road 

• Agua Mansa Road – 700 
volts – 300 kV underground line, 
west of centerline, crossing El 
Rivino Road 

• Contractor to locate 
and protect in place 

Southern California Gas 
Company 

• El Rivino Road – 6” gas line, 
north of centerline, from west of 
Agua Mansa Road to Agua 
Mansa Road 

• Agua Mansa Road – 12” 
high pressure gas line, west of 
centerline, crossing El Rivino 
Road and 6” gas line, east of 
centerline, from south of El 
Rivino Road to El Rivino Road 

• Contractor to locate 
and protect in place 

• Contractor to adjust 
valve cans to final grade, if 
adjustable 

Spectrum • El Rivino Road – aerial and 
underground facilities, south of 
centerline, from west of Agua 
Mansa Road to Agua Mansa 
Road 

• Agua Mansa Road – 
underground line, west of 
centerline crossing to east side 
at El Rivino, continuing north 

• Contractor to locate 
and protect in place 

West Valley Water District • El Rivino Road – 8” ACP 
waterline, north of centerline, 
from west of Agua Mansa Road 

• Contractor to locate 
and protect in place 

• Contractor to adjust 
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to Agua Mansa Road 

• Agua Mansa Road – 
waterline, west of centerline, 
crossing El Rivino Road and 16” 
CML&C transmission water line, 
east of centerline, crossing El 
Rivino Road 

valve cans to final grade, if 
adjustable 

 

HIGH RISK UTILITIES 

 

The following utility facilities are “HIGH RISK” facilities: 

AGENCY LOCATION DESCRIPTION  

Southern California Edison • Agua Mansa Road – west of 
centerline, crossing El Rivino 
Road 

• Agua Mansa Road – 22.5 – 
300 kV underground line, west of 
centerline, crossing El Rivino 
Road 

• 66-300 kV aerial 
transmission line 

• Contractor to locate 
and protect in place 

Southern California Gas 
Company 

• Agua Mansa Road – west of 
centerline, crossing El Rivino 
Road 

• 12” high pressure gas 
line 

• Contractor to locate 
and protect in place 

 

The contractor shall notify all listed utility companies two weeks prior to start of work. 

The contractor is to notify Underground Service Alert at 1-800-227-2600, 48 hours prior to any 
construction operations in order for utilities to mark and identify locations of existing facilities. 

Special precaution shall be taken by the Contractor to protect existing utilities that may not be 
noticeably visible while working in the road shoulder areas. 

Throughout the project, utility poles, fire hydrants, water meters, gas meters, water valves and 
gas valves will be located in the construction area.  If applicable, the Contractor shall perform 
his grading operations around these and construct embankment using pneumatic tampers to 
achieve the required compaction. 

The Contractor shall protect existing manholes in place and costs therefor shall be considered 
as included in the prices paid for pulverization, milling, removal of existing pavement, etc.  No 
prior arrangements have been made with utility owners to lower, raise, or otherwise adjust 
existing manholes.  It is the Contractor’s responsibility to make such arrangements and 
adjustments, at no additional cost to the Department.  Where utility owners do not participate in 
such arrangements, and finished grade of proposed pavement is above existing manholes, 
said manholes shall be marked and paved over. 

The Contractor shall protect existing valve cans in place and adjust those that are adjustable to 
finished grade during paving operations.  The Contractor shall be solely responsible for 
coordinating valve can adjustments with utility owners, at no additional cost to the 
Department.  Where valve cans cannot be adjusted, and utility owners do not participate in 
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coordinating adjustments, and finished grade is above existing valve cans, said valve cans 
shall be marked and paved over. 

During construction operations, all County-owned signs shall be relocated to clear the way for 
the Contractor’s operations.  When construction is complete, the County-owned signs shall be 
installed in final position as designated by the Engineer. 

Existing guideposts (paddles) that interfere with construction shall be removed and disposed 
of. 

All existing sprinklers in conflict with construction shall be relocated, removed and/or capped to 
clear construction. 

If required during construction operations, existing mailboxes shall be moved as necessary to 
clear the way for the Contractor’s operations, but at all times shall be accessible for delivery.  
During construction the mailboxes shall either be installed on posts set in the ground or they 
may be installed on temporary supports approved by the Engineer. 

The space around the posts and post concrete anchors shall be backfilled with suitable earthy 
material.  The backfill material shall be placed in layers approximately 0.33 foot thick and each 
layer shall be moistened and thoroughly compacted to a relative compaction of not less than 
90 percent. 

The face of mailbox shall be within 0 to 6 inches from face of curb, asphalt concrete dike or 
edge of pavement. 

Surplus removed materials shall be disposed of outside the highway right-of-way in 
accordance with Section 14-10, “Solid Waste Disposal and Recycling” of the Standard 
Specifications.  Attention is directed to prevailing wage provisions pertaining to hauling "trash" 
and/or "recyclable" materials. 

 Contractor shall salvage and reuse existing mailboxes, newspaper boxes, posts and mounts. 

When construction is complete the mailboxes shall be installed in final position and posts shall 
be in a buried concrete anchor of minor concrete or commercially available posthole concrete 
not less than 6 inches in width from the outside of post and 1.5 feet in depth from the finished 
ground surface. 

Contractor shall replace in kind existing mailboxes.  Existing newspaper boxes, posts and 
mounts shall be salvaged and reused. 

New mailboxes shall be fastened to the existing posts and mounts. 

Replaced existing mailboxes shall become the property of the Contractor and shall be 
disposed of. 

When construction is complete the mailboxes shall be installed in final position and posts shall 
be in a buried concrete anchor of minor concrete or commercially available posthole concrete 
not less than 6 inches in width from the outside of post and 1.5 feet in depth from the finished 
ground surface. 

Contractor shall replace in kind existing mailboxes, newspaper boxes, posts and mounts. 
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Replaced existing mailboxes, newspaper boxes, posts and mounts shall become the property 
of the Contractor and shall be disposed of. 

When construction is complete the mailboxes shall be installed in final position and posts shall 
be in a buried concrete anchor of minor concrete or commercially available posthole concrete 
not less than 6 inches in width from the outside of post and 1.5 feet in depth from the finished 
ground surface. 

The contract unit price paid to remove and cap sprinklers shall be included in the various 
contract items of work and shall include full compensation for furnishing all labor, materials, 
tools, equipment and incidentals, and for doing all the work necessary in relocating the 
sprinklers, complete in place, and disposing of surplus material and no additional 
compensation will be allowed therefor. 

Full compensation for conforming to the requirements of this section, not otherwise provided 
for, including furnishing all labor, materials, tools, equipment and incidentals, including utility 
adjustments to grade, providing utility windows and coordination, and for doing all work 
involved shall be considered as included in the contract prices paid for the various items of 
work and no additional compensation will be allowed therefore. 

Replace the 3rd paragraph of section 5-1.36C(3), “Nonhighway Facility Rearrangement,” 
with: 

Supplemental Work – The rearrangement of utilities is anticipated work within the scope of the 
project. 

Supplemental Work - Utilities consists of rearranging the (currently none). If other necessary 
underground infrastructure rearrangement is not described in the Contract, the Engineer may 
order you to perform the work.  This other rearrangement is change order work. 

The exact location and depth of the (currently none) is not known.  It is anticipated that 
(currently none) may be damaged by Contractor’s operations. 

Additional work falling within the scope and character of the existing contract items is 
considered as normal to the progress of construction and is addressed under section 4-1.05, 
“Changes and Extra Work,” of the Standard Specifications. 

If the Contractor is delayed in the completion of the contract work as a direct result of the work 
described under Supplemental Work - Utilities, Contractor must submit a request for 
information (RFI) to request a delay-related time adjustment.  The County may make a time 
adjustment under Section 8-1.07B, “Time Adjustments,” of the Standard Specifications.  The 
County does not make a payment adjustment for delays in the completion of the contract work 
as a direct result of the work described under Supplemental Work – Utilities. 

Payment for Supplemental Work – Utilities is calculated under section 9-1.04, "Force Account," 
of the Standard Specifications and is cumulative over the duration of the contract. 

Bidders must include the Contract Amount printed on the Bid Sheet in the proposal for 
"Supplemental Work - Utilities" as their bid for this contract item.  The amount shown is purely 
arbitrary and no guarantee is given or implied that any payments will be made. 

 

Delete section 5-1.39C (2), “Plant Establishment Period of 3 Years or More.” 

 

Revise the phrase “2. Bar to arbitration (Pub Cont Code § 10240.2)” in the fourth 
paragraph of section 5-1.43A, “General,” with: 
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Bar to pursue the claim in a court of law. 

Replace section 5-1.43E, “Alternative Dispute Resolution,” with the following: 

5-1.43E Dispute Resolution for Claims subject to Public Contract Code sections 9204, 
20104, 20104.2, 20104.4 and/or 20104.6. 

Claims between the County and the Contractor shall be resolved in accordance with Public 
Contract Code section 9204 (which is a new law and applies to all public works contracts entered 
on or after January 1, 2017), as well as Public Contract Code sections 20104, 20104.2, 20104.4 
and 20104.6 (if applicable), provided, however, that Public Contract Code section 20104.2(a) 
shall not supersede the requirements of the Contract Documents with respect to the 
Contractor's notification to the County of such claim or extend the time for giving of such notice 
as provided in the Contract Documents.  The entire text of Public Contract Code sections 9204, 
20104, 20104.2, 20104.4 and 20104.6 is incorporated herein and found at the end of these 
Special Provisions.   

Please note that pursuant to Public Contract Code section 9204(c)(1), a “claim” means the 
following:   

a separate demand by a contractor sent by registered mail or certified mail with 
return receipt requested, for one or more of the following:  (A) A time extension, 
including, without limitation, for relief from damages or penalties for delay assessed 
by a public entity under a contract for a public works project.  (B) Payment by the 
public entity of money or damages arising from work done by, or on behalf of, the 
contractor pursuant to the contract for a public works project and payment for which 
is not otherwise expressly provided or to which the claimant is not otherwise entitled. 
 (C) Payment of an amount that is disputed by the public entity. 

   

Add section 5-1.43G, “Civil Action,” which reads: 

5-1.43G Civil Action 

Any dispute which cannot be resolved between the Parties by first following the applicable and 
required potential claims and dispute resolution provisions stated in this section 5-1.43, may 
then be resolved through litigation in a court of competent jurisdiction of the State of California. 
IMPORTANT: BEFORE CONTRACTOR MAY FILE A LAWSUIT AGAINST COUNTY, 
CONTRACTOR SHALL FIRST COMPLY WITH THE GOVERNMENT CLAIMS ACT, 
CALIFORNIA GOVERNMENT CODE SECTION 900 ET SEQ., INCLUDING, BUT NOT 
LIMITED TO, THE REQUIREMENT THAT CONTRACTOR PREPARE AND FILE A TIMELY 
CLAIM THAT SATISFIES THE GOVERNMENT CLAIMS ACT WITH THE FOLLOWING 
COUNTY DEPARTMENT: 

 

San Bernardino County 

Risk Management Division 

222 W. Hospitality Lane, 3rd Floor 

San Bernardino, California 92415-0016 
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A copy of the County’s standard claim form may be accessed at the Risk Management 
Division during normal business hours, or may be downloaded at 
http://countyline.sbcounty.gov/riskmanagement/_content/forms/claim_against_county.pdf.  

Venue for any such litigation concerning this Project or Agreement shall be in the Superior 
Court of California, San Bernardino County, San Bernardino District and Contractor agrees to 
incorporate this provision into all subcontracts. 

Each Party hereby waives any law or rule of court that would allow them to request or demand 
a change of venue.  If any third party brings an action or claim concerning this Contract, the 
Parties hereto agree to use their best efforts to obtain a change of venue to the Superior Court 
of California, San Bernardino County, San Bernardino District. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

Due to extended lead time for contractor to obtain Traffic Signal materials, County will 
pre-order and furnish poles and anchor bolts for the traffic signal to the contractor for 
installation.   

6 CONTROL OF MATERIALS 

 

Delete section 6-1.04, “BUY AMERICA.” 

 

Add the following paragraph to section 6-1.01, “GENERAL”: 

Contractor must comply with Section 6, "Control of Materials," of the Standard Specifications 
and these Special Provisions. 

Add the following paragraph to section 6-2.01, “GENERAL”: 

All materials required to complete the work under this contract shall be furnished by the 
Contractor. 

Add the following paragraph to section 6-1.02, “COUNTY FURNISHED MATERIAL 

Attention is directed to Section 6-1.02, “Department-Furnished Materials,” of the 2018 
Standard Specifications and these special provisions.  

The signal standards with anchor bolts, TS2-1 Econolite Cobalt controller assembly with Type 
R cabinet, 120 Volts/240 Volts Type III-BF service cabinet,  Econolite Autoscope video 
detection system, Global Traffic Technologies infrared emergency pre-emption vehicle system, 
 and Garmin GPS time source module, for the traffic signal installation at El Rivino Road and 
Agua Mansa Road required under this contract will be furnished to the Contractor free of 
charge by the County.  

The signal standards, their anchor bolts, cabinets and other County’s furnished equipment can 
be picked-up from the San Bernardino County Operations Yard located at 210 S Lena Rd, San 
Bernardino, CA 92408. Contact Operations Yard Personnel two (2) days in advance at (909) 
387-8186 prior to picking-up the signal standards and appurtenant materials. 

Loading of the signal standards and anchor bolts at the pick-up site and delivery to the job site 
shall be the responsibility of the CONTRACTOR.   

See also Section 10-1.17 for additional information regarding work required. 

http://countyline.sbcounty.gov/riskmanagement/_content/forms/claim_against_county.pdf
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Replace section 6-2.01C, “Authorized Material Lists,” with: 

 

6-3.05K Prequalified And Tested Materials For Traffic Control Devices 

Contractor must comply with section 6-3.02, "SPECIFIC BRAND OR TRADE NAME AND 
SUBSTITUTION," of the Standard Specifications and these Special Provisions.   

The Department maintains a trade name list of approved prequalified and tested signing and 
delineation materials and products. Approval of prequalified and tested products and materials 
shall not preclude the Engineer from sampling and testing any of the signing and delineation 
materials or products at any time.  Contractor may use a product that is equal to or better than 
the specified brand or trade name if authorized. 

Materials and products will be considered for addition to said approved prequalified and tested list 
if the manufacturer of the material or product submits to the Traffic Division a sample of the 
material or product. The sample shall be sufficient to permit performance of all required tests. 
Approval of such materials or products will be dependent upon a determination as to compliance 
with the specifications and any test the Department may elect to perform. 

Said list of approved prequalified and tested signing and delineation materials and products cover 
the following traffic control devices: 

 MATERIAL 

Pavement markers, reflective and non-reflective 
Temporary pavement markers 
Striping and pavement marking tape 
Flexible delineators and markers 
Channelizers 
Sign sheeting materials 
Railing and barrier delineators 
Traffic cones and reflective cone sleeves 

A certificate of Compliance shall be furnished as specified in Section 6-3.05E, "Certificates of 
Compliance," of the Standard Specifications for signing and delineation products. Said certificate 
shall also certify that the signing and delineation product conforms to the prequalified testing and 
approval of the Department of Public Works, Traffic Division and were manufactured in 
accordance with the approved quality control program. 

The Approved Prequalified and Tested Signing and Delineation Materials (also referred to as the 
“Authorized Materials List” or “Pre-Qualified Products List”) are as follows: 

PAVEMENT MARKERS, PERMANENT TYPE 

Reflective pavement markers: 

 Apex (4x4) 
 Ray-O-Lite, Models SS, RS, and AA (4x4) 
 Stimsonite 88 (4x4) 
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Reflective pavement markers with abrasion resistant surface: 

 Stimsonite 911 (4x4) 
 Stimsonite 944 SB (2x4) - formerly model 947 
 Stimsonite 948 (2.3x4.7) 

Non-reflective pavement markers for use with epoxy or bituminous adhesive: 

 Apex Universal, Ceramic 
 Ferro Corporation, Permark (ceramic) 
 Highway Ceramics Inc., Ceramic 
 Safety Signs Inc. "Safety Dot" Model SD4 (Polyester) 
 Traffic Control Signs Co., Titan, TM40WY (Polyester) 

Non-reflective pavement markers for use only with bituminous adhesive: 

 Edco, Models A 1107, AY 1108 (ABS) 
 Valterra Products - P20-2000W and P20-2001Y (ABS) 

PAVEMENT MARKERS, TEMPORARY TYPE 

Temporary pavement markers for long-term day/night use (6 months or less): 

 Astro Optics Model TPM (4x4) 
 Flex-O-Lite Model RCM (4x4) 
 Stimsonite 66 (4x4) 
 Stimsonite 66GB (Grabber Bottom) (4x4) 
 Swareflex 35573558 (4x4) 

Temporary pavement markers for short-term day/night use (14 days or less): 

 Astro Optics Model TPM (4x4) 
 Davidson T.O.M. (Flexible) 
 Flex-O-Lite Model (RCM) (4x4) 
 Stimsonite Model 66 (4x4) 
 Stimsonite 66GB (Grabber Bottom) (4x4) 
 Swareflex Model 30023004 (4x4) 
 Swareflex Model 35573558 (4x4) 
 Valterra Products 12801281 Series (Flexible) 
 3M Scotch-Lane A200 Pavement Marking System 

Temporary pavement markers for short-term day/night use (14 days and less) at seal coat 
locations: 

 Davidson T.R.P.M. with Reflexite PC-1000 Sheeting 
 Valterra Products - 12801281 Series with Reflexite PC-1000  Sheeting 

STRIPING AND PAVEMENT MARKING MATERIAL, PERMANENT 

Permanent traffic striping and pavement marking tape: 

 Brite-Line Series 1000 
 Swarco Industries "Director" 
 3M Stamark Brand Pliant Polymer Grade Series 5730 
 3M Stamark Brand Bisymmetric 1.75 Grade Series 5750 (For use  on low-volume 
roadways only) 
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Temporary removable construction grade striping and pavement marking tape: 

 Advanced Traffic Marking ATM Series 200 
 3M Stamark Brand, Detour Grade, Series 5710 
 Swarco Industries "Director 2" 

Temporary non-removable construction grade striping tape: 

 3M Scotch Lane Brand Construction Grade, Series 5160 

ROADSIDE DELINEATORS 

One-piece drivable flexible type (48") 

 All West Plastics "Flexi-Guide 400" 
 Carsonite Curve-Flex CFRM-400 
 Carsonite Roadmarker CRM-375 
 FlexStake H-D 
 Polyform, Inc., "Vista-Flex" 

Non-drivable flexible type (48") (For special use only) 

 Carsonite "Impactor" with 18" soil anchor 
 Carsonite "Survivor" with 18" U-Channel anchor 
 Safe-Hit with 8" pavement anchor (SH248-GPR and SHAI-08-PI) 
 Safe-Hit with 15" soil anchor (SHA5-15C-GL) 
 Safe-Hit with 18" soil anchor (SH248-GPR and SHA#-18C-PL) 
 Uticom, U-Post, Series 1200 (Formerly Dura-Hit Mod. PC-5049) 

Surface mount flexible type (48") 

 FlexStake Surface Mount H-D 

CHANNELIZERS 

Surface mount type (36") 

 Carsonite "Survivor" Model SMD-353 
 Carsonite "Super Duck" (Flat SDF-436)(Round SDR-336) 
 Carsonite Super Duck II "The Channelizer" 
 FlexStake Surface Mount H-D 
 The Line Connection "Dura-Post" 
 Repo, Models 300 and 400 
 Safe-Hit Guide Post with glue down base (SH236SMA) 

TRAFFIC CONES 

 Highway Safety Products 28" 
 Radiator Specialty Company 28" 
 Roadmarker Company "Stacker" 42" 
 Bent Manufacturing Co., "T-Top" 42" 

TYPE "K" OBJECT MARKER (18") 

 Carsonite Models SMD 615 and SMD 615-A 
 Repo, Models 300 and 400 
 Safe-Hit Model SH718SMA 
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TYPE "K-4" OBJECT MARKER (24") 

 Carsonite, Super Duck II 
 The Line Connection, "Dura-Post" 
 Repo, Models 300 and 400 

 Safe-Hit 

CONCRETE MEDIAN BARRIER DELINEATOR 

Impactable Type 

 All West Plastics "Flexi-Guide 235" 
 Duraflex Corp. "Flexi 2020" 
 Davidson Portable Concrete Barrier Marker (PCBM-12) 
 Reflexite Barrier Mount Delineator (Mod. 661-662) 

Non-impactable Type 

 Astro-Optics JD Series 
 Stimsonite 967 

BARRIER DELINEATOR (16" GLUE DOWN TYPE) 

 Safe-Hit 

GUARDRAIL DELINEATOR (27" NAIL ON TYPE) 

 Carsonite Guardrail Delineator Post (CFGR 427) 
 Safe-Hit 27-inch Guardrail Delineator 
 All West Plastics "Flexi-Guide" 327 

METAL BEAM GUARDRAIL DELINEATOR 

 Duraflex Corp. "Railrider" 

REFLECTIVE SHEETING FOR TEMPORARY CHANNELIZERS, DELINEATORS AND 
TRAFFIC CONES 

 3M High Intensity 
 Reflexite PC 1000 (Metalized Polycarbonate) 
 Reflexite AP-1000 (Metalized Polyester) 
 Seibulite ULG (Ultralite Grade) 

SIGNING MATERIALS –The following Retro-reflective Sheeting Materials are Acceptable 
for use on County Maintained Road System Signs: 

Regulatory Signs (Exclude STOP signs and Parking Signs): 

T6500, ASTM D 4956-01, Type IV. 

Stop Signs: 

DG3, ASTM D 4956-09, Type XI. 

Warning Signs (Exclude School Signs): 

T6501, ASTM D 4956-01, Type IV. 

School Warning Signs: 

FYG, ASTM D 4956-01, Type IX. 
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Guide Signs: 

T6501, ASTM D 4956-01, Type IV. 

Construction Signs: 

FDG, ASTM D 4956-01, Type IX. 

Signs Utilizing Super Engineering Grade (e.g. No Parking Sign): 

ASTM D 4956-01, Type II 

Signs Utilizing Engineering Grade: 

ASTM D 4956-01, Type I 

SIGNING MATERIALS LEGEND: 

ASTM = American Standard for Testing Materials 
DG = Diamond Grade 
LDP = Long Distance Performance 
FDG = Fluorescent Diamond Grade 
FYG = Fluorescent Yellow Green 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

 

Add the following paragraphs to section 7-1.02I(2), "Nondiscrimination": 

Contractor must comply with section 7-1.02I (2), "Nondiscrimination" of the Standard 
Specifications, and to the "Standard California Nondiscrimination Construction Contract 
Specifications" set forth therein. 

During the term of the Contract, Contractor and its subcontractors shall not discriminate 
against any employee or applicant for employment because of race, religious creed, color, 
national origin, ancestry, physical disability, mental disability, medical condition, genetic 
information, marital status, sex, gender, gender identity, gender expression, sexual orientation, 
age, or military and veteran status.  Contractor shall comply with Executive Orders 11246, 
11375, 11625, 12138, 12432, 12250, 13672, Title VI & VII of the Civil Rights Act of 1964, the 
California Fair Housing and Employment Act and other applicable Federal, State of California 
and County laws and regulations and policies relating to equal employment and contracting 
opportunities, including laws and regulations hereafter enacted.  Contractor shall include the 
nondiscrimination and compliance provisions of this paragraph in all subcontracts to perform 
work under the contract. 

 

Replace the 2nd and 3rd paragraph of section 7-1.02K (2), “Wages,” with: 

 

Pursuant to section 1773 of the Labor Code, the general prevailing rates of wages in the San 
Bernardino County have been determined and are listed in the State of California Department 
of Industrial Relations Director’s General Prevailing Wage Determinations 
(https://www.dir.ca.gov/OPRL/DPreWageDetermination.htm).  In addition, these wages are set 
forth in the General Prevailing Wage Rates included in these Special Provisions.  The 

https://www.dir.ca.gov/OPRL/DPreWageDetermination.htm
J5226
Stamp



 

SP - 32

Contractor and subcontractors shall not pay less than the prevailing wage.  Copies of the 
prevailing wage rates are also on file at the San Bernardino County Department of Public Works 
Contracts Division office (address identified above) and shall be made available to any interested 
party on request.  A copy of the determination of the Director of prevailing rate of per diem wages 
shall be posted at each job site.  More specifically, the Contractor shall post the general prevailing 
wage rates at a prominent place at the job site (Labor Code section 1773.2). 

Future effective general prevailing wage rates, which have been predetermined and are on file 
with the California Department of Industrial Relations are referenced but not printed in the 
general prevailing wage rates.   

The Contractor shall post the general prevailing wage rates at a prominent place at the job site 
(Labor Code section 1773.2). 

LABOR CODE REQUIREMENTS REGARDING REGISTRATION AS CONTRACTOR OR 
SUBCONTRACTOR REQUIRED PRIOR TO BID PROPOSAL SUBMISSION:  Contractor shall 
comply with Labor Code section 1771.1, including, but not limited to, the following 
requirements: (1) no contractor or subcontractor may be listed on a bid proposal for a public 
works project unless registered with the Department of Industrial Relations pursuant to Labor 
Code section 1725.5 (with limited exceptions from this requirement for bid purposes only under 
Labor Code section 1771.1(a)); (2) no contractor or subcontractor may be awarded a contract 
for public work or perform work on a public works project unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5; (3) this Project is 
subject to compliance monitoring and enforcement by the Department of Industrial Relations; 
(4) Contractor shall post job site notices regarding compliance monitoring and enforcement by 
the Department of Industrial Relations; and (5) Contractor must submit certified payroll at least 
monthly to the Labor Commissioner in a format prescribed by the Labor Commissioner. 

As provided in Labor Code section 1771.1: 

(a) A contractor or subcontractor shall not be qualified to bid on, be listed in a bid 
proposal, subject to the requirements of Section 4104 of the Public Contract 
Code, or engage in the performance of any contract for public work, as defined in 
this chapter, unless currently registered and qualified to perform public work 
pursuant to Section 1725.5. It is not a violation of this section for an unregistered 
contractor to submit a bid that is authorized by Section 7029.1 of the Business 
and Professions Code or by Section 10164 or 20103.5 of the Public Contract 
Code, provided the contractor is registered to perform public work pursuant to 
Section 1725.5 at the time the contract is awarded. 
(b) Notice of the requirement described in subdivision (a) shall be included in all 
bid invitations and public works contracts, and a bid shall not be accepted nor 
any contract or subcontract entered into without proof of the contractor or 
subcontractor’s current registration to perform public work pursuant to Section 
1725.5. 
(c) An inadvertent error in listing a subcontractor who is not registered pursuant 
to Section 1725.5 in a bid proposal shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive, provided that any of the following 
apply: 
(1) The subcontractor is registered prior to the bid opening. 

(2) Within 24 hours after the bid opening, the subcontractor is registered and has 
paid the penalty registration fee specified in subparagraph (E) of paragraph (2) of 
subdivision (a) of Section 1725.5. 
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(3) The subcontractor is replaced by another registered subcontractor pursuant 
to   Section 4107 of the Public Contract Code. 

(d) Failure by a subcontractor to be registered to perform public work as required 
by subdivision (a) shall be grounds under Section 4107 of the Public Contract 
Code for the contractor, with the consent of the awarding authority, to substitute 
a subcontractor who is registered to perform public work pursuant to Section 
1725.5 in place of the unregistered subcontractor. 

(e) The department shall maintain on its Internet Web site a list of contractors 
who are currently registered to perform public work pursuant to Section 1725.5. 

(f) A contract entered into with any contractor or subcontractor in violation of 
subdivision (a) shall be subject to cancellation, provided that a contract for public 
work shall not be unlawful, void, or voidable solely due to the failure of the 
awarding body, contractor, or any subcontractor to comply with the requirements 
of Section 1725.5 or this section. 

(g) If the Labor Commissioner or his or her designee determines that a contractor 
or subcontractor engaged in the performance of any public work contract without 
having been registered in accordance with this section, the contractor or 
subcontractor shall forfeit, as a civil penalty to the state, one hundred dollars 
($100) for each day of work performed in violation of the registration requirement, 
not to exceed an aggregate penalty of eight thousand dollars ($8,000) in addition 
to any penalty registration fee assessed pursuant to clause (ii) of subparagraph 
(E) of paragraph (2) of subdivision (a) of Section 1725.5. 

(h) (1) In addition to, or in lieu of, any other penalty or sanction authorized 
pursuant to this chapter, a higher tiered public works contractor or subcontractor 
who is found to have entered into a subcontract with an unregistered lower tier 
subcontractor to perform any public work in violation of the requirements of 
Section 1725.5 or this section shall be subject to forfeiture, as a civil penalty to 
the state, of one hundred dollars ($100) for each day the unregistered lower tier 
subcontractor performs work in violation of the registration requirement, not to 
exceed an aggregate penalty of ten thousand dollars ($10,000). 

(2) The Labor Commissioner shall use the same standards specified in 
subparagraph (A) of paragraph (2) of subdivision (a) of Section 1775 when 
determining the severity of the violation and what penalty to assess, and may 
waive the penalty for a first time violation that was unintentional and did not 
hinder the Labor Commissioner’s ability to monitor and enforce compliance with 
the requirements of this chapter. 

(3) A higher tiered public works contractor or subcontractor shall not be liable for 
penalties assessed pursuant to paragraph (1) if the lower tier subcontractor’s 
performance is in violation of the requirements of Section 1725.5 due to the 
revocation of a previously approved registration. 

(4) A subcontractor shall not be liable for any penalties assessed against a 
higher tiered public works contractor or subcontractor pursuant to paragraph (1). 
A higher tiered public works contractor or subcontractor may not require a lower 
tiered subcontractor to indemnify or otherwise be liable for any penalties 
pursuant to paragraph (1). 
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(i) The Labor Commissioner or his or her designee shall issue a civil wage and 
penalty assessment, in accordance with the provisions of Section 1741, upon 
determination of penalties pursuant to subdivision (g) and subparagraph (B) of 
paragraph (1) of subdivision (h). Review of a civil wage and penalty assessment 
issued under this subdivision may be requested in accordance with the 
provisions of Section 1742. The regulations of the Director of Industrial Relations, 
which govern proceedings for review of civil wage and penalty assessments and 
the withholding of contract payments under Article 1 (commencing with Section 
1720) and Article 2 (commencing with Section 1770), shall apply. 

(j) (1) Where a contractor or subcontractor engages in the performance of any 
public work contract without having been registered in violation of the 
requirements of Section 1725.5 or this section, the Labor Commissioner shall 
issue and serve a stop order prohibiting the use of the unregistered contractor or 
the unregistered subcontractor on all public works until the unregistered 
contractor or unregistered subcontractor is registered. The stop order shall not 
apply to work by registered contractors or subcontractors on the public work. 

(2) A stop order may be personally served upon the contractor or subcontractor 
by either of the following methods: 

(A) Manual delivery of the order to the contractor or subcontractor personally. 

(B) Leaving signed copies of the order with the person who is apparently in 
charge at the site of the public work and by thereafter mailing copies of the order 
by first class mail, postage prepaid to the contractor or subcontractor at one of   
the following: 

(i) The address of the contractor or subcontractor on file with either the Secretary 
of State or the Contractors’ State License Board. 

(ii) If the contractor or subcontractor has no address on file with the Secretary of 
State or the Contractors’ State License Board, the address of the site of the 
public work. 

(3) The stop order shall be effective immediately upon service and shall be 
subject to appeal by the party contracting with the unregistered contractor or 
subcontractor, by the unregistered contractor or subcontractor, or both. The 
appeal, hearing, and any further review of the hearing decision shall be governed 
by the procedures, time limits, and other requirements specified in subdivision (a) 
of Section 238.1. 

(4) Any employee of an unregistered contractor or subcontractor who is affected 
by a work stoppage ordered by the commissioner pursuant to this subdivision 
shall be paid at his or her regular hourly prevailing wage rate by that employer for 
any hours the employee would have worked but for the work stoppage, not to 
exceed 10 days.   

(k) Failure of a contractor or subcontractor, owner, director, officer, or managing 
agent of the contractor or subcontractor to observe a stop order issued and 
served upon him or her pursuant to subdivision (j) is guilty of a misdemeanor 
punishable by imprisonment in county jail not exceeding 60 days or by a fine not 
exceeding ten thousand dollars ($10,000), or both. 

(l) This section shall apply to any bid proposal submitted on or after March 1, 
2015, and any contract for public work entered into on or after April 1, 2015. This 
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section shall also apply to the performance of any public work, as defined in this 
chapter, on or after January 1, 2018, regardless of when the contract for public 
work was entered. 

(m) Penalties received pursuant to this section shall be deposited in the State 
Public Works Enforcement Fund established by Section 1771.3 and shall be 
used only for the purposes specified in that section. 

(n) This section shall not apply to work performed on a public works project of 
twenty-five thousand dollars ($25,000) or less when the project is for 
construction, alteration, demolition, installation, or repair work or to work 
performed on a public works project of fifteen thousand dollars ($15,000) or less 
when the project is for maintenance work. 

LABOR CODE REQUIREMENTS FOR ENTITIES HAULING OR DELIVERING READY-MIXED 
CONCRETE: Adherence to the prevailing wage requirements found in Labor Code section 
1720.9 for the hauling and delivery of ready-mixed concrete is required. This includes, but is 
not limited to, a requirement for the person or entity that delivers ready-mixed concrete to 
register with the Department of Industrial Relations (DIR) as specified in Labor Code section 
1725.5. For more information, please see the DIR website: http://www.dir.ca.gov/.   
 

Replace the paragraphs in section 7-1.02K (3), “Certified Payroll Records (Labor Code § 
1776),” with the following: 

 

Keep accurate payroll records.  
 
Submit a copy of your certified payroll records, weekly, including those of subcontractors. 
Include:  
1. Each employee's: 

1.1. Full name  
1.2. Address  
1.3. Social security number  
1.4. Work classification  
1.5. Straight time and overtime hours worked each day and week  
1.6. Actual wages paid for each day to each:  
1.6.1. Journeyman  
1.6.2. Apprentice  
1.6.3. Worker  
1.6.4. Other employee you employ for the work  
1.7. Pay rate  
1.8. Itemized deductions made  
1.9. Check number issued  
 

2. Apprentices and the apprentice-to-journeyman ratio  
 
Each certified payroll record must include a Statement of Compliance form signed under 
penalty of perjury that declares:  
1. Information contained in the payroll record is true, correct, and complete  
2. Employer has complied with the requirements of sections 1771, 1811, and 1815 for any 
work performed by his or her employees on the public works project  
3. Wage rates paid are at least those required by the Contract 

http://www.dir.ca.gov/
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The Department allows the use of a form with identical wording as the Statement of 
Compliance form provided by the Department. 

 

Submitted certified payrolls for hauling and delivering ready-mixed concrete must be 
accompanied by a written time record. The time record must include: 

1. Truck driver's full name and address 
2. Name and address of the factory or batching plant 
3. Time the concrete was loaded at the factory or batching plant 
4. Time the truck returned to the factory or batching plant 
5. Truck driver's signature certifying under penalty of perjury that the information contained 

in this written time record is true and correct 
 

Make certified payroll records available for inspection at all reasonable hours at your main 
office on the following basis:  
1. Upon the employee's request or upon request of the employee's authorized representative, 
make available for inspection a certified copy of the employee's payroll record.  
2. Refer the public's requests for certified payroll records to the Department. Upon the public's 
request, the Department makes available for inspection or furnishes copies of your certified 
payroll records. Do not give the public access to the records at your main office. 

 
Make all payroll records available for inspection and copying or furnish a copy upon request of 
a representative of the:  
1. Department  
2. Division of Labor Standards Enforcement of the Department of Industrial Relations  
3. Division of Apprenticeship Standards of the Department of Industrial Relations  
 
Furnish the Department the location of the records. Include the street address, city, and 
county. Furnish the Department a notification of a location and address change within 5 
business days of the change.  
 
Comply with a request for the records within 10 days after you receive a written request. If you 
do not comply within this period, the Department withholds from progress payments a $100 
penalty for each day or part of a day for each worker until you comply. You are not assessed 
this penalty for a subcontractor's failure to comply with Labor Code § 1776.  
 

The Department withholds from progress payments for delinquent or inadequate records 
(Labor Code § 1771.5). If you have not submitted an adequate record by the month's 15th day 
for the period ending on or before the 1st of that month, the Department withholds up to 10 
percent of the monthly progress estimate, exclusive of mobilization. The Department does not 
withhold more than $10,000 or less than $1,000. 

 

Certified payroll records are required to be submitted weekly to the Engineer during the term of 
construction. 
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Contractor and subcontractors must furnish electronic certified payroll records directly to the 
Labor Commissioner (aka Division of Labor Standards Enforcement) pursuant to Labor Code 
section 1771.1 identified herein. 

 

Failure to meet the requirements above will subject the contractor to sanctions/withholding of 
contract payments as allowed by law for any delinquent or inadequate certified payroll records. 
Payroll violations are required to be reported to the State of California and/or federal government. 

Add the following paragraph to section 7-1.02K (5), “Working Hours”: 

The normal construction working hours are 7:00 A.M. to 4:00 P.M., Monday through Friday, 
excluding holidays.  The Contractor must request and receive prior written approval (at least 
24 hours in advance) from the Engineer to work beyond or outside of these normal working 
hours.  If the Contractor works beyond or outside of these normal working hours without 
requesting and receiving prior written approval from the Engineer, then any overtime or other 
costs incurred by the County (for example, County inspector costs) resulting from the 
Contractor’s working beyond or outside of these normal working hours may be deducted from 
the progress payments that are due the Contractor.  The County’s decision to approve or 
disapprove the Contractor working beyond or outside of the normal working hours is at the sole 
discretion of the Engineer. 

 

Replace items 1, 3 and 4 in the list in the 22nd paragraph of section 7-1.04, “PUBLIC 
SAFETY,” with: 

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of  
an open traffic lane except: 

a. Trenches less than 1-foot wide for irrigation pipe or electrical conduit, or 
excavations less than 1-foot in diameter; 

b. Excavations parallel to the lane for the purpose of pavement widening or 
reconstruction; and/or 

c. Excavations within temporary traffic control zones that do not extend beyond a 
single daylight period, for these zones alternative barrier systems should be 
considered. 

3. Storage areas: When material or equipment is stored within 12 feet of the edge of an 
open traffic lane and the storage is not otherwise prohibited by the Contract 

4.  Height differentials: When construction operations create a height differential greater 
than 1 foot within 15 feet of the edge of traffic lane 

Add the following sentences to the 17th paragraph of section 7-1.04, “PUBLIC 
SAFETY”: 

Do not move or temporarily suspend anything over pedestrians unless the pedestrians are 
protected.  The Contractor must furnish, erect and maintain those fences, Type K temporary 
railing, barricades, lights, signs and other devices and take such other protective measures 
that are necessary to prevent accidents or damage or injury to the public, especially 
pedestrians who travel through the work zone area. Where no other means of pedestrian 
passage through construction area is available, the Contractor must provide detours for 
pedestrian travel.  A drawing of the proposed pedestrian detour with all signage, barricades, 
fencing, delineators, etc. as necessary for safe pedestrian travel through or around the work 
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zone area must be submitted to the Engineer as part of the Traffic Control Plan as specified in 
the Traffic Control System section of these Special Provisions. 

 

Replace the 23rd paragraph of section 7-1.04, “PUBLIC SAFETY,” with: 

Where lanes are adjacent to the area where the work is being performed or equipment is 
operated, including shoulders, the adjacent lane must be closed under any of the following 
conditions unless otherwise provided in the Standard Specifications and these Special 
Provisions: 

1. Work is off the traveled way but within 6 feet of the edge of the traveled way, and the 
approach speed is greater than 45 miles per hour 

2.  Work is off the traveled way but within 3 feet of the edge of the traveled way, and the 
approach speed is less than 45 miles per hour 

 

Add the following sentences to the 25th paragraph of section 7-1.04, “PUBLIC 
SAFETY”: 

Type K temporary railing must conform to the provisions in Section 12-3.08, “Type K 
Temporary Railing,” of the Standard Specifications.  Type K temporary railing, conforming to 
the details shown on Standard Plans T3A and T3B or approved equal by the Engineer may be 
used. 

The locations of Type K temporary railing shall be shown on Traffic Control Plans for review 
and approval by the Engineer. The Contractor must comply with the Traffic Control System 
section elsewhere in these Special Provisions. 

Contractor may propose to the Engineer an alternative to the use of Type K temporary railing 
and/or crash cushions in areas where the use of these devices is anticipated to be for a 
relatively short period of time but no more than five working days.  Approval of the Engineer for 
the use of the proposed alternatives shall not relieve the contractor from being solely 
responsible for any damages resulting from the use of these alternatives in accordance with 
section 7-1.05A "General" of these Special Provisions. 

Reflectors on Type K temporary railing must conform to the provisions in “Prequalified and 
Tested Materials for Traffic Control Devices” of these Special Provisions. Temporary crash 
cushion modules must conform to the specifications in section 12-3.15, “TEMPORARY 
CRASH CUSHION MODULE” of the Standard Specifications. 

Add the following paragraph between the 26th and 27th paragraphs of section 7-1.04, 
“PUBLIC SAFETY”: 

Open trenches left open overnight must be protected by Type K temporary railing or other 
approved temporary traffic barrier as determined by the Engineer. 

 

 

Replace section 7-1.05A, “General,” with: 

 

7-1.05A General 

Indemnification – To the fullest extent possible permitted by law, Contractor assumes liability 
for and agrees, at the Contractor’s sole cost and expense, to promptly and fully indemnify, 
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defend (with counsel reasonably approved by County) (even if the allegations are false, 
fraudulent, or groundless), and hold harmless the County and its authorized officers, 
employees, agents and volunteers (Indemnitees) from and against any and all claims 
(including claims against the County seeking compensation for labor performed or materials 
used or furnished to be used in the work or alleged to have been furnished on the project, 
including all incidental or consequential damages resulting to the County from such claims), 
allegations, actions, suits, arbitrations, administrative proceedings, regulatory proceedings, or 
other legal proceedings, demands, losses, costs, damages, judgments, liens, stop notices, 
penalties, anticipated losses of revenue and/or liability, and expenses (including, but not 
limited to, any fees of accountants, attorneys, experts or other professionals, or investigation 
expenses) arising out of, resulting from, or in any way (either directly or indirectly) related to 
the contract, the work, the project or any breach of the Contract by Contractor (or any of its 
officers, agents, employees, subcontractors, or any person performing any of the work,  or 
from any cause whatsoever, including the acts, errors or omissions of any person and for any 
costs or expenses incurred by the Indemnitees on account of any claim except where such 
indemnification is prohibited by law.    This indemnification provision shall apply regardless of 
the existence or degree of fault of indemnitees. The Contractor’s indemnification obligation 
applies to the Indemnitee’s “passive” negligence but does not apply to the Indemnitee’s “sole” 
or “active” negligence or “willful misconduct” within the meaning of Civil Code section 2782 
provided such “active” negligence or “willful misconduct” is determined by agreement of the 
parties or by findings of a court.  In instances where an Indemnitee’s “active” negligence 
accounts for only a percentage of the liability for the claim involved, the obligation of the 
Contractor will be for that entire percentage of liability for the claim not attributable  to the 
“active” negligence or “willful misconduct” of the Indemnitees.  The County shall be consulted 
with regard to any proposed settlement.   

 

The duty of the Contractor to indemnify and hold harmless the Indemnitees includes the 
separate and independent duty to defend the Indemnitees, which duty arises immediately upon 
receipt by Contractor of the tender of any claim from the County.  The Contractor’s obligation 
to defend the County shall be at Contractor’s sole expense, and not be excused because of 
the Contractor’s inability to evaluate liability or because the Contractor evaluates liability and 
determines that the Contractor is not liable.  The duty to defend shall apply whether or not a 
claim has merit or is meritless, or which involves claims or allegations that any or all of the 
Indemnitees were actively, passively, or concurrently negligent, or which otherwise asserts that 
the Indemnitees are responsible, in whole or in part, for any claim.  The Contractor shall 
respond within thirty (30) calendar days to the tender of any claim for defense and/or indemnity 
by the County, unless the County agrees in writing to an extension of this time.  The defense 
provided to the Indemnitees by Contractor shall be by well qualified, adequately insured, and 
experienced legal counsel acceptable to the County Counsel.   

 

It is the intent of the parties to the Contract that the Contractor and its subcontractors of all 
tiers shall provide the Indemnitees with the broadest defense and indemnity permitted by law.  
In the event that any of the defense, indemnity, or hold harmless provisions are found to be 
ambiguous, or in conflict with one another, it is the parties’ intent that the broadest and most 
expansive interpretation in favor of providing defense and/or indemnity to the Indemnitees be 
given effect.   
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Contractor shall ensure, by written subcontract agreement, that each of Contractor’s 
subcontractors of every tier shall protect, defend, indemnify and hold harmless the 
Indemnitees with respect to all claims arising out, in connection with, or in any way related to 
each such subcontractor’s work in the same manner in which Contractor is required to protect, 
defend, indemnify, and hold the Indemnitees harmless.  In the event Contractor fails to obtain 
such defense and indemnity obligations from its subcontractors as required herein, Contractor 
agrees to be fully responsible to the Indemnitees according to the terms of this Section.   

 

Contractor’s indemnification and defense obligations set for in this Section are separate and 
independent from the insurance requirements and do not limit, in any way, the applicability, 
scope, or obligations set forth in such insurance requirements.  The purchase of insurance by 
the Contractor with respect to the obligations required herein shall in no event be construed as 
fulfillment or discharge of such obligations.   

 

Contractor’s obligations under this Section are binding on Contractor’s and its subcontractors’ 
successors, heirs and assigns and shall survive the completion of the work or termination of 
the Contractor’s performance of the work.      

 

Replace section 7-1.06 with: 

 

7-1.06 INSURANCE 

Additional Insured – All policies, except for the Workers’ Compensation, Errors and 
Omissions and Professional Liability policies, shall contain endorsements naming the San 
Bernardino County (a separate, legal public entity), and the San Bernardino County Flood 
Control District (a separate, legal public entity), collectively referred to in this section as the 
County, and all of their officers, employees, agents and volunteers as additional insureds with 
respect to liabilities arising out of the performance of services hereunder. 

The additional insured endorsements shall not limit the scope of coverage for the County as 
well as any other entities named herein to vicarious liability but shall allow coverage for the 
County as well as any other entities named herein to the full extent provided by the policy.  
Such additional insured coverage shall be at least as broad as Additional Insured (Form B) 
endorsement form ISO, CG 201011 85. 

Waiver of Subrogation Rights – The Contractor shall require the carriers of required 
coverages to waive all rights of subrogation against the County, its officers, employees, 
agents, volunteers, contractors and subcontractors, as well as any other entities named herein. 
 All general or auto liability insurance coverage provided shall not prohibit the Contractor and 
Contractor’s employees or agents from waiving the right of subrogation prior to a loss or claim. 
 The Contractor hereby waives all rights of subrogation against the County as well as any other 
entities named herein. 

Policies Primary and Non-Contributory – All policies required herein are to be primary and 
non-contributory with any insurance or self-insurance programs carried or administered by the 
County or any other entities named herein. 

Severability of Interests – The Contractor agrees to ensure that coverage provided to meet 
these requirements is applicable separately to each insured and there will be no cross liability 
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exclusions that preclude coverage for suits between the Contractor and the County or between 
the County and any other insured or additional insured under the policy. 

Proof of Coverage – The Contractor shall furnish Certificates of Insurance to the County 
Department administering the contract evidencing the insurance coverage at the time the 
contract is executed, additional endorsements, as required shall be provided prior to the 
commencement of performance of services hereunder, which certificates shall provide that 
such insurance shall not be terminated or expire without thirty (30) days written notice to the 
Department, and Contractor shall maintain such insurance from the time Contractor 
commences performance of services hereunder until the completion of such services.  Within 
fifteen (15) days of the commencement of this contract, the Contractor shall furnish a copy of 
the Declarations page for all applicable policies and will provide complete certified copies of 
the policies and endorsements immediately upon request. 

Acceptability of Insurance Carrier – Unless otherwise approved by Risk Management, 
insurance shall be written by insurers authorized to do business in the State of California and 
must have a minimum Best’s Insurance Guide rating of “A-” and minimum Financial Size 
Category of “VII” according to A. M. Best Company, Inc., website http://www.ambest.com/. 

Deductibles and Self-Insured Retention – Any and all deductibles or self-insured retentions 
in excess of $10,000 shall be declared to and approved by Risk Management. 

Failure to Procure Coverage – In the event that any policy of insurance required under this 
contract does not comply with the requirements, is not procured or is canceled and not 
replaced, the County has the right but not the obligation or duty to cancel the contract or obtain 
insurance if it deems necessary and any premiums paid by the County will be promptly 
reimbursed by the Contractor or County payments to the Contractor will be reduced to pay for 
County purchased insurance. 

Insurance Review – Insurance requirements are subject to periodic review by the County.  
The Director of Risk Management or designee is authorized, but not required, to reduce, waive 
or suspend any insurance requirements, whenever Risk Management determines that any of 
the required insurance is not available, is unreasonably priced, or is not needed to protect the 
interests of the County.  In addition, if the Department of Risk Management determines that 
heretofore unreasonably priced or unavailable types of insurance coverage or coverage limits 
become reasonably priced or available, the Director of Risk Management or designee is 
authorized, but not required, to change the above insurance requirements to require additional 
types of insurance coverage or higher coverage limits, provided that any such change is 
reasonable in light of past claims against the County, inflation, or any other item reasonably 
related to the County’s risk. 

Any change requiring additional types of insurance coverage or higher coverage limits must be 
made by amendment to this contract.  Contractor agrees to execute any such amendment 
within thirty (30) days of receipt. 

Any failure, actual or alleged, on the part of the County to monitor or enforce compliance with 
any of the insurance and indemnification requirements will not be deemed as a waiver of any 
rights on the part of the County. 

http://www.ambest.com/
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The Contractor agrees to provide insurance set forth in accordance with the requirements 
herein.  If the Contractor uses existing coverage to comply with these requirements and that 
coverage does not meet the specified requirements, the Contractor agrees to amend, 
supplement or endorse the existing coverage to do so.   

Without in anyway affecting the indemnity herein provided and in addition thereto, the 
Contractor shall secure and maintain throughout the contract term the following types of 
insurance with limits as shown: 

Workers’ Compensation/Employers Liability – A program of Workers’ Compensation 
insurance or a state-approved self-insurance program in an amount and form to meet all 
applicable requirements of the Labor Code of the State of California, including Employer’s 
Liability with $250,000 limits covering all persons including volunteers providing services on 
behalf of the Contractor and all risks to such persons under this contract. 

If Contractor has no employees, it may certify or warrant to the County that it does not 
currently have any employees or individuals who are defined as “employees” under the Labor 
Code and the requirement for Workers’ Compensation coverage will be waived by the 
County’s Director of Risk Management. 

With respect to Contractors that are non-profit corporations organized under California or 
Federal Law, volunteers for such entities are required to be covered by Workers’ 
Compensation insurance. 

Commercial/General Liability Insurance – The Contractor shall carry General Liability 
Insurance covering all operations performed by or on behalf of the Contractor providing 
coverage for bodily injury and property damage with minimum combined single limits, per 
occurrence, as follows: 

CONTRACT AMOUNT MINIMUM COVERAGE 

Less than $1,000,000 $1,000,000 

$1,000,000 to $3,000,000 $3,000,000 

$3,000,000 to $5,000,000 $5,000,000 

Over $5,000,000 $10,000,000 

The policy coverage shall include: 

(a) Premises operations and mobile equipment. 
(b) Products and completed operations. 
(c) Broad form property damage (including completed operations). 
(d) Explosion, collapse and underground hazards. 
(e) Personal injury. 
(f) Contractual liability. 
(g) Two million dollars ($2,000,000) general aggregate limit. 
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Automobile Liability Insurance – Primary insurance coverage shall be written on ISO 
Business Auto coverage form for all owned, hired and non-owned automobiles or symbol 1 
(any auto).  The policy shall have minimum combined single limit for bodily injury and property 
damage, per occurrence, as follows: 

CONTRACT AMOUNT MINIMUM COVERAGE 

Less than $1,000,000 $1,000,000 

$1,000,000 to $3,000,000 $3,000,000 

$3,000,000 to $5,000,000 $5,000,000 

Over $5,000,000 $10,000,000 

If the Contractor is transporting one or more non-employee passengers in performance of 
contract services, the automobile liability policy shall have a combined single limit of two million 
dollars ($2,000,000) for bodily injury and property damage per occurrence. 

If the Contractor owns no autos, a non-owned auto endorsement to the General Liability policy 
described above is acceptable. 

Umbrella Liability Insurance – An umbrella (over primary) or excess policy may be used to 
comply with limits or other primary coverage requirements.  When used, the umbrella policy 
shall apply to bodily injury/property damage, personal injury/advertising injury and shall include 
a ‘dropdown” provision providing primary coverage for any liability not covered by the primary 
policy.  The coverage shall also apply to automobile liability. 

Course of Construction/Installation Property Insurance – A policy providing all risk, 
including theft coverage for all properties and materials to be used on the project. The 
insurance policy shall not have any coinsurance penalty. 

Continuing Products/Completed Operations Liability Insurance – A policy with a limit of 
not less than five million dollars ($5,000,000) for each occurrence for at least three years 
following substantial completion of the work on projects over one million dollars ($1,000,000). 

Subcontractor Insurance Requirements – The Contractor agrees to require all parties or 
subcontractors, including architects or others it hires or contracts with related to the 
performance of this contract to provide insurance covering the contracted operations with the 
basic requirements and the insurance specifications for all contracts as delineated herein, 
(including waiver of subrogation rights) and naming the County as well as any other entities 
named herein as additional insureds.  The Contractor agrees to monitor and review all such 
coverage and assumes all responsibility ensuring that such coverage is provided as required 
herein. 

 

Delete section 7-1.07B, “Seal Coat Claims.” 

 

Delete section 7-1.11, “FEDERAL LAWS FOR FEDERAL-AID CONTRACTS.” 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

8 PROGRESS SCHEDULE 

Replace section 8-1.02, “SCHEDULE” with: 

 
8-1.02 PROGRESS SCHEDULE 

After contract award, and prior to construction, the Contractor shall submit to the Engineer a 
baseline progress schedule as part of the pre-construction submittals.  The Contractor shall 
furnish the schedule in both printed and electronic (Microsoft Excel or equivalent) format.  If the 
Contractor cannot furnish the schedule in Microsoft Excel format, then another format 
approved by the Engineer shall be used.  The schedule shall show the construction activities 
(including the controlling activity(ies)), order in which the Contractor proposes to carry out the 
work, the dates on which the Contractor will start the several salient features of the work 
(including procurement of materials, plant, and equipment), and the contemplated dates for 
completing those salient features.  The progress schedules submitted shall be consistent in all 
respects with the time and order of work requirements of the contract. 

Progress schedule updates are also required to be submitted during construction, within 10 
working days of the Engineer’s written request.  Failure of the Contractor to submit progress 
schedule updates within the required time frame may result in the withholding of progress 
payments. 

Replace 1st paragraph of section 8-1.03, “PRECONSTRUCTION CONFERENCE,” with: 

After contract award, and prior to construction, a pre-construction conference / meeting will be 
held at a time and location determined by the Engineer, for the purpose of discussing with the 
Contractor the scope of work, contract drawings, specifications, existing conditions, materials to 
be ordered, equipment to be used, utilities, submittals, and all essential matters pertaining to the 
prosecution of and the satisfactory completion of the project as required. The Contractor’s 
representative at this conference shall include all major superintendents for the work and may 
include subcontractors. 

 

Replace 8-1.04A, “General,” with: 

8-1.04A General 

After contract award, and prior to the pre-construction conference, the Engineer will issue a 
Notice to Proceed with Submittals to the Contractor, and the Contractor shall then begin 
submitting all required submittals necessary to begin work, as listed below.  Failure to provide 
the required submittals within the time frame specified in the Notice to Proceed with Submittals 
may subject the Contractor to being charged working days for each and every day after the 
submittal due date.  

Prior to construction, the following submittals are required: 

1. Approved baseline progress schedule  

2. Approved Statement of Compliance with Sections 1509 and 1510 of the CalOSHA 
Construction Safety Orders 

3. Approved Fire Safety Plan 

4. Approved Notice to Residents, in English and Spanish 

5. Approved Notice of Materials to be Used 
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6. Approved Subcontracting Request 

7. Approved Staging Area 

8. Approved Storm Water Pollution Prevention Plan (SWPPP) or Water Pollution Control 
Plan (WPCP) 

9. All other required environmental submittals. 

10. Approved Traffic Control Plan 

11. Valid proof of approved permits, if applicable 

12. List of personnel assigned to the project 

13. Emergency contact list 

14. List of Equipment to be Used, which will include a description of each piece of equipment, 
the name and model number of each piece of equipment, and a unique ID number for 
each piece of equipment, which will be stenciled on each piece of equipment. 

15. Any other pre-construction submittals deemed necessary by the Engineer. 

 

Replace 8-1.04B, “Standard Start,” with: 

8-1.04B Standard Start 

After the pre-construction conference and prior to construction, the Engineer will issue the 
Notice to Proceed with Construction to the Contractor.  The Contractor shall begin construction 
work within 15 days (excluding Saturdays, Sundays, and holidays) after the Notice to Proceed 
with Construction.  The Notice to Proceed with Construction is at the sole discretion of the 
County.  The First Working Day Designated will be the date of the Notice to Proceed with 
Construction or the date of beginning construction work, whichever is later. In no case will the 
First Working Day Designated be later than 15 days after the Notice to Proceed with 
Construction, excluding Saturdays, Sundays, and holidays. The Department does not adjust 
time for starting before the First Working Day. 

The Contractor shall diligently prosecute the work to completion before the expiration of 

  THIRTY ( 30 ) WORKING DAYS  

starting with the First Working Day Designated.  (Refer to the definition of “Working Day” in 
section 1-1.07B of these Special Provisions.)  However, as provided in section 8-1.04A, the 
failure by Contractor to provide the required submittals identified in the Notice to Proceed with 
Submittals within the time frame specified in the Notice to Proceed with Submittals may subject 
the Contractor to being charged working days for each day and every day after the submittal due 
date.  

Replace 8-1.10A, “General”, with: 

 
8-1.10A General  

The Department specifies liquidated damages (Pub Cont Code § 10226). Liquidated 
damages, if any, accrue starting on the 1st day after the expiration of the working days 
through the day of Contract acceptance except as specified in sections 8-1.10B and 8-
1.10C.  
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The Department withholds liquidated damages before the accrual date if the anticipated 
liquidated damages may exceed the value of the remaining work. 

The Contractor shall pay the County the sum of 

  THIRTY SIX HUNDRED DOLLARS ( $3,600 ) PER DAY  

for each and every calendar day's delay in finishing the work in excess of the number of 
working days prescribed above. 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

9 PAYMENT 

 

Replace section 9-1.02C, “Final Pay Item Quantities,” with: 

 

9-1.02C Final Pay Items 

When an item of work is designated as (F) or (S-F) in the Bid Sheet, the estimated quantity 
for that item of work shall be the final pay quantity, unless the dimensions of any portion of 
that item are revised by the Engineer, for the item or any portion of the item is eliminated. If the 
dimensions of any portion of the item are revised, and the revisions result in an increase or 
decrease in the estimated quantity of that item of work, the final pay quantity for the item will 
be revised in the amount represented by the changes in the dimensions, except as otherwise 
provided for minor structures in Section 51-7.01D, “Payment.” If a final pay item is eliminated, 
the estimated quantity for the item will be eliminated. If a portion of a final pay item is 
eliminated, the final pay quantity will be revised in the amount represented by the eliminated 
portion of the item of work. 

 

Delete Section 9-1.02D, “Quantities of Aggregate and Other Roadway Materials.”  

 

Delete the 11th, 12th, 13th, and 14th paragraphs in section 9-1.03, “PAYMENT SCOPE.” 

Replace the reference in the 16th paragraph to “Pub Cont Code §§ 10262 and 10262.5” in 
section 9-1.03, “PAYMENT SCOPE,” with “Business and Professions Code section 

7108.5.” 

 

Delete section 9-1.07 “PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS.” 

 

Add the following paragraphs to section 9-1.16, “PROGRESS PAYMENTS”: 

 

PAYMENTS – Attention is directed to the provisions in this Section 9-1.16, “Progress Payments,” 
and Section 9-1.16E, “Withholds,” of the Standard Specifications and these Special Provisions. 

County and Contractor acknowledge and agree that Public Contract Code section 7201 
applies to all contracts entered into on or after January 1, 2012, between a public entity and an 
original contractor, between an original contractor and a subcontractor, and between all 
subcontractors thereunder relating to the construction of any public work of improvement.  
Pursuant to Public Contract Code section 7201 the County will retain 5% of the payments 
made to Contractor and total retention proceeds withheld by County shall not exceed 5% of the 

J5226
Stamp



 

SP - 47

contract price.  However, this limitation does not apply to amounts retained by County in the 
event of a good faith dispute or as required by law.  Contractor shall also comply with Public 
Contract Code section 7201 in its retention of payments/contract amount to subcontractors. 

The retention will be held for 35 days following the recordation of the Notice of Completion, at 
which time the County Auditor will issue a warrant for the withheld funds. 

Contractor shall accept all payments from County via electronic funds transfer (EFT) directly 
deposited into the Contractor’s designated checking or other banking account. Contractor shall 
promptly comply with directions and accurately complete forms provided by County required to 
process EFT payments. 

Contractor may upon written request, and at their expense deposit substitute securities found in 
Government Code section 16430 as authorized by the Public Contract Code section 22300 in lieu 
of retention monies withheld to insure performance. 

Partial payment for materials that are furnished but are not incorporated in the work may be made 
to the Contractor at the sole discretion of the Engineer. 

The provisions of Public Contract Code section 20104.50, cited immediately below and at the end 
of these Special Provisions, dealing with the modification, performance, and payment of public 
works contracts are incorporated herein. 

20104.50. 

(a)(1) It is the intent of the Legislature in enacting this section to 
require all local governments to pay their contractors on time so 
that these contractors can meet their own obligations. In requiring 
prompt payment by all local governments, the Legislature hereby 
finds and declares that the prompt payment of outstanding receipts 
is not merely a municipal affair, but is, instead, a matter of 
statewide concern. (2) It is the intent of the Legislature in enacting 
this article to fully occupy the field of public policy relating to the 
prompt payment of local governments’ outstanding receipts. The 
Legislature finds and declares that all government officials, 
including those in local government, must set a standard of prompt 
payment that any business in the private sector which may contract 
for services should look towards for guidance. 

(b) Any local agency which fails to make any progress payment 
within 30 days after receipt of an undisputed and properly 
submitted payment request from a contractor on a construction 
contract shall pay interest to the contractor equivalent to the legal 
rate set forth in subdivision (a) of Section 685.010 of the Code of 
Civil Procedure. 

(c) Upon receipt of a payment request, each local agency shall act 
in accordance with both of the following: 

(1) Each payment request shall be reviewed by the local agency as 
soon as practicable after receipt for the purpose of determining that 
the payment request is a proper payment request. 

(2) Any payment request determined not to be a proper payment 
request suitable for payment shall be returned to the contractor as 
soon as practicable, but not later than seven days, after receipt. A 
request returned pursuant to this paragraph shall be accompanied 
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by a document setting forth in writing the reasons why the payment 
request is not proper.  

(d) The number of days available to a local agency to make a 
payment without incurring interest pursuant to this section shall be 
reduced by the number of days by which a local agency exceeds 
the seven-day return requirement set forth in paragraph (2) of 
subdivision €. 

(e) For purposes of this article: 

(1) A “local agency” includes, but is not limited to, a city, including a 
charter city, a county, and a city and county, and is any public entity 
subject to this part. 

(2) A “progress payment” includes all payments due contractors, 
except that portion of the final payment designated by the contract 
as retention earnings. 

(3) A payment request shall be considered properly executed if 
funds are available for payment of the payment request, and 
payment is not delayed due to an audit inquiry by the financial 
officer of the local agency. 

(f) Each local agency shall require that this article, or a summary 
thereof, be set forth in the terms of any contract subject to this 
article. 

 
Delete the 2nd sentence in section 9-1.16D(1), “General.” 

Delete reference to “Pub Cont Code § 10261.5” in section 9-1.16E(1), “General.” 

Replace “may” with “shall” in the 1st sentence of section 9-1.16E(4), “Stop Notice 
Withholds.” 

Delete section 9-1.16F, “Retentions.” 

 

Replace 9-1.17D(1), “General,” with: 

 

9-1.17D(1) Final Payment and Claims - After acceptance by the Director, the Engineer will 
make a proposed final estimate in writing of the total amount payable to the Contractor, including 
therein an itemization of said amount, segregated as to contract item quantities, extra work and 
any other basis for payments, and shall also show therein all deductions made or to be made for 
prior payments and amounts to be kept or retained under the provisions of the contract. All prior 
estimates and payments shall be subject to correction in the proposed final estimate. The 
Contractor shall submit written approval of the proposed final estimate or a written statement of 
claims as provided below.    

On the Contractor’s approval, or if he files no claim, the Engineer will issue a final estimate in 
writing in accordance with the proposed final estimate submitted to the Contractor and within 30 
days thereafter the County will pay the entire sum so found to be due. Such final estimate and 
payment thereon shall be conclusive and binding against both parties to the contract on all 
questions relating to the amount of work done and the compensation payable therefor, except as 
otherwise provided in Sections 9-1.03C, “Records,” and 9-1.09, “Clerical Errors.” 
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If the Contractor files a claim(s), the Engineer will issue a semifinal estimate in accordance with 
the proposed final estimate submitted to the Contractor and within 30 days thereafter the County 
will pay the sum so found to be due. Such semifinal estimate any payment thereon shall be 
conclusive and binding against both parties to the contract on all questions relating to the amount 
of work done and the compensation payable therefor, except insofar as affected by the claim(s) 
filed within the time and in the manner required hereunder and except as otherwise provided in 
Sections 9-1.03C, “Records,” and 9-1.09, “Clerical Errors.” 

For additional claims procedures and rights under the Public Contract Code, please see 5-
1.43E, “Dispute Resolution for Claims subject to Public Contract Code sections 9204, 
20104, 20104.2, 20104.4 and/or 20104.6,” of these Special Provisions. 

The Contractor shall keep full and complete records of the costs and additional time incurred for 
any work for which a claim for additional compensation is made. The Engineer or any designated 
claim investigator or auditor shall have access to those records and any other records as may be 
required by the Engineer to determine the facts or contentions involved in the claims.  Failure to 
permit access to such records shall be sufficient cause for denying the claims. 

Any claim for overhead type expenses or costs shall be supported by an audit report of an 
independent Certified Public Accountant.  Any such overhead claim shall also be subject to audit 
by the County at its discretion. 

Any costs or expenses incurred by the County in reviewing or auditing any claims that are not 
supported by the Contractor’s cost accounting or other records shall be deemed to be damages 
incurred by the County within the meaning of the California False Claims Act. 

 

Delete section 9-1.17D(2)(a), “General.” 

Replace the 6th paragraph in section 9-1.17D(3) with: 

Failure to comply with the claim procedures described in the Contract Documents is a bar to 
pursue the claim in a court of law. 

Replace “30” with “31” in the 1st sentence of section 9-1.17(D)(1), “General.” 

 

Delete section 9-1.22, “Arbitration,” in its entirety and replace with the following: 

9-1.22 CIVIL ACTION 

See Section 5-1.43G, “Civil Action” of these Special Provisions. 

 

*************************************** 

DIVISION II – GENERAL CONSTRUCTION 
 

10-1.01 ORDER OF WORK  

Order of work shall conform to the provisions in Section 8, “Prosecution and Progress,” of the 
Standard Specifications and these Special Provisions. 
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First Order of Work - The Contractor shall obtain the encroachment permits from the City of 
Rialto. The City named herein do not authorize work within their respective jurisdiction without 
a permit. 

Second Order of Work - The Contractor shall set up Portable Changeable Message Signs at 
the locations specified in these Special Provisions and as designated by the Engineer.  

Third Order of Work - The Contractor shall request the County Surveyors to conduct a 
monument review survey to facilitate preservation of existing monuments. The survey shall be 
requested at least two (2) weeks in advance of work to be performed. 

Fourth Order of Work - Prior to the start of construction, the Contractor shall coordinate with 
the Engineer and Environmental Management Division (EMD) for the approval of construction 
staging area per Section “Environmental Mitigation Measures” of these Special Provisions. If 
approved staging area is outside of existing road right-of-way, Contractor shall be required to 
submit construction staging agreement with property owner to the Engineer. 

Fifth Order of Work - The Contractor shall submit a Construction Phasing Plan for the entire 
project limits, detailing the proposed construction and staging for approval by the Engineer at 
least two weeks (10 working days) prior to the start of construction.   

Sixth Order of Work - The Contractor shall submit for approval their Quality Control Plan 
which outlines the testing for the entire project limits and must include a paving plan which 
outlines the equipment used.  Construction Phasing Plan as well as testing in the field and at 
the plant.  The Quality Control Plan must conform to the Caltrans 2015 Standard Specifications 
and the County QAP as well as any additional requirements ordered by the Engineer. 

Attention is directed to sections, “Quality Control Programs”, “Public Safety”, “Portable 
Changeable Message Signs”, “Traffic Control System”, “Survey Monuments” and 
“Coordination” of these Special Provisions. 

Full compensation for conforming to the requirements of this section, including any additional 
mobilizing or demobilizing costs, other work or labor, materials, tools, equipment, and 
incidentals, not otherwise provided for, shall be considered as included in the prices paid for 
various contract items of work and no additional compensation will be allowed therefor. 
  

10-1.02 PUBLIC SAFETY  

The Contractor shall provide for the safety of traffic and the public in conformance with the 
provisions in Section 7-1.04, “Public Safety,” of the Standard Specifications and these special 
provisions. 

The Contractor shall furnish, erect and maintain those fences, temporary railing (Type K), 
barricades, lights, signs and other devices and take such other protective measures that are 
necessary to prevent accidents or damage or injury to the public, especially pedestrians who 
travel through the work zone area.  Where no other means of pedestrian passage through 
construction area is available, the Contractor shall provide detours for pedestrian travel.   

When applicable, the California MUTCD latest edition Figure 6H-28 “Sidewalk Detour or 
Diversion” Typical Application 28 and Figure 6H-29 “Crosswalk Closures and Pedestrian 
Detours” Typical Application 29 as included in the green sheets may be used and referenced 
as part of the project’s Traffic Control Plan. 

If above referenced CA MUTCD typical applications are deviated from due to project field 
conditions, or as required by the engineer, the Contractor shall prepare a pedestrian traffic 
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control plan and submit to the Engineer for review and approval.  The pedestrian traffic control 
plan shall detail any pedestrian detour with all signage, barricades, fencing, delineators, etc. as 
necessary for safe pedestrian travel through or around the work zone area in conformance 
with the California Manual on Uniform Traffic Control Devices (CA MUTCD) – Part 6 (latest 
edition) - Temporary Traffic Control sections 6D.01 “Pedestrian Considerations” and section 
6D.02 “Accessibility Considerations”.  Refer to additional Traffic Control Plan requirements as 
specified in the Traffic Control System section of these Special Provisions.  Nothing in these 
Special Provisions is to be construed as to reduce the minimum standards in the CA MUTCD. 

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and 
an excavation, obstacle, or storage area when the following conditions exist: 

1) Excavations – The near edge of the excavation is 15 feet or less from the edge of the 

lane, except: 

a) Excavations covered with sheet steel or concrete covers of adequate thickness 

to prevent accidental entry by traffic or the public. 

b) Excavations less than 1 foot deep. 

c) Trenches less than 1-foot wide for irrigation pipe or electrical conduit, or 

excavations less than 1-foot in diameter. 

d) Excavations parallel to the lane for the purpose of pavement widening or 

reconstruction. 

e) Excavations protected by side slopes, where the slope is equal to or less than 1:4 

(vertical:horizontal) 

f) Excavations protected by existing barrier or railing. 

g) Excavations within temporary traffic control zones that do not extend beyond a 

single daylight period, for these zones alternative barrier systems should be 

considered. 

2) Temporarily Unprotected Permanent Obstacles – The work includes the installation of a 

fixed obstacle together with a protective system, such as a sign structure together with 

protective railing and the Contractor elects to install the obstacle prior to installing the 

protective system; or the Contractor, for the Contractor’s convenience and with 

permission of the Engineer, removes a portion of an existing protective railing at an 

obstacle and does not replace such railing complete in place during the same day. 

3) Storage Areas – Material or equipment is stored within 12 feet of the lane and the 

storage is not otherwise prohibited by the provisions of the Standard Specifications and 

these special provisions. 

The approach end of temporary railing (Type K), installed in conformance with the provisions in 
this section “Public Safety” and in Section 7-1.04, “Public Safety,” of the Standard 
Specifications, shall be offset a minimum of 15.33 feet from the edge of the traffic lane open to 
public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic 
lane of not more than 1-foot transversely to 10 feet longitudinally with respect to the edge of 
the traffic lane.  If the 15.33 feet minimum offset cannot be achieved, the temporary railing 
shall be installed on the 10:1 skew to obtain the maximum available offset between the 
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approach end of the railing and the edge of the traffic lane, and an array of temporary crash 
cushion modules shall be installed at the approach end of the temporary railing. 

Temporary railing (Type K) shall conform to the provisions in Section 12-3.20, “Type K 
Temporary Railing,” of the Standard Specifications.  Temporary railing (Type K), conforming to 
the details shown on Standard Plans T3A and T3B or approved equal by the Engineer may be 
used. 

The sixth paragraph of Section 12-3.20C(1), “General,” of the Standard Specifications is 
amended to read: 

Install a reflector on the top or face of the rail of each rail unit placed within 10 feet of a 
traffic lane as directed by the Engineer. Apply adhesive for mounting the reflector under the 
reflector manufacturer's instructions.  

Reflectors on temporary railing (Type K) shall conform to the provisions in “Approved Traffic 
Products” of these special provisions. 

Temporary crash cushion modules shall conform to the provisions in “Temporary Crash 
Cushion Module” of these special provisions. 

Except for installing, maintaining and removing traffic control devices, whenever work is 
performed or equipment is operated in the following work areas the Contractor shall close the 
adjacent traffic lane unless otherwise provided in the Standard Specifications and these 
special provisions: 

Approach speed of public traffic (Posted 
Limit mph) 

Work Areas 

Over 45 mph Within 6 feet of a traffic lane but not on 
a traffic lane 

35 to 45 mph Within 3 feet of a traffic lane but not on 
a traffic lane 

The lane closure provisions of this section shall not apply if the work area is protected by 
permanent, temporary railing, or barrier.  When traffic cones or delineators are used to 
delineate a temporary edge of traffic lane, the line of cones or delineators shall be considered 
to be the edge of traffic lane, however, the Contractor shall not reduce the width of an existing 
lane to less than 11 feet without written approval from the Engineer. 

When work is not in progress on trench or other excavation that requires closure of an 
adjacent lane, the traffic cones or portable delineators used for the lane closure shall be placed 
adjacent to the edge of the traveled way.  The spacing of the cones or delineators shall be the 
same as specified for the lane closure. 

Open trenches left open overnight shall be protected by temporary railing (Type K) or other 
approved temporary traffic barrier as determined by the Engineer. 

The locations of temporary railing (Type K) shall be shown on Traffic Control Plans for review 
and approval by the Engineer.   Attention is directed to the Traffic Control System section 
elsewhere in these special provisions. 
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Contractor may propose to the Engineer an alternative to the use of temporary railing (Type K) 
and/or crash cushions in areas where the use of these devices is anticipated to be for a 
relatively short period of time but no more than five working days.  Approval of the Engineer for 
the use of the proposed alternatives shall not relieve the Contractor from being solely 
responsible for any damages resulting from the use of these alternatives in accordance with 
Section 5-1.03A "INDEMNIFICATION" of these Special Provisions. 

Suspended loads or equipment shall not be moved nor positioned over public traffic or 
pedestrians. 

Full compensation for conforming to the requirements of Section 7-1.04, “Public Safety,” and 
the requirements of these special provisions, including furnishing all labor and installing 
temporary railing (Type K) and temporary crash cushion modules, shall be considered as 
included in the contract price paid for Traffic Control System and no additional compensation 
will be allowed therefor. 

10-1.03 SUPPEMENTAL WORK AT FORCE ACCOUNT (UNFORESEEN DIFFERING 
SITE CONDITIONS AND UTILITY CONFLICT)  

This work shall consist of extra work, related to specified items of work, necessary to address 
unforeseen conditions of position, location, and/or dimensions of existing underground and/or 
surface improvements, including utilities.  Extra work addressed under the provisions of this 
section will be work, of a minor nature, not specifically covered by contract items, but 
determined by the Engineer to be necessary to the completion of specified construction within 
the functional range, scope, and intent of the contract. 

Extra work to address subsurface or latent physical conditions that differ materially from those 
indicated in the contract; or unknown physical conditions of an unusual nature, differing from 
those initially encountered and generally recognized as inherent in the work provided for in the 
contract will be addressed in accordance with Section 4-1.06, "Differing Site Conditions (23 
CFR 635.109)", of the Standard Specifications. 

Additional work falling within the scope and character of the existing contract items shall be 
considered as normal to the progress of construction and will be addressed in accordance with 
Section 4-1.05, "Changes and Extra Work", of the Standard Specifications. 

If the Contractor is delayed in the completion of the contract work as a direct result of the work 
described in this section, an extension of time as provided in the fifth paragraph of Section 8-
1.10, “Liquidated Damages” will be granted. 

Compensation for work performed under this section, and calculated as prescribed in Section 
9-1.04, "Force Account ", of the Standard Specifications will be cumulative over the duration of 
the contract. 

Prospective bidders shall include the Contract Amount printed in the proposal for 
"Supplemental Work at Force Account (Unforeseen Differing Site Conditions and Utility 
Conflict)" as their bid for this contract item.  The amount shown is purely arbitrary and 
no guarantee is given or implied that any payments will be made. 
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Furnishing all labor, equipment, material, tools and incidentals and doing all work determined 
by the Engineer to fall under this section shall be considered to be included in payments made 
for "Supplemental Work At Force Account (Unforeseen Differing Site Conditions and 
Utility Conflict)", and no separate payment will be made therefor. 

Order of work shall conform to the provisions in Section 8, “Prosecution and Progress,” of the 
Standard Specifications and these special provisions. 

Full compensation for conforming to the requirements of this section, including any additional 
mobilizing or demobilizing costs, other work or labor, materials, tools, equipment, and 
incidentals, not otherwise provided for, shall be considered as included in the prices paid for 
"Supplemental Work At Force Account (Unforeseen Differing Site Conditions and Utility 
Conflict)", and no additional compensation will be allowed therefor. 

and no separate payment will be made therefore. 

10-1.04 MOBILIZATION 

Mobilization shall consist of preparatory work and operations, including, but not limited to, 
those necessary for the movement of personnel, equipment, supplies and incidentals to the 
project site; for the establishment of all offices, buildings and other facilities necessary for work 
on the project; and for all other work and operations which must be performed or costs 
incurred prior to beginning work on the various contract items on the project site. 

Mobilization shall conform to the provisions in section 9-1.16D, “Mobilization,” of the Standard 
Specifications. 

The contract Lump Sum (LS) price paid for Mobilization shall include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work 
involved in mobilization as specified herein. No additional compensation will be allowed for 
additional mobilization / demobilization costs due to weather days or loss of production due to 
cold weather. 

10-1.05  WATER POLLUTION CONTROL PROGRAM (WPCP) 

Water Pollution Control work shall conform to the provisions in Section 13-2, “Water Pollution 
Control Program,” of the Standard Specifications, and these special provisions and the 
Construction Contractor’s Guide and Specifications of the Caltrans Storm Water Quality 
Handbook (Handbook), and addenda thereto issued up to and including the date of 
advertisement of the project.   The Handbooks may also be downloaded from the Storm Water 
Quality Manuals and Handbooks website at the following web site: 
http://www.dot.ca.gov/hq/construc/stormwater/manuals.htm 
 
The Water Pollution Control Program template can be downloaded from the following web site: 
http://www.dot.ca.gov/hq/construc/stormwater/ 
 
Areas where pollutant discharge must be eliminated shall include, but not be limited to, spoil 
and stockpile areas, all staging areas, and pulverized areas created in connection with work 
under this contract, whether or not said areas are within the delineated project limits. 
 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals for doing 
all the work involved in developing, preparing, obtaining approval of, revising, amending, 

http://www.dot.ca.gov/hq/construc/stormwater/manuals.htm
http://www.dot.ca.gov/hq/construc/stormwater/
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implementation and removal of the WPCP as specified in the Standard Specifications, the 
Handbook, and these special provisions, shall be included in the contract price paid for Water 
Pollution Control Program (WPCP) and no additional compensation will be allowed therefor. 
 
This Water Pollution Control Program (WPCP) will be paid in Lump Sum (LS) as 
percentage of total item based on development and approval of the WPCP (15%), weekly 
inspections reports (70% divided by number of weeks of project), and final documentation 
submittal (15%).  Payment will be withheld for failure to submit weekly inspection forms and 
will not be retro-paid when submitted. 

10-1.06  EXISTING FACILITIES 

The work performed in connection with various existing highway facilities shall conform to the 
provisions in Section 15, “Existing Facilities,” of the Standard Specifications and these special 
provisions. 

 

10-1.07 TRAFFIC CONTROL SYSTEM  

A. GENERAL: 

This work shall consist of all operations necessary to conduct construction operations in a safe 
manner relative to public traffic, and shall conform to the requirements in Section “Temporary 
Pavement Delineation” of these Special Provisions, and those in Section 7-1.03, “Public 
Convenience,” Section 7-1.04, “Public Safety,” and Section 12, “Temporary Traffic Control,” of 
the Standard Specifications. Nothing in these Special Provisions shall be construed as 
relieving the Contractor from his responsibility as provided in said Section 7-1.04 of the 
Standard Specifications. 

 

The requirements of this section, titled “General” shall apply to all projects except as modified 
below in Section B, ”Special Conditions,” or as otherwise approved by the Engineer. 

Construction that interferes with public traffic shall be performed only between 7:00 A.M., and 
4:00 P.M., except that which is required under Sections 7-1.03, “Public Convenience,” and 7-
1.04, “Public Safety,” of the Standard Specifications, as modified below in Section B, or as 
approved by the Engineer. 

The Contractor shall submit a Traffic Control Plan for the entire project limits, including 
intersections, detailing the proposed construction staging and traffic control for approval by 
the Engineer at least two weeks (10 working days) prior to the start of construction. The Traffic 
Control Plan shall not include any intersection closures or detours. The Traffic Control Plan 
shall comply with the California Manual on Uniform Traffic Control Devices (CA MUTCD) – 
Part 6 (latest edition) - Temporary Traffic Control. Nothing in these Special Provisions is to be 
construed as to reduce the minimum standards in the CA MUTCD. 

When applicable, the Caltrans “Temporary Traffic Control Systems” Standard Plans as 
included in the green sheets may be used and referenced as part of the project’s Traffic 
Control Plan. A flashing arrow sign will be required on all lane closures and, if determined by 
the Engineer, will be required on shoulder closures as well. 

When applicable, the Traffic Control Plan for shoulder closures may be as shown on the 
“Shoulder Closure” detail of Standard Plan RSP T10, in the List of Standard and Special 
Drawings (Green Pages). The spacing dimensions on the “Shoulder Closure” detail may be 
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modified as determined by the Engineer. The traffic control plan for night time shoulder 
closures shall also include flashing beacons.  

At any given time during active construction when the number of lanes is reduced from existing 
conditions for both directions of travel, active construction work zones shall be limited to the 
number of locations and delays to motorist in time as indicated below in section B or as 
determined by the Engineer. 

Existing turn lanes for left and/or right turns, when present at intersections, shall remain open 
and operational; or when existing turn lanes are removed, temporary turn lanes shall be 
provided for turn movements.  

If the Engineer determines that the Contractor’s operations are resulting in unacceptable traffic 
delays, the Engineer reserves the right to implement alternate traffic plans. Specific details are 
as indicated below in section B unless otherwise directed by the Engineer. 

The Contractor shall coordinate with local residents and businesses to provide ingress and 
egress for properties adjacent to the project for the convenience of local residents and 
businesses in carrying out their personal and business activities. Convenient access for mail, 
other delivery services, and trash services shall be included in the definition of “personal and 
business activities.” 

The Contractor shall prepare a “Notice to Residents,” and distribute copies of said notice to 
properties that are adjacent to and / or are directly impacted by the project, as determined by 
the Engineer. The notice shall use the “Notice to Residents” template attached in the List of 
Standard and Special Drawings (Green Pages). The notice shall be placed on the door of said 
properties a minimum of seven (7) days before the Contractor begins work. The notice shall be 
in both English and Spanish (back side).  

It is the Contractor’s responsibility to have roads clear of interfering vehicles prior to the start of 
work and during work. The Contractor is responsible for notifying affected residents and 
businesses of the work schedule. Such notification would include placing notices (as stated 
above), making verbal contact, and furnishing and placing temporary “No Parking” signs 48 
hours prior to the start of work, as well as notifying the California Highway Patrol 24 hours prior 
to such posting, such that interfering vehicles or objects may be towed or otherwise removed, 
if necessary. With regards to towing, the applicable County Code Sections are 52.0118, 
52.0132, and 53.0801. 

Section 12-1.04, “Payment,” of the Standard Specifications is superseded by the following: 

The cost of furnishing all flaggers, including transporting flaggers to provide for passage of 
public traffic through the work under the provisions in Section 7-1.03, “Public Convenience,” 
and Section 7-1.04, “Public Safety,” of the Standard Specifications, and elsewhere in these 
Special Provisions, will be borne solely by the Contractor. 

If determined by the Engineer that additional flaggers are required during construction 
activities, Contractor shall provide flaggers at no additional cost to the County. 

The Contractor shall furnish, install, maintain, move, remove, and dispose of all signs, lights, 
flares, barricades, and other facilities for the convenience and safety of the public, as required 
by these Special Provisions and Section 7-1.03, Section 7-1.04, and Section 12 of the 
Standard Specifications. 

If any component in the traffic control system is displaced, or ceases to operate or function as 
specified from any cause during the progress of the work, the Contractor shall immediately 
repair said component to its original condition or replace said component and shall restore the 
component to its original location.  
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When lane closures are made for work periods only, at the end of each work period, all 
components of the traffic control system, except portable delineators placed along open 
trenches or excavation adjacent to the traveled way shall be removed from the traveled way 
and shoulder. If the Contractor so elects, said components may be stored at selected central 
locations approved by the Engineer within limits of the highway right of way. 

When temporary lane configuration changes are allowed to facilitate that day’s construction 
activity, the Contractor, unless otherwise directed by the Engineer, shall restore lane 
configurations to pre-construction conditions at the end of the workday or during periods when 
active construction is not taking place.  

B. SPECIAL CONDITIONS: 

I. During Construction Activities 

Construction on El Rivino Road shall be performed on Monday through Friday only 
(7:00 A.M. to 4:30 P.M.) for the duration of the project. 

On El Rivino Road: public traffic shall be permitted to pass through construction 
operations at all times on a minimum of one 11-foot graded and compacted or paved 
lane, to be used by both directions of travel with the use of flaggers. In order to control 
traffic, additional flaggers shall be required at any intersecting street or streets in 
between locations where flaggers have the traffic queued for paving operations. Any 
deviation from these special conditions shall be approved by the Engineer.  

On Agua Mansa Road: public traffic shall be permitted to pass through construction 
operations at all times on a minimum of two 11-foot graded and compacted or paved 
lanes, one for each direction of travel. In order to control traffic, additional flaggers shall 
be required at any intersecting street or streets in between locations where flaggers 
have the traffic queued for paving operations. Any deviation from these special 
conditions shall be approved by the Engineer 

At the Engineer’s discretion, the Contractor may be required to provide an additional 
through lane for the northbound direction that will allow public traffic to pass through 
construction operations. The hours of operation for the additional lane will be 
determined by the Engineer.  

On Agua Mansa Road at the intersection of El Rivino Road: The Contractor shall 
maintain a minimum of one thru lane and one left turn lane for northbound, westbound, 
eastbound and southbound traffic. The Contractor will be allowed to close the 
northbound and westbound free right turn lane as directed by the engineer. The 
contractor shall provide detours for traffic for any restricted movements at intersection. 

Attention is directed to “Order of Work” and “Permit” sections elsewhere in these 
special provisions. 

Pedestrian safety: The Contractor shall provide passage for pedestrians through 
construction areas, or provide a detour where applicable. Work that interferes with 
existing sidewalks or crosswalks at intersections shall be conducted so as to minimize 
impacts to pedestrian traffic. 

In cases where a detour or an alternate pedestrian access cannot be provided; the 
Contractor shall be allowed to close sidewalk ramp areas where approved by the 
Engineer. The Contractor shall post side walk closure signs at these ramp locations at 
least two weeks prior to the closure dates. Signs shall advise pedestrians of anticipated 
closure dates. Attention is also directed to the Public Safety section of these special 
provisions. 
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II. During Non-construction activities 

On El Rivino Road`: public traffic shall be permitted to pass through construction 
operations at all times on a minimum of two 11-foot graded and compacted or paved 
lanes, one for each direction of travel. In order to control traffic, additional flaggers shall 
be required at any intersecting street or streets in between locations where flaggers 
have the traffic queued for paving operations. Any deviation from these special 
conditions shall be approved by the Engineer. 

On Agua Mansa Road at the intersection of El Rivino Road: The Contractor shall 
maintain a minimum of one thru lane and one left turn lane for northbound, westbound, 
eastbound and southbound traffic. The Contractor will be allowed to close the 
northbound and westbound free right turn lane as directed by the engineer. The 
contractor shall provide detours for traffic for any restricted movements at intersection. 

The Contractor shall stage his construction operations accordingly in order to meet the above 
stated requirements. 

Attention is also directed to “Order of Work,” and “Public Safety,” and “Permit” 
sections of these Special Provisions for traffic control requirements.  

C. MEASUREMENT AND PAYMENT:  

The contract lump sum price paid for Traffic Control System shall include full compensation 
for furnishing all labor, materials (including, but not limited to, all traffic control components), 
tools, equipment, and incidentals, and for doing all the work involved in placing, removing, 
storing, maintaining, moving to new locations, and replacing and disposing of the components 
of the traffic control system, as shown on the plans, and as specified in the Standard 
Specifications and these Special Provisions.  

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for 
doing all the work involved in furnishing, placing/installing, maintaining, relocating as 
necessary, removing and disposing of the advance warning signs (AWS) including payment for 
permits, is included in the contract lump sum price paid for Traffic Control System, and no 
additional compensation will be allowed therefor. 

Full compensation for conforming to the requirements of these Special Provisions and those in 
Section 7-1.03, “Public Convenience,” Section 7-1.04, “Public Safety,” and Section 12, 
“Temporary Traffic Control,” of the Standard Specifications, including furnishing all labor, 
materials (including all traffic control components), tools, equipment, and incidentals, shall be 
considered as included in the contract lump sum price paid for Traffic Control System, and no 
additional compensation will be allowed therefor. 

Full compensation for furnishing, erecting, maintaining, and removing any additional 
construction area signs and other traffic control components including AWS the Engineer may 
deem necessary shall be considered as included in the various contract items of work, and no 
additional compensation will be allowed therefor. 

Full compensation for furnishing, installing, distributing, and removing the “Notice to Residents” 
shall be considered as included in the various contract items of work, and no additional 
compensation will be allowed therefor.  

Full compensation for traffic control staging is included in the contract lump sum price paid for 
Traffic Control System, and no additional compensation will be allowed therefor. 

The adjustment provisions in Section 4-1.05, “Changes and Extra Work,” of the Standard 
Specifications, shall not apply to the item of Traffic Control System. Adjustments in 
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compensation for traffic control components ordered by the Engineer beyond those called for 
in the referenced standards will be made as provided in Section 9-1.04, “Force Account,” of the 
Standard Specifications. No adjustment will be made for decreases. 

 

10-1.07.1 Temporary Pavement Delineation (2015 Caltrans Revised Standard 
Specifications) 

This work, Temporary Pavement Delineation, shall consist of installing, maintaining, and 
removing temporary striping, pavement markings, channelizers, cones, and other devices 
necessary to the safe movement of public traffic through the project area and shall conform to 
the provisions in Section 12-6, "Temporary Pavement Delineation,” of the Standard 
Specifications, the California Manual on Uniform Traffic Control Devices – part 6 (latest edition 
- published by the State Department of Transportation), and these Special Provisions. Nothing 
in these Special Provisions shall be construed as relieving the Contractor from its responsibility 
as provided in Section 7-1.04, “Public Safety,” of the Standard Specifications. 

It is recognized that some conditions may prevail under which the Contractor and other 
agencies may share in responsibilities for the public safety being affected by the work under 
this contract. It is, however, agreed among the parties that necessary renewal, connection to, 
and replacement of effective traffic controls normally applied to the pavement shall fall within 
the Contractor’s sole liability. 

GENERAL - Whenever the work causes obliteration of pavement delineation, temporary or 
permanent pavement delineation shall be in place prior to opening the traveled way to public 
traffic. Lane line or centerline pavement delineation shall be provided at all times for traveled 
ways open to public traffic. 

On multilane roadways, edge line delineation shall be provided at all times for traveled ways 
open to public traffic. 

The Contractor shall perform all work necessary, including any required lines or marks, to 
establish the alignment of temporary pavement delineation. Surfaces to receive temporary 
pavement delineation shall be dry and free of dirt and loose material. Temporary pavement 
delineation shall not be applied over existing pavement delineation or other temporary 
pavement delineation. Temporary pavement delineation shall be maintained until superseded 
or replaced with a new pattern of temporary pavement delineation or permanent pavement 
delineation. 

Temporary pavement markers and removable traffic type tape which conflicts with a new traffic 
pattern or which is applied to the final layer of surfacing or existing pavement to remain in 
place shall be removed when no longer required for the direction of public traffic, as 
determined by the Engineer. 

TEMPORARY LANE LINE AND CENTERLINE DELINEATION - Whenever lane lines and 
centerlines are obliterated, the minimum lane line and centerline delineation to be provided 
shall be temporary reflective raised pavement markers. The spacing requirements for 
temporary pavement markers shall comply with CA MUTCD 2014, Section 6F.79, “Temporary 
Raised Pavement Markers”. The temporary reflective raised pavement markers shall be the 
same color as the lane line or centerline the markers replace. Temporary reflective raised 
pavement markers shall be, at the option of the Contractor, one of the temporary pavement 
markers listed for short term day/night use (14 days or less) or long term day/night use (6 
months or less) in “Prequalified and Tested Signing and Delineation Materials” elsewhere in 
these Special Provisions. 
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Temporary reflective raised pavement markers shall be placed in accordance with the 
manufacturer’s instructions and shall be cemented to the surfacing with the adhesive 
recommended by the manufacturer, except epoxy adhesive shall not be used to place 
pavement markers in areas where removal of the markers will be required. 

Temporary lane line or centerline delineation consisting entirely of temporary reflective raised 
pavement markers shall be used on lanes opened to public traffic for a maximum of 14 days. 
Prior to the end of the 14 days the permanent pavement delineation shall be placed. If the 
permanent pavement delineation is not placed within the 14 days, the Contractor shall provide, 
at his expense, additional temporary pavement delineation. The additional temporary 
pavement delineation to be provided shall be equivalent to the pattern specified for the 
permanent pavement delineation for the area, as determined by the Engineer. 

Where “no passing” centerline pavement delineation is obliterated, the following “no passing” 
zone signing shall be installed prior to opening the lanes to public traffic. W20-1 “ROAD WORK 
AHEAD” signs shall be installed from 1,000 feet to 2,000 feet ahead of “no passing” zones. R4-
1 “DO NOT PASS” signs shall be installed at the beginning and at every 2,000-foot interval 
within “no passing” zones. For continuous zones longer than 2 miles, W7-3aP “NEXT ___ 
MILES” signs shall be installed beneath the W20-1 signs installed ahead of “no passing” 
zones. R4-2 “PASS WITH CARE” signs shall be installed at the end of “no passing” zones. 
The exact location of “no passing” zone signing will be as determined by the Engineer and 
shall be maintained in place until permanent “no passing” centerline pavement delineation has 
been applied. The signing for “no passing” zones, shall be removed when no longer required 
for the direction of public traffic. The signing for “no passing” zones shall conform to the 
requirements in Section 12-3.11, “Construction Area Signs,” of the Standard Specifications.  

Full compensation for furnishing, placing, maintaining and removing the temporary reflective 
raised pavement markers, used for temporary lane line and centerline delineation (including 
the signing specified for “no passing” zones) and for providing equivalent patterns of 
permanent traffic lines for such areas when required; shall be considered as included in the 
lump sum contract price paid for Traffic Control System and no separate payment will be 
made therefor. 

TEMPORARY EDGE LINE DELINEATION - Whenever edge lines are obliterated, the 
temporary pavement delineation to replace those edge lines shall, at the option of the 
Contractor, consist of either solid 4-inch wide traffic stripe of the same color as the stripe the 
temporary edge line delineation replaces, or shall consist of traffic cones, portable delineators 
or channelizers placed at longitudinal intervals not to exceed 100 feet. 

The lateral offset for traffic cones, portable delineators or channelizers used for temporary 
edge line delineation shall be as determined by the Engineer. If traffic cones or portable 
delineators are used as temporary pavement delineation for edge lines, the Contractor shall 
provide personnel to remain at the job site to maintain the cones or delineators during all hours 
of the day that they are in use. 

Channelizers used for temporary edge line delineation shall be surface mounted type and shall 
be orange in color. Channelizer bases shall be cemented to the pavement in the same manner 
provided for cementing pavement markers to pavement in the section of these Special 
Provisions entitled, “Pavement Markers,” except epoxy adhesive shall not be used to place 
channelizers on the top layer of pavement. Channelizers shall be, at the Contractor’s opinion, 
one of the surface mount types (36”) listed in “Prequalified and Tested Signing and Delineation 
Materials” elsewhere in these Special Provisions. 
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Temporary edge line delineation shall be removed when no longer required for the direction of 
public traffic, as determined by the Engineer. 

Full compensation for furnishing, placing, maintaining and removing the temporary edge line 
delineation shall be considered as included in the Lump Sum (LS) price paid for Traffic 
Control System and no separate payment will be made therefor. 

10-1.08 PORTABLE CHANGEABLE MESSAGE SIGNS  

Portable Changeable Message Signs shall conform to the provisions in Sections 12-3.32 
“Portable Changeable Message Signs” of the Standard Specifications.  

This work shall consist of furnishing, placing, maintaining, and relocating as necessary, and 
removing Portable Changeable Message Signs (PCMS). The purpose of the PCMS is to 
provide drivers along El Rivino Road and Aguamansa Road with advanced warning of the 
project and to provide the drivers with up to date information on the traffic conditions during 
construction. Contractor shall coordinate the placement of PCMSs of the information shown on 
the signs with the Engineer.  

The PCMS shall be installed as the second order of work and shall occur two (2) weeks 
prior to start of construction. Contractor shall provide a minimum of three (3) message 
signs.  

Contractor’s attention is directed to the Section entitled, “PERMITS AND 
AGREEMENTS,” elsewhere in these Special Provisions.  

The location of the PCMS shall be determined by the Contractor in accordance with the 
specifications herein for review and approval by the Engineer. The signs shall be maintained 
and relocated if necessary as determined by the Engineer during construction. Recommended 
locations for the message boards are:  

 

1. On El Rivino Road West of the intersection of El Rivino Road and Aguamansa 
Road.  

2. On Agua Mansa Road Southwest of the intersection of El Rivino Road and Agua 
Mansa Road.  

3. On Agua Mansa Road Northeast of the intersection of El Rivino Road and Agua 
Mansa Road.  

 

If the Engineer determines that the PCMS are necessary, they will be installed by the 
Contractor at no additional cost to the County.  

Location of the temporary traffic controls, regulatory, warning and guide signs have a higher 
priority than the PCMS. The PCMS shall be placed where they can be easily identified with the 
corresponding project. If the placement of the PCMS conflicts with the newly installed higher 
priority signs, such as the temporary traffic control devices or other priority devices, the PCMS 
shall be relocated by the Contractor at no extra cost to the County.  

Due to public safety concerns, the PCMS shall not be allowed at the following locations:  

a) On the front, back, adjacent to or around any traffic control device, including 
traffic traffic signs, traffic control device posts or structures and  
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b) At key decision points where a driver’s attention is more appropriately focused on 
traffic control devices, roadway geometry, or traffic conditions. These locations 
include but are not limited to, stop or yield signs, and areas of limited sight 
distances.  

PCMS shall be removed at the completion of the project.  

The contract unit paid price Each (EA) for Portable Changeable Message Sign shall include 
full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for 
doing all work involved in furnishing, placing, maintaining, relocating as necessary, and 
removing PCMS, as specified in the Standard Specification and these Special Provisions.  

10-1.09 REMOVE ASPHALT CONCRETE DIKE  

This work shall consist of removing portions of existing asphalt concrete dike where shown on 
the plans and shall conform to the provisions of Section 15, “Existing Facilities,” of the 
Standard Specifications and these Special Provisions. 

Prior to removing the dike the outside edge of the asphalt concrete to remain in place shall be 
cut to a neat line.  The cut shall be a minimum depth of 0.17-foot. 

The dike shall be removed in such a manner so that the surfacing which is to remain in place is 
not damaged. 

The removed dike shall become the property of the Contractor and shall be disposed of 
outside the highway right of way in accordance with the provisions in Section 5-1.20B(4), 
“Contractor-Property Owner Agreement”, Section 14-10, ”Solid Waste Disposal and 
Recycling”, and Section 14-11, “Hazardous Waste and Contamination” of the Standard 
Specifications. 

The contract price paid per Linear Foot (LF) for Remove Asphalt Concrete Dike shall 
include full compensation for furnishing all labor, materials, tools, equipment and incidentals, 
and for doing all work necessary to remove and dispose of or otherwise handle existing 
asphalt concrete dike as shown on the plans, and as specified in the Standard Specifications 
and these Special Provisions. 

10-1.10 COLD PLANE ASPHALT CONCRETE  

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions 
indicated on the plans and shall conform to the following provisions.  

The provisions of Section 42-3, “Grinding”, of the Standard Specifications shall not apply. 

Planing asphalt concrete shall be performed by the cold planing method. Planing of the asphalt 
concrete pavement shall not be done by the heater planing method. Cold planing machines 
shall be capable of planing the pavement without requiring the use of a heating device to 
soften the pavement during or prior to the planing operation. 

Cold planing machines shall be operated so as not to produce fumes or smoke.  Cold planing 
machines shall be capable of producing a planed surface with no grooves greater than 3/8-
inch in width and 3/16-inch in depth, and shall be operated at a speed and in a manner to 
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produce such a surface. The noise level produced by the combined planing operation shall not 
exceed 86 dBA at a distance of 50 feet at right angles to the direction of travel. 

The depth, width and shape of the cut shall be as indicated in these special provisions and on 
the typical cross sections. Planing shall be performed in a manner to produce a straight cross 
slope between a minimum 0.08-foot depth of cut at the centerline established by the Engineer 
and a minimum 0.08-foot depth of cut at the outside edge as dimensioned on the typical cross-
section. Areas between these boundaries, where the existing surface is below this specified 
plane (i.e., transversely bridged by the planer) shall not be planed. At conform lines (meet lines 
at intersections), transverse cuts shall be made to a minimum of 0.08-foot below the existing 
surface. The outside lines of the paved area shall be neat and uniform. Following the planing 
operations, a drop-off of more than 0.15-foot will not be allowed at any time between adjacent 
lanes open to public traffic. 

Planed widths of pavement shall be continuous except for intersections at cross streets where 
the planing shall be carried around the corners and through the conform lines. 

Where transverse joints are planed in the pavement at conform lines, no drop-off greater than 
0.10-foot shall remain between the existing pavement and the planed area when the pavement 
is opened to public traffic. If asphalt concrete has not been placed to the level of the existing 
pavement before the pavement is to be opened to public traffic, a temporary asphalt concrete 
transition shall be constructed. Asphalt concrete for a temporary transition shall be placed to 
the level of the existing pavement and tapered on a slope of 30:1 or flatter to the level of the 
planed area. 

Asphalt concrete for temporary transitions shall be commercial quality “hot” or “cold” mix and 
shall be spread and compacted by any method that will produce a smooth riding surface. 
Temporary asphalt concrete transitions shall be completely removed, including the removal of 
loose material from the underlying surface, before commencing subsequent restoration or 
paving operations. Such removed material shall be disposed of outside the highway right of 
way in accordance with the provisions in Section 5-1.20B(4), “Contractor-Property Agreement”, 
Section 14-10, “Solid Waste Disposal and Recycling”, and Section 14-11, “Hazardous Waste 
and Contamination” of the Standard Specifications. 

The material planed from the roadway surface, including material deposited in existing or 
improved gutters or on the adjacent traveled way, shall be removed and disposed of outside 
the highway right of way in accordance with the provisions in section 5-1.20B(4), “Contractor-
Property Agreement”, section 14-10, “Solid Waste Disposal and Recycling” and section 14-11, 
“Hazardous Waste and Contamination” of the Standard Specifications. Removal of the cold 
planed material shall be concurrent with the planing operations and follow within 50 feet of the 
planer, unless otherwise directed by the Engineer. 

In order to preserve the structural integrity of the road, public safety and convenience, the 
Contractor shall overlay all feathered, milled or cold planed areas or sections of the road 
immediately within seven (7) working days, as shown on the plans, and as directed by the 
Engineer.  

Cold plane asphalt concrete will be measured by the square yard. The quantity to be paid for 
will be the actual area of surface cold planed irrespective of the number of passes required to 
obtain the specified depth of cut. Low areas in existing pavement, bridged by the cold planer 
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when adjacent cuts meet the specified minimum depth, will not be deducted from the 
measured areas. 

The contract price paid per Square Yard (SY) for Cold Plane Asphalt Concrete pavement 
shall include full compensation for furnishing all labor, materials including asphalt concrete for 
temporary transitions, tools, equipment and incidentals, and for doing all the work involved in 
cold planning, removing and disposing of planed material; and constructing, maintaining, 
removing and disposing of temporary transitions, as shown on the plans, as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer. 

10-1. 11 REMOVE ROADSIDE SIGN  

This work shall consist of removing and disposing of roadside signs where shown on the plans 
and shall conform to the provisions of Section 15, “Existing Facilities,” of the Standard 
Specifications and these Special Provisions. 

The contract unit price paid in Each (EA) for Remove Roadside Sign shall include furnishing 
all labor, materials, tools, equipment and incidentals, and for doing all the work necessary as 
shown on the plans, and as specified in the Standard Specifications and these Special 
Provisions.  It shall be the responsibility of the Contractor to properly and legally dispose of 
materials in a manner consistent with County standards. All costs associated with disposal 
shall be included in the bid price for this item. 

10-1.12 ROADWAY EXCAVATION 

Earthwork shall conform to the provisions in Section 19, “Earthwork,” of the Standard 
Specifications and these Special Provisions. 

Excavation and embankment shall be measured to the grading plane and shall not include 
excavation quantities covered by other bid items including asphalt removal, asphalt 
pulverization and/or concrete removal.  Any work done to obtain the compaction requirements 
for the area or areas below the grading plane shall be the responsibility of the contractor and 
payment for such work shall be considered as included in the contract price paid per Cubic 
Yard (CY) for Roadway Excavation and no additional compensation will be allowed therefore. 

10-1.13 CLEARING AND GRUBBING  

Clearing and grubbing shall conform to the provisions in Section 17-2, “Clearing and 
Grubbing,” of the Standard Specifications and these special provisions. 

Vegetation shall be trimmed, cleared and grubbed only within the excavation and embankment 
slope lines as shown on plans and as determined by the Engineer. 

All other vegetation to be removed including stumps and trees having a main stem of less than 
six inches in diameter, shall be included in the lump sum price paid for Clearing and Grubbing 
and no additional compensation shall be allowed therefor. 

All existing vegetation, outside the areas to be cleared and grubbed, shall be protected from 
injury or damage resulting from the Contractor’s operations. 

All activities controlled by the Contractor, except cleanup or other required work, shall be 
confined within the graded areas of the roadway. 
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Nothing herein shall be construed as relieving the Contractor of his responsibility for final 
cleanup of the highway as provided in Section 4-1.13, “Cleanup,” of the Standard 
Specifications. 

The contract Lump Sum (LS) price paid for Clearing and Grubbing shall include furnishing 
all labor, materials, tools, equipment and incidentals, and for doing all the work involved in 
clearing and grubbing, as shown on the plans, and as specified in the Standard Specifications 
and these Special Provisions. 

10-1.14 DEVELOP WATER SUPPLY  

Watering shall conform to the provisions in Section 10-6, “Watering,” of the Standard 
Specifications. 

The contract Lump Sum (LS) price paid for Develop Water Supply shall include full 
compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing 
all the work involved in developing water supply and no additional compensation will be 
allowed therefor.  

10-1.15 FINISHING ROADWAY 

Finishing roadway shall conform to the provisions in Section 22, “Finishing Roadway,” Section 
4-1.13, "Cleanup," of the Standard Specifications, and these Special Provisions. 

On projects where there is no earthwork associated with the construction, Finishing Roadway 
shall consist of the work necessary to accomplish final cleaning up. Such cleaning up shall 
involve the entire project, including intersecting streets and driveways, and all adjacent or 
nearby properties effected by the project or occupied by the Contractor during performance of 
the work. 

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for 
doing all the work involved for finishing roadway shall be considered as included in the contract 
Lump Sum (LS) price paid for Finishing Roadway and no additional compensation will be 
allowed therefore. 

10-1.16 PLACE ASPHALT CONCRETE DIKE 

Asphalt Concrete placed in dikes and miscellaneous areas shall conform to the provisions in 
Section 39, “Asphalt Concrete,” of the Standard Specifications and these Special Provisions. 
 
Aggregate for asphalt concrete dikes and miscellaneous areas shall conform to the 3/8 inch 
maximum grading as specified in Section 39-2.01B(11), “Miscellaneous Areas and Dikes”, of 
the Standard Specifications and the amount of asphalt binder shall be increased one percent 
by weight of the aggregate over the amount of asphalt binder determined for use in asphalt 
concrete placed on the traveled way. 
 
Asphalt binder grade for A.C. dike shall be PG 70-10.  
 
Asphalt binder grade for miscellaneous areas shall be PG 70-10. 
 
Location of asphalt concrete driveways or sidewalks are approximate and therefore Contractor 
shall notify the Engineer prior to construction.  
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Asphalt concrete placed in the work is paid separately at the contract price per ton for asphalt 
concrete of the Type or Types designated in the Engineer’s Estimate. 
 
The miscellaneous areas to be paid for at the contract price per Linear Foot (LF) for Place 
Asphalt Concrete Dike in addition to the prices paid for the materials involved shall be limited 
to the 0.25’ thick asphalt concrete driveway approaches or sidewalks. 
 
The above contract prices and payments shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in 
placing asphalt concrete dike and placing asphalt concrete (miscellaneous area), complete in 
place, as shown on the plans and as specified in these Specifications and the Special 
Provisions, and as directed by the Engineer.  

10-1. 17 MISCELLANEOUS CONCRETE CONSTRUCTION 

 
Concrete 6" Curb and Gutter, cross gutter, and Local depression shall conform to the 
provisions in Section 90, “Concrete” of the Standard Specifications. 

The concrete in the 6" Curb and Gutter, cross gutter, and Local depression shall be of Minor 
Concrete.  

The first and second sentence of the first paragraph in Section 73-1.03B, “Subgrade 
Preparation,” of the Standard Specifications is superseded by the following: 

Relative compaction of not less than 95 percent shall be obtained for a minimum 
depth of 0.50-foot below the grading plane for the width of the traveled way, 
including cross gutters, driveways, and spandrels. Where curb, curb & gutter, 
sidewalk, pedestrian ramps, curb outlet structure and gutter depression or as 
described on the plan, the sub grade material shall be compacted to a relative 
compaction of not less than 90 percent for a minimum depth of 0.50-foot below 
the grading plane. 

After compaction and grading, the sub grade shall be firm, hard, and unyielding. 

Non-Pigmented curing compound shall be used on exposed concrete surfaces other than curb 
and gutter. 

In the mountain and desert areas where freezing/thawing are seasonal, the concrete shall be 
air-entrained as provided in Section 90-1.02E(3), “Air-Entraining Admixtures,” of the Standard 
Specifications.  The air content after mixing and prior to placing shall be no more than 5.5 
percent and no less than 4.0 percent. 

If in the event during or days after construction or upon inspection by the Engineer, the finished 
minor concrete 6" Curb and Gutter, cross gutter, and Local depression showed evidence of 
failures by cracking or shear, the Contractor shall immediately remove and replace at no cost 
to the County. The concrete shall be saw-cut in a neat, true line and the location of the cut 
lines will be determined by the Engineer.  The removed concrete shall become the property of 
the Contractor and shall be disposed of in accordance with the provision in Section 14-10, 
“Solid Waste Disposal and Recycling” and Section 14-11, “Hazardous Waste and 
Contamination” of the Standard Specifications. 
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The contract unit price paid per cubic yard for Minor Concrete (6" Curb and Gutter) shall 
include full compensation for furnishing all labor, materials, equipment and incidentals, 
including excavation and backfill, as shown on the plans, and as specified in the Standard 
Specifications, these Special Provisions, and as directed by the Engineer.  

The contract unit price paid per cubic yard for Minor Concrete (Cross Gutter)  shall include 
full compensation for furnishing all labor, materials, equipment and incidentals, including 
excavation and backfill, as shown on the plans, and as specified in the Standard 
Specifications, these Special Provisions, and as directed by the Engineer.  

The contract unit price paid per cubic yard for Minor Concrete (Local Depression) shall 
include full compensation for furnishing all labor, materials, equipment and incidentals, 
including excavation and backfill, as shown on the plans, and as specified in the Standard 
Specifications, these Special Provisions, and as directed by the Engineer.  

 

10-1.18 ASPHALT CONCRETE (TYPE A) 

Asphalt concrete shall conform to the provisions in Section 39-2, “Hot Mix Asphalt” of the 
Standard Specifications and these Special Provisions. 

The asphalt concrete shall conform to the following requirements: 

1. Asphalt concrete shall be produced at a central mixing plant. 

2. The aggregate for asphalt concrete (Type A) shall conform to Type A, 3/4-inch, 
Aggregate Gradation, as specified in Section 39-2.02B(4)(b), “Aggregate Gradations,” 
of the Standard Specification. The asphalt binder grade shall be PG 70-10 HMA. 

 

Replace The First Paragraph of Section 39-2.01A(3)(d) “Test Results”, with: 

For mix design, JMF verification, production start-up, and each 10,000 tons, submit AASHTO T 
283 and AASHTO T 324 (Modified) test results electronically to the Engineer. 

 

Add The Following as the First Paragraph of Section 39-2.01A(4)(b) “Job Mix Formula 
Verification”, with: 

At the Engineer’s sole discretion, the Engineer may choose to verify the full Job Mix Formula 
(JMF), or any portion thereof, or accept the Contractors submitted test results in lieu of 
verification testing in accordance with the following sections.  In any case, this verification will 
serve the purposes of this project alone, and shall not be used for any other project. 

 

Remove the paragraphs of Section 39-2.01A(4)(b) “Job Mix Formula Verification”, as 
follows: 

Paragraph 9; which starts “You may adjust…” 

Paragraph 10; which starts “For each HMA type…” 

Paragraph 11; which starts “A verified JMF…” 
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Replace Section 39-2.01A(4)(d) “Job Mix Formula Renewal”, with: 

39-2.01A(4)(d) Reserved 

 

Replace Section 39-2.01A(4)(e) “Job Mix Formula Modification”, with: 

39-2.01A(4)(e) Reserved 

Replace Section 39-2.01D “Payment” with: 

39-2.01D Payment 

 
Replace the second paragraph of Section 39-2.02A(1) “Summary”, as follows: 

You may, by written request separate from the Job Mix Formula (JMF) submittal, request the 
Engineer allow you to use a Warm Mix Asphalt (WMA) Technology. 

 

Remove the first paragraph and table of Section 39-2.02B(4)(b) “Aggregate Gradations”. 

Remove the second paragraph and table of Section 39-2.02C “Aggregate Gradations”. 

 

A prime/tack coat is required: 

a) Prime Coat shall be applied to the base prior to placing the Hot Mix Asphalt. Prime Coat 
shall be e-prime or approved equal and will be spread at a rate of 0.15 to 0.35 gal/sy, as 
directed by the Engineer.  

b) Tack coat shall be applied to existing pavement including planed surfaces, between 
layers of HMA and vertical surfaces of curbs, gutters, and construction joints. Tack coat 
must comply with the specifications for asphaltic emulsion in 2015 Caltrans Standard 
Specifications Section 94, "Asphaltic Emulsion," or asphalt binder in Section 92, 
"Asphalt Binders." Tack coat shall be spread at a rate of 0.02 to0.10 gal/sy, as directed 
by the Engineer. 
 

The price paid for asphalt concrete shall include all costs for prime or tack coat(s) applied to all 
edges and between layers of asphalt concrete paving or overlay. 

Additional asphalt concrete surfacing material shall be placed along the edge of the surfacing 
at road connections and private drives, hand raked, if necessary, and compacted to form 
smooth connecting surfaces.  Full compensation for furnishing all labor and tools and doing all 
the work necessary to hand rake said connecting surfaces shall be considered as included in 
the contract prices paid per ton for the various contract items of asphalt concrete surfacing 
involved and no additional compensation will be allowed therefor. 
 

Replace Section 39-2.02D “Payment” with: 

Quantities of asphalt concrete will be paid for at the contract unit price per Ton (TON) for 
Asphalt Concrete (Type A, ¾” Maximum Grading, PG 70-10 HMA) shall include full 
compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing 
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all the work involved in constructing asphalt concrete complete in place, as shown on the 
plans, and as specified in the Standard Specifications, these special provisions, and as 
directed by the Engineer. 
 

10-1.19 SLURRY SEAL (TYPE II) 

The Slurry Seal shall be a Type II Polymer Modified Asphalt Emulsion Slurry Seal conforming 
to Caltrans Standard Specifications 2015, Section 37-3 “Slurry Seal and Micro-Surfacing”. 

The asphalt emulsion shall be a quick-setting type and grade as specified in Section 37-
3.02B(3) “Polymer Modified Asphaltic Emulsion”. 

The asphalt emulsion shall be polymer modified with 2-½ percent minimum polymer content, 
and not exceed to more than 3 percent. 

As specified in Section 37-3.03B “Proportioning”, the slurry seal mixture shall have proper 
workability and (a) will permit traffic, not controlled with pilot cars, on the slurry seal within one 
hour after placement without the occurrence of bleeding, raveling, separation or other distress, 
and (b) prevent development of bleeding, raveling, separation or other distress within 15 days 
after placing the slurry seal. 

Immediately before commencing the slurry seal operations, all surface metal utility covers shall 
be protected by thoroughly covering the surface with an appropriate adhesive and paper or 
plastic.  No adhesive material shall be permitted to cover, seal or fill the joint between the 
frame and cover of the structure.  Covers are to be uncovered and cleaned of slurry material 
by the end of the same work day. 

The quantity for slurry seal includes the weight determined by combining the weights of the 
aggregate and asphaltic emulsion.   

The quantity for fiber slurry materials are provided by the Vendor (Pacific GeoSource) at no 
cost to either County or Contractor. If the Contractor is not equipped with fiber feeding 
machines on at least two (2) of their trucks, Pacific GeoSource will provide two (2) feeder to 
the Contractor to use for this job at no cost. Feeding machines will be returned to Pacific 
GeoSource within ten (10) days of completing the fiber reinforced slurry streets as described 
under section, “Alkali Resistant Glass Reinforcing Fibers For Slurry Seal & Micro-Surfacing” 
elsewhere in these special provisions. 

The contract unit price paid per Square Yard (SY) for Slurry Seal Type II shall include full 
compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing 
all the work involved in furnishing and placing of the slurry seal, complete in place, including 
cleaning the surface and protecting the slurry seal until it has set, all as shown on the plans, as 
specified in these specifications and as directed by the Engineer. 

Full compensation for conforming to the requirements of this section shall be considered as 
included in the prices paid for the various contract items of work and no additional 
compensation will be allowed therefore.  

10-1.20 AGGREGATE BASE (CLASS 2) 

Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, “Aggregate 
Bases,” of the Standard Specifications and these special provisions. 
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Reclaimed material may be substituted for aggregate base.  Reclaimed material shall meet the 
grading and quality requirements for Class 2 aggregate base.  Reclaimed material may be 
used up to 100 percent of the total volume of the aggregate used, under section 26, 
"Aggregate Bases," of the Standard Specifications. 

The contract unit price paid per Cubic Yard (CY) for Aggregate Base (Class 2) shall include 
full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for 
doing all the work involved in hauling and constructing aggregate base, complete in place, as 
shown on the plans, and as specified in the Standard Specifications, these special provisions, 
and as directed by the Engineer. 

10-1.21 ADJUST MANHOLE FRAME AND COVER TO GRADE 

This work Adjust Manhole Frame and Cover to Grade shall consist of adjusting existing 
frames, covers, grates, and manholes to grade after other grading and paving operations have 
been completed and shall conform to the provisions in Section 15, “Existing Facilities.” of the 
Standard Specifications and these Special Provisions.  

Existing manhole frames and covers shall be removed and reused. 

Adjusted frames shall be surrounded by minor concrete (concrete collar) conforming to the 
provisions of Section 90, “Concrete” of the standard specifications (aggregate gradation to be 
the option of the Contractor). Concrete Collars shall be constructed per details as shown on 
County Special Drawing 106, attached elsewhere in these Special Provisions. Cost of minor 
concrete is included under this section “Adjust of Manhole Frame and Cover to Grade.  

Where frames are within paved areas, the pavement material shall be cut, for removal to allow 
the adjustment, to a neat line uniformly at least twelve inches (12”) outside of the frame’s outer 
perimeter, conforming to the contour and shape of the frame.  Concrete placed around the 
adjusted frame shall be “float” finished flush with the top of the frame and the surrounding 
pavement. 

Where pavement is to be cold planed the existing manholes are to be lowered 6” below the 
limits of Asphalt Concrete removal and plated prior to the required cold planning, tied out for 
future location identification and raised to grade as required by standard detail after Asphalt 
Concrete Pavement is placed. 

The contract unit price paid for Adjust Manhole Frame and Cover to Grade shall include full 
compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing 
all the work involved in adjusting manhole frame and cover including concrete collar, complete 
in place, as shown on the plans, and as specified in the Standard Specifications and these 
Special Provisions, and as directed by the Engineer, including the removal and disposal of the 
resulting material, and no additional compensation will be allowed therefor. 

 

10-1.22 PAINT TRAFFIC STRIPES & PAVEMENT MARKINGS  

Materials and application for painted traffic stripes (traffic lines) and pavement markings shall 
conform to the provisions of paint traffic stripes in Section 84-2, “Traffic Stripes and Pavement 
Markings,” of the Standard Specifications. 
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Traffic stripes and pavement markings shall be white or yellow to match the color of the 
existing markings as shown on the plans and/or as determined by the Engineer. 

Traffic stripes and pavement markings shall be painted at locations shown on the plans and or 
as determined by the Engineer. 

The contract prices paid per Linear Foot (LF) for Paint 6” Wide Traffic Stripe (2-Coat), Paint 
8” Wide Traffic Stripe (2-Coat), Paint 12” Wide Traffic Stripe (2-Coat), Paint 6” Wide 
Yellow Traffic Stripe (2-Coat), and Paint Double 6” Wide Yellow Traffic Stripe (2-Coat) 
and per Square Foot (SF) for Paint Pavement Marking (2-Coat) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
doing all the work involved in applying paint stripes and pavement markings, complete in 
place, including establishing alignment for stripes and layout work, as shown on the plans, as 
specified in the Standard Specifications and these Special Provisions, and as directed by the 
Engineer.  

 

10-1.23 RESET ROADSIDE SIGNS (2015 CALTRANS REVISED STANDARD 
SPECIFICATIONS) 

This work, Reset Roadside Signs, shall consist of the relocation of existing roadside signs to 
maintain communication to public traffic that has existed prior to new construction, and 
replacement of components of signing facilities consistent with this intent, and shall conform to 
the provisions of Section 15, “Existing Facilities,” Section 82-3, “Roadside Signs,” and Section 
82-9, “Existing Roadside Signs and Markers,” of the Standard Specifications and these Special 
Provisions. 

Relocated signs shall be installed in accordance with the horizontal and vertical dimensions 
specified on CA MUTCD 2014, Fig 2A-2 (CA) and County Standard Plan 303a, 303b and shall 
be reset on the same day as removal. 

Signs with solar powered flashing beacons shall be relocated as a unit in accordance with the 
plans and as specified in these special provisions and/or as directed by the Engineer. 

Existing wood posts shall, upon being reset, have two holes drilled, as designated by the 
Engineer, to create a “breakaway” feature. 

The intent is that signs will be relocated as units, including posts and hardware. Should the 
posts, hardware, or sign panels be determined, by the Engineer, to be unsuitable the following 
shall apply: 

1. Sign panels will be furnished by the County and installed by the Contractor at no 
additional cost to the County. 

2. Hardware, such as back braces, nuts and bolts, etc. shall be furnished by the 
Contractor, as incidental to the proposed relocation and no additional payment 
will be made therefor. 

3. If existing posts are determined, by the Engineer, to be unusable; new posts 
meeting the Engineer’s specifications shall be furnished and installed by the 
Contractor. Compensation therefor will be calculated by the Engineer at force 
account, and added to the payments for Reset Roadside Sign, at a 
proportionate rate. 
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4. Installation of new sign panels (County furnished) onto existing posts or old sign 
panels onto new posts shall be considered as incidental to the preservation of 
public safety and convenience, and no payment beyond that calculated by the 
Engineer for Reset Roadside Sign will be made therefor. 

The Engineer will determine final location for roadside signs. Any interim, or temporary, 
positioning of signs necessary to conduct construction without exposing the public to danger or 
liability, shall be considered to be incidental to the Contractor’s operations, and will not be 
separately compensated. 

The contract unit price paid for Reset Roadside Sign shall include, subject to the aforesaid 
exceptions, furnishing all labor, materials, tools, equipment and incidentals, and for doing all 
the work to relocate existing roadside signs (including but not limited to – stop signs, street 
name signs, regulatory signs, and bus signs, and signs with solar power flashing beacons) as 
necessary for safe construction of the project, and payments therefor will be made in 
accordance with units counted and documented by the Engineer. 

 

10-1.24 PAVEMENT MARKERS  

Pavement markers shall conform to the provisions in Section 81-3, “Pavement Markers,” of the 
Standard Specifications and these Special Provisions. 

The Contractor shall install two-way blue retroreflective markers in accordance with Section 
81-3 of the Standard Specifications. 

Location of the blue retroreflective pavement markers shall be as shown on California 
MUTCD 2014 Figure 3B-102 (CA), “Examples of Fire Hydrant Location Pavement 
Markers,” included within these Special Provisions and as directed by the Engineer. 

The Contractor shall install Type D two way yellow and Type G one-way clear retroreflective 
markers as specified on plans.  

Full compensation for furnishing and placing pavement markers shall be considered as 
included in the contract prices paid for Pavement Marker (Retroreflective – Type D and G) 
and no additional compensation will be allowed therefor. 

Full compensation for furnishing and placing blue pavement markers shall be considered as 
included in the contract prices paid for various contact items and no additional compensation 
will be allowed therefor. 

 

10-1.25 ROADSIDE SIGNS 

Roadside signs shall be installed at the locations shown on the plans or where directed by the 
Engineer, and shall conform to the provisions in Section 82-3, “Roadside Signs,” of the 
Standard Specifications and these Special Provisions. 

Metal posts shall be furnished and installed as shown on California 2014 MUTCD Figure 2A-
2(CA) and County Std. Dwg. 303b (with the exception of post for street name markers). Anchor 
sleeves shall be driven into the ground to the depth shown on the aforementioned Std. Dwg. 
Driving equipment that damages the anchor sleeves shall not be used. 
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Roadside signs shall conform to the latest Uniform Sign Chart of the State of California 
Department of Transportation. 

The contract unit price paid in Each (EA) for Roadside Sign shall include full compensation 
for furnishing all labor, materials (including metal posts) tools, equipment and incidentals, and 
for doing all work involved in furnishing and installing roadside signs, complete in place, 
including the installation of sign panels, as shown on the plans and as specified in the 
Standard Specifications and these Special Provisions, and as directed by the Engineer.  
Regardless of the number of signs on a given post, the pay quantity shall be counted as 
one (1) Sign for each post. 

 

 

10-1.26 SIGNALS AND LIGHTING (2018 CALTRANS STANDARD SPECIFICATIONS) 

10-1.26.1 Description  

The work to be done consists of furnishing electrical equipment and materials, and installing of 
electrical systems, include all traffic control and necessary appurtenant work for the installation of 
traffic signal and safety lighting at the following location(s): 

1. El Rivino Road and Agua Mansa Road 

Standard plans referred to on the signal modification plans and in these Special Provisions for 
electrical work shall be in accordance with 2018 Caltrans Standard Plans including current 
revisions. 

The furnishing and installing of traffic signals and highway lighting shall conform to Sections 86, 
“Electrical Work” and 87, “Electrical Systems,” of the 2018 Caltrans Standard Specifications and 
current revisions, and these Special Provisions. 

 

10-1.26.2 Contractor Supplied Materials  

The Contractor shall provide all materials, including but not limited to: LED luminaires, 
retroreflective street name signs, mast arm and post mounted signs, photoelectric controls, 
conduits, pullboxes, all wiring and conductors, signal cables, foundations, and any other 
hardware necessary for the traffic signal and safety lighting installation. The Contractor shall 
install the equipment furnished by the County, including signal standards with mast-arms, 
luminaire arms, standards and cabinet anchor bolts, TS2-1 Econolite Cobalt Controller 
assembly, controller cabinet, Uninterruptable power supply and battery backup system, GPS 
time source module, service cabinet, Autoscope Video detection system, and emergency 
vehicle preemption system. 

 

The Contractor shall furnish and install any additional electronic equipment required to 
provide the desired signal operation as shown on plan. 

Attention is directed to Section 6 “Control of Materials:” of in these Special Provisions for 
County Supplied Materials. The Contractor shall be responsible for contacting the County 
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Traffic Division, (909) 387-8186 to coordinate release and pick up of the stated materials at 
least two (2) days in advance to coordinate release and pick up of the stated materials. 

10-1.26.3 County Furnished Materials  

Attention is directed to Section 6 “Control of Materials” of these Special Provisions for 
County Furnished Materials.  The Contractor shall be responsible for contacting the 
County Traffic Division at (909) 387-8186 at least two (2) days in advance to coordinate 
release and pick up of the stated materials. 

10-1.26.4 Regulations and Code  

Electrical equipment must comply with the requirements listed in Section 86-1.01D (1), 
“General,” of the 2018 Caltrans Standard Specifications and current revisions, and these 
Special Provisions. 

 Attention is specifically directed to the California Administrative Code, Title 8, Subchapter 5, 
"Electrical Safety Orders," Articles 85 and 86, in accordance with which all persons and 
equipment working up to six (6) feet of high voltage power lines must meet the exceptions 
specified in the above mentioned code. The six (6) feet dimension shall be increased if required 
by Southern California Edison regulations. 

10-1.26.5 Submittals    

Within 15 days after contract approval, the Contractor shall submit a list of electrical equipment 
and materials proposed to be installed. List of electrical equipment and material shall conform to 
the provision in Section 86-1.01C, “Submittals,” of the 2018 Caltrans Standard Specifications 
and current revisions, and these Special Provisions. 

10-1.26.6 Foundations  

Pole foundations shall conform to the provisions in Section 87-1.03E(3), “Concrete Pads, 
Foundations, and Pedestals” of the 2018 Caltrans Standard Specifications and current 
revisions, and these Special Provisions.  

CAST-IN-DRILLED-HOLE CONCRETE PILING 

Cast-in-drilled-hole concrete pile foundations shall conform to the provisions in Section 49-3, 
"Cast-In-Place Concrete Piling," of the Standard Specifications and these special provisions. 

10-1.26.7 Conduit  

Conduit shall conform to the provisions in Sections 86 and 87, "Electrical Systems," of the 
2018 Caltrans Standard Specifications and current revisions, and these Special Provisions.   

All conduit shall be 4” minimum, schedule 80 electrical grade PVC unless otherwise 
noted or approved by the Engineer. Galvanized rigid steel conduit SHALL NOT be 
allowed as the final, installed material. 

Depth of all new conduit shall conform to the provisions of Section 87-1.03B(3), “Conduit 
Installation Underground”.  The contractor shall verify depth of existing conduit(s) for 
conformance to Section 87-1.03B(3).  In the event that existing conduit depth does not meet 
minimum requirements, the contractor shall relocate existing conduits and wiring as directed 
by the engineer.  

Insulated bonding bushing will be required on all conduit. 
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Conduit runs shown on plans to be located behind curbs may be installed in the street, within 
three (3) feet of, and parallel to the face of the curb by the “Conduit Installation by the 
Trenching-In-Pavement Method” described in Section 87-1.03B(6). All pull boxes shall be 
located behind the curb or at the locations shown on the plans.  

Conduit ends shall be sealed after installation to preclude water and dirt infiltration prior to 
pulling conductors. 

After conductors have been installed, the ends of conduits terminating in pull boxes, service 
and controller cabinets shall be sealed with “a duct seal” type of sealing compound. 

When a standard coupling cannot be used for coupling metal type conduit, a UL listed 
threaded union coupling, as specified in the third paragraph in Section 87-1.03B, "Conduit 
Installation," of the 2018 Caltrans Standard Specifications shall be used. 

Only galvanized rigid steel conduit shall be used as a drilling or jacking rod, provided damaged 
or abraded sections are removed. Galvanized rigid steel conduit SHALL NOT be allowed as 
the final, installed material, only the drilling or jacking rod. 

At locations where conduit is to be installed, by jacking or drilling as provided in Section 87-
1.03B(5), "Conduit Installation by the Jacking and Drilling Method," of the 2018 Caltrans 
Revised Standard Specifications, and if delay to any vehicle will not exceed two minutes, 
conduit may be installed by the "Conduit Installation by the Trenching-In-Pavement Method" as 
specified in said Section 87-1.03B(6).  

Spreading and finishing of portland cement concrete surfacing shall be performed by any 
method which will produce a portland cement concrete surfacing of uniform smoothness, and 
texture equal to the adjacent surface. 

The contract lump sum price for “Signals and Lighting” shall include full compensation for 
furnishing all labor, materials, testing, tools, equipment and incidentals, and for doing all the 
work involved in installing conduits including trenching or directional drilling, complete in place, 
as shown on the plans, or as directed by the Engineer. 

 

10-1.26.8 Pull Boxes  

Pull boxes shall conform to the provisions in Section 86-1.02C, "Pull Boxes," and Section 87-
1.03C, "Installation of Pull Boxes" of the 2018 Caltrans Standard Specifications and current 
revisions, and these special provisions. 

The pull boxes shall be placed according to Caltrans Standard Plan RSP ES-1C and RSP ES-8A.  

The pull boxes located in roadways or shoulder areas subject to traffic shall be equipped with 
steel traffic weight covers per Caltrans Standard Plan RSP ES-8B. 

The pull boxes installed adjacent to the controller cabinet shall be 6 (E) . 

Grout shall be placed in the bottom of pull boxes. 

Pull boxes shall not be located in or within 1 foot of a curb access ramp. Pull boxes shall be 
placed with their tops flush with surrounding finished grade, except as required by the Engineer. 

Pull boxes shall be installed at the locations shown on the plans and shall be spaced at no more 
than 200-foot intervals. The Contractor may, at the Contractor’s expense, install additional pull 
boxes to facilitate the work. 
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Pull boxes covers shall be marked with “Traffic Signal.” The “Caltrans” cover marking is not 
allowed.  

10-1.26.9 Conductors, Wiring and Cables  

Conductors and cables shall conform to the provisions in Section 86-1.02F, "Conductors and 
Cables," Section 87-1.03F, "Conductors and Cable Installations,” Section 87-1.03H, "Conductors 
and Cables Splices," of the 2018 Caltrans Standard Specifications and current revisions, and 
these Special Provisions. 

Conductors No. 10 AWG or larger, shall be spliced by the use of "C" shaped compression 
connectors as shown in the Standard Plans. 

Splices shall be insulated by "Method B" as specified in Section 87-1.03H(2), “Splice Insulation 
Methods”  of the 2018 Caltrans Standard Specifications. 

Conductors shall be wrapped around projecting end of conduit in pull boxes. Cables shall be 
secured to the projecting end of conduit in pull boxes to prevent pulling of cables without 
removing the securing device. 

The minimum insulation thickness, at any point, for Type USE, RHH, or RHW wire shall be 39 
mils for conductor sizes No. 14 to No. 10, inclusive, and 51 mils for No. 8 to No. 2, inclusive. 
The minimum insulation thickness, at any point, for Type THW and TW wires shall be 27 mils 
for conductors sizes No. 14 to No. 10, inclusive, 40 mils for No. 8, and 54 mils for No. 6 to No. 
2, inclusive.  

10-1.26.10 Service  

Electrical service shall conform to the provisions in Section 86-2.11, “Service,” of the 2018 
Caltrans Standard Specifications and current revisions and these Special Provisions.  

Service at this location shall be Type III-BF 120/240 volt service equipment enclosure with 
test switch per Caltrans Standard Plan RSP ES-2E and as shown on the plans. The 
necessary conduit from the cabinet to the service point shall be installed by the CONTRACTOR 
as directed by the engineer and approved by Southern California Edison. 

Service equipment shall be installed as soon as possible to enable the utility to schedule its work 
well in advance of the completion of the project. 

10-1.26.11 Bonding and Grounding  

Bonding and grounding shall conform to the provisions in Section 86-1.02F(1)(c)(ii) “Bonding 
Jumpers and Equipment Grounding Conductors,” of the 2018 Caltrans Standard Specifications 
and current revisions, and these Special Provisions. 

Bonding jumpers in standards with hand holes and traffic pull box lid cover shall be attached 
by a UL-listed lug using a 3/16-inch diameter or larger brass or bronze bolt and shall run to the 
conduit or bonding wire in the adjacent pull box. The grounding jumper must be visible after 
the standard is installed and the mortar pad and cap is placed on the foundation.  

Equipment bonding and grounding conductors are required in all conduits, except when the 
conduits contain fiber optic cable. A No. 8 minimum bare copper wire shall run continuously in 
circuits, except for series lighting circuits, where No. 6 bare copper wire shall run continuously. 
The bonding wire size shall be increased to match the circuit breaker size in conformance with 
the Code, or shall be as shown on the plans. Conduits to be installed for future conductors, 
may omit the copper wire. 
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Ground metal conduit, service equipment, and grounded conductor at the service point as 
specified by NEC and service utility, except grounding electrode conductor must be No. 6 or 
larger. 

10-1.26.12 Operational Testing  

Operational test shall conform to the provisions in Section 87, “Electrical Systems,” of the 2018 
Caltrans Standard Specifications and current revisions, and these Special Provisions. 

The Contractor shall arrange to have a signal technician, qualified to work on the controller 
assembly present at the time the equipment is activated.  

The Contractor shall test each loop circuit for continuity, circuit resistance, and insulation 
resistance at the controller cabinet location. 

The County will have their signal contractor on site to answer questions and to inspect the signal 
construction. 

The Contractor shall notify Resident Engineer to make arrangements to be tested by County 
subcontractor (St. Francis Electric, LLC). 

10-1.26.13  Solid State Traffic Actuated Controllers 

Solid-state traffic actuated controller units, cabinets, and auxiliary equipment shall conform to the 
provisions in Section 86-3, "Controller Assemblies," of the 2018 Caltrans Standard Specifications 
and current revisions, and these Special Provisions. 

The Contractor shall install County furnished Cobalt controller with touch screen option including 
NEMA TS2-1 Type R controller cabinet with 16-channel MMU, and all appurtenant equipment. 
Controller cabinet shall include LED internal cabinet lighting and slide out drawer. 

The CONTRACTOR shall furnish and install any additional electronic equipment required to 
provide the desired signal operation as shown on the plans. 

The CONTRACTOR shall make all field-wiring connections to the terminal blocks in the controller 
cabinet. 

The foundation for the Type “R” cabinet shall be per Caltrans Standard Plan ES-3B. 

The CONTRACTOR shall be responsible for all contacts with controller manufacturer required 
during the construction and functional testing portions of the contract. 

Controller units equipped with a "guaranteed passage time feature" shall provide a method of 
omitting this feature without internal circuit modification. 

The controller unit power supply shall be capable of supplying a minimum of 1/2 ampere to 
external circuits. 

The convenience receptacle shall have ground-fault circuit interruption as defined by the code.  
Circuit interruption shall occur on a 5milliamperes of ground-fault current. 

The CONTRACTOR shall, at no cost to the County, arrange with the equipment manufacturer to 
have an approved technician present at the time the equipment is turned on to ensure proper 
equipment setup so that the equipment warranty is fully valid once the County accepts the 
projects and component maintenance. The CONTRACTOR is recommended to make these 
arrangements with the manufacturer at least two weeks in advance of the expected turn on date.  
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The CONTRACTOR must bid exactly to the specifications herein and the State Standard 
Specifications. 
 
10-1.26.14 Vehicle Signal Faces  

Vehicle signal faces, signal heads and auxiliary equipment, as shown on the plans, and the 
installation thereof, shall conform to the provisions in “Signal Heads” Section 87-1.02(R)1 through 
“Signal Faces” Section 87-1.02(R)4 of the 2018 Caltrans Standard Specifications and current 
revisions, and these Special Provisions.  

All vehicle indications shall be 12” and have light emitting diode (LED) signal modules. 

All vehicle heads shall be equipped with back plates. Back plates shall be pre-manufactured 
metallic with louvers and shall be of one piece construction.  Hardware attaching back plate to 
signal head shall be equipped with washers.  All vehicle heads shall be metallic.  Signal head 
mounting hardware shall not be aluminum, including pipe and fittings. 

10-1.26.15 Video Detection System 
Video vehicle detection system shall conform to these Special Provisions.  The 
CONTRACTOR shall install County furnished video detection system per the manufacture’s 
specifications.  Video detection system shall be by Autoscope Vision or as provided by the 
County of San Bernardino - Traffic Division.   

The video and power cables to be used between the camera and the controller cabinet shall 
be per the manufacturer’s specifications.  The manufacturer’s instructions must be followed to 
ensure proper connection. 

The video cable shall be installed in a continuous run with no splices.  This is to prevent 
moisture from seeping into connections made in conduit and to help ensure ground isolation. 

The CONTRACTOR shall, at no cost to the County, arrange with the equipment manufacturer to 
have a factory certified representative present at the time the equipment is turned on to ensure 
proper equipment setup so that the equipment warranty is fully valid once the County accepts the 
projects and component maintenance. The CONTRACTOR is recommended to make these 
arrangements with the manufacturer at least two weeks in advance of the expected turn on date.  
A factory certified representative from the supplier shall be on-site during installation.   
 
10-1.26.16 Emergency Vehicle Preemption System  
Emergency vehicle preemption (EVP) system shall conform to these Special Provisions.   

The CONTRACTOR shall install County furnished emergency vehicle preemption system.  The 
emergency vehicle preemption system shall be infrared type and will provide emergency 
vehicle detection for all directions at the intersection of Agua Mansa Road and El Rivino Road 
and shall be installed per the manufacturer’s specifications.   

10-1.26.17 Uninterruptable Power Supply (UPS) 

The uninterruptable power supply (UPS) shall conform to these Special Provisions.  The 
CONTRACTOR shall install County furnished uninterruptable power supply system consisting of 
nickle-zinc batteries with 1000 watt minimum battery storage. 

Mounting method for both the batteries and unit shall be shelf-mount.  All necessary hardware for 
mounting shall be included in the bid price of the UPS. 
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The CONTRACTOR shall, at no cost to the County, arrange with the equipment manufacturer to 
have an approved technician present at the time the equipment is turned on to ensure proper 
equipment setup so that the equipment warranty is fully valid once the County accepts the 
projects and component maintenance. The CONTRACTOR is recommended to make these 
arrangements with the manufacturer at least two weeks in advance of the expected turn on date. 

10-1.26.18  LED Luminaires  

 LED luminaires shall conform to the provisions in Section 86-1.01C(3), "LED Luminaires," of the 
2018 Caltrans Standard Specifications and current revisions, and these Special Provisions. The 
LED luminaires shall be furnished by the CONTRACTOR, at the intersection with 200-watt lamps 
as shown on the plans. 

10-1.26.19  Photoelectric Controls 

The CONTRACTOR shall furnish and install Type V photoelectric control equipment for safety 
lighting.  A lighting contactor shall be provided for the safety lights. A test switch shall be provided 
for the luminaire circuit.   

Contactors shall be mechanical armature type. 

The Contractor shall furnish and install in the service equipment enclosure a time delay photo cell 
for the luminaires. 

 

10-1.26.20  Mastarm Mounted Signs and Retroreflective Street Name Signs  

The CONTRACTOR shall furnish and install the mast arm mounted signs and mounting brackets 
per Caltrans Standard Plan ES-7N, Detail U. 

The CONTRACTOR shall furnish and install retroreflective street name signs per Caltrans 
Standard Plan ES-7P and secure signs with a 1/8-inch galvanized steel cable as shown on the 
plan.  The Contractor shall furnish mounting assembly (brackets) for mounting the retroreflective 
street names on the signal mast arm per Caltrans Standard Plan ES-7P.  

10-1.26.21  Signal “Turn-On” 

Functional Testing shall conform to the provisions in Section 86-2.14C, “Functional Testing,” of 
the 2018 Caltrans Standard Specification and current revisions, and these Special Provisions. 

Perform functional test to show that each part of the system functions as specified. 

The CONTRACTOR shall notify the County’s Field Inspector, five (5) working days prior to the 
signal “Turn-On” and Functional Testing. 

Turn-on of the traffic signal system shall not be made on Monday or Friday or the day preceding a 
legal holiday.  

The CONTRACTOR shall arrange to have a qualified field technician qualified to work on the 
emergency preemption system and employed by the manufacturer or his representative, to be 
present at the time the equipment is activated. 
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The CONTRACTOR shall arrange to have a qualified field technician qualified to work on the 
emergency preemption system and employed by the manufacturer or his representative, to be 
present at the time the equipment is activated. 

The County will have their signal contractor on site to answer questions and to inspect the signal 
construction. The CONTRACTOR shall notify the County’s field inspector at least two weeks prior 
to the turn-on date to ensure a signal technician will be on site. Failure to do so may result in 
delaying the turn-on date. 

 

10-1.26.22 Payment  

The contract lump sum price for “Signals and Lighting” shall include full compensation for 
furnishing all labor, materials, testing, tools, equipment and incidentals, and for doing all the 
work involved in constructing the traffic signals, complete in place, as shown on the plans, or 
as directed by the Engineer. 

 

10-1.27  COORDINATION 

At a minimum the Contractor shall coordinate the construction activities two (2) weeks in 
advance prior to construction with cities, agencies, and schools below to minimize conflicts 
with their schedule: 

It is the Contractor's responsibility to verify the schedules of the above mentioned entities to 
ensure that no conflicts occur with their daily schedules and that the project improvements 
should either be completed, or the work should be postponed until such a time the work can be 
completed in its entirety. 

Additional contact information of other agencies may be provided to the Contractor during the 
pre-construction meeting. 

Full compensation for conforming to the requirements of this section shall be considered as 
included in various contract items and no additional compensation will be allowed thereto. 

10-1.28 PERMIT  

Prior to construction, the Contractor shall obtain and pay for all permits as required for all work 
involved within City of Rialto. This City do not authorize any work within their jurisdiction 
without any permit. 

A sample copy of, City of Rialto construction or encroachment permit application are attached 
elsewhere in these special provisions for information purposes only.  

The Contractor shall conform to the permit requirements in performance of work on this 
project. 

Full compensation for permit fees and complying with the requirements of City of Rialto with 
respect to operations under their jurisdiction, not otherwise provided for, shall be considered as 
included in the prices paid for the various contract items of work and no additional 
compensation will be allowed therefor. 
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DATE   January 12, 2023        PHONE   387-8109 
 

FROM ANTHONY PHAM, P.E., Division Chief    MAIL CODE  0835 
Environmental Management Division  

 
 TO CHRIS NGUYEN, P.E., Division Chief 
  Transportation Design Division 

File: :  Yard 03/ BLOOMINGTON AREA 
 
SUBJECT CEQA REVIEW: EL RIVINO ROAD AND AGUA MANSA ROAD (W.O H15166) 
  

 
Project Description and Location  
 
The San Bernardino County Public Works Department proposes minor street improvements that will 
improve traffic and pedestrian safety at the intersection of El Rivino Road and Agua Mansa Road in the 
Bloomington area of San Bernardino County (See Attachment 2- Location Map). The project generally 
entails widening the north and south corners of the intersection with new asphalt concrete pavement, 
pavement rehabilitation of existing pavement, replace the existing raised median with asphalt, adding 
new turning lanes, installing traffic signals and new traffic paint and incidental associated improvements.  
 
The project area is in an urban, residential, and commercial location at an existing intersection.  Project 
activities occur at an isolated and previously developed intersection and will involve minor asphalting new 
areas of the intersection that are highly disturbed dirt shoulders to widen the turning radius of each corner. 
No new through lanes are being added and improvements will not increase road capacity. Equipment 
planned for use on this project will include but is not limited to: Tractor, asphalt paver, backhoe, dump 
truck. 
 
No traffic detours or nighttime construction are planned at this time. No relocation of utilities is anticipated. 
Construction duration is anticipated for approximately one-month. County of San Bernardino 
Development Code 83.01.80(g)(3) exempts noise from temporary construction, maintenance, repair, or 
demolition activities between 7:00 a.m. and 7:00 p.m., except Sundays and Federal holidays. No project 
construction will occur during that time. 
 
Biological Resources Evaluation 
 
San Bernardino County Environmental Management Division (EMD) Ecological Resources Specialists 
(ERS) conducted a site review and a review of California Natural Diversity Database (CNDDB) of the 
Fontana and San Bernardino South quadrangles. The CNDDB review revealed that the Fontana and San 
Bernardino South quadrangles contain several federally and state listed endangered or threatened 
species, none of these species are recorded within the project site. It has been determined that the project 
site cannot support these species, as it is highly disturbed due to development. 
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Biological Resources Conditions 
 
As a consequence of the limited nature of the road work, it has been determined that project related 
activities will not directly impact any sensitive habitat and/or species. However, to further ensure no 
impacts to species the following actions should be taken;  
 
1. If work occurs during the nesting bird season (March 15 – September 1), a pre-construction nesting 

bird survey must be conducted no more than three days prior to the start of work;  
 

2. If active nests are detected, appropriate avoidance buffers will be established and work activities 
within the vicinity of the nest will be monitored; 
 

3. All staging areas located on unpaved sites must be approved and may need to be surveyed and 
cleared by a biologist prior to equipment staging. 

 
Cultural Resources Evaluation 
 
San Bernardino County Environmental Management Division Cultural Resources Specialist (CRS) 
provided a review of the proposed project and area to assess potential impacts to historical and cultural 
features.  
 
Due to the nature of this project this project has a very low probability of affecting cultural resources. No 
further cultural resources studies are recommended unless changes are made to the project description 
or location.  
 
Cultural Resources Conditions 
 
To ensure there are no impacts to historical or cultural resources, the following general conditions should 
be incorporated into project avoidance measures: 
 
1. Should prehistoric or historic archaeological resources be encountered during construction, the 

evaluation of any such resource should proceed in accordance with all appropriate federal state, and 
local guidelines.  Specifically, all work must be halted in the immediate vicinity of the cultural resource 
found until a qualified archaeologist can assess the significance of the resource. 
 

2. If human remains are encountered during construction, then the San Bernardino County Coroner’s 
Office MUST be contacted in accordance with state law within 24 hours of the find, and all work 
should be halted until a clearance is given by that office and any other agency involved.  The 
Coroner’s Office may be contacted at the Coroner’s Division, County of San Bernardino, 175 S. Lena 
Road, San Bernardino, CA. Tel: (909) 387-2978. 

 
Environmental Determination 
 
In compliance with the California Environmental Quality Act (CEQA), Environmental Management 
Division staff has reviewed the proposed project. 
 
The Proposed Project qualifies for a Class 1 Categorical Exemption, “Existing Facilities” under Section 
15301(c) of the CEQA guidelines. Class 1 consists of the “operation, repair, maintenance, permitting, 
leasing, licensing, or minor alteration of existing public or private structures, facilities, mechanical 
equipment, or topographical features, involving negligible or no expansion of existing or former use.”  
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The Class 1 (c) exemption is specific to “existing highways and streets, sidewalks, gutters, bicycle and 
pedestrian trails, and similar facilities.” The project also qualifies for a Class 2 Categorical Exemption, 
“Replacement or reconstruction” under Section 15302(c) which is applicable to “Replacement or 
reconstruction of existing utility systems and/or facilities involving negligible or no expansion of capacity.” 
 
General Conditions  
 
1. All work, including equipment staging, will remain on paved areas.  No new work outside disturbed 

areas or existing rights-of-way (i.e., existing shoulder-to-shoulder and/or curb-to-curb) will be 
performed without further environmental evaluations. 

 
2. Material staging area shall be clearly delineated in order to keep equipment and trucks within existing 

paved areas.  Further, project related vehicle access, maintenance activities, and equipment storage 
shall be restricted to established roads, designated access roads, maintenance right-of-way, and 
designated storage, staging, and parking areas.  Off-road traffic outside of these designated areas 
shall be prohibited. 

 
3. Standard best management practices shall be implemented during all maintenance activities, 

especially those pertaining to dust control, erosion control, and stormwater pollution prevention.  If 
equipment is parked overnight then a drip pan, or some other form of protection, shall be placed 
under the vehicle in order to contain any drips, leaks, and or spills.  All food and maintenance trash 
shall be removed from the site daily.  Please contact EMD, at (909) 387-7897, with any questions. 

 
It is our opinion that the proposed project meets the criteria for an exemption under Sections 15301(c) 
and 15302(c) of the CEQA Guidelines. To complete the Categorical Exemption process, I recommend 
that a Notice of Exemption, together with the required fee, be filed with the Clerk of the Board of 
Supervisors of the County of San Bernardino. A Notice of Exemption to be filed is included with this 
Interoffice memo. Should you need further information or have any questions, please contact AJ Gerber, 
Senior Planner at x78109, who coordinated this review. 
 
 
AP:AJ:kc 
 
 
Attachments: 1. Notice of Exemption 
   2.  Regional/Vicinity and Project Location Map 
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Notice of Exemption 

To: Office of Planning and Research From: San Bernardino County 
1400 Tenth Street, Room 121 Department of Public Works 
Sacramento, CA 95814 Environmental Management Division 

825 E. Third Street, Room 123 
San Bernardino, CA 92415-0835 

Clerk of the Board of Supervisors 
San Bernardino County  
385 North Arrowhead Avenue, Second Floor 
San Bernardino, CA 92415-0130 

Project Description Applicant 

 
San Bernardino County Dept of Public Works 

 825 E. Third Street 
 Address 

 San Bernardino, CA 92415-0835 

 (909) 387-8109
 Phone 
 

 Representative 

AJ Gerber 
Name 

Same as Applicant 
Address 

Anthony Pham, P.E., Division Chief 
Lead Agency Contact Person 

Same as Applicant (909) 387-8109
Phone 

Exempt Status: (check one) 

Ministerial [Sec. 21080(B)(1); 15268]; 
Declared Emergency [Sec. 21080(B)(3); 15269(a)]; 
Emergency Project [Sec. 21080(B)(4); 15269(b)]; 
Categorical Exemption.  State type and section:   Class 1 Categorical Exemption Section 15301(c) 

Existing Facilities and Class 2, 15302(c) Replacement or Reconstruction 
Statutory Exemptions.  State code number: 
Other Exemption:    

Reasons why project is exempt:  Section 15301(c) PRC: The proposed project consists of routine maintenance of 
existing public streets. Also, Section 15302(c) PRC: Replacement or reconstruction of existing structures and 
facilities. 

      Chief, Environmental Mgmt. Div. 
Signature    Anthony Pham, P.E. Title   Date 

 Signed by Lead Agency Signed by Applicant 

Date received for filing at OPR:   N/A 

Project Title: El Rivino Road and Agua Mansa Road (W.O.# 
H15166) 

Project Location: At the intersection of El Rivino Road and 
Agua Mansa Road in the Bloomington area of San Bernardino 
County. See Attachment – Regional/Vicinity/Location Map. 

Project Description: Work generally entails widening the north 
and south corners of the intersection with new asphalt concrete 
pavement, pavement rehabilitation of existing pavement, 
remove raised median and replace with asphalt, adding new 
turning lanes, installing traffic signals, new traffic paint and 
incidental associated improvements. No new through lanes are 
being added and improvements will not increase road capacity. 
Equipment planned for use on this project will include but is not 
limited to: Tractor, asphalt paver, backhoe, dump truck. No 
traffic detours or nighttime construction are planned at this time. 

1/18/2023
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SAN BERNARDINO COUNTY 
DEPARTMENT OF PUBLIC WORKS

DISTRICT 5
YARD 3

WO H15166

Bloomington Area 

LOCATION MAP
EL RIVINO ROAD AND AGUA MANSA ROAD

El Rivino Road Intersection
Intersection Improvements and Widening

Legend:
Proposed Turn Radius

Intersection Improvements

Raised Median Removal

El Rivino Rd
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