AMENDMENT No. 6 TO:

WORK ORDER
T002198-251306-296790
Between
Microsoft Corporation San Bernardino County
One Microsoft Way And c/o Office of the District Attorney
Redmond, WA 98052 303 West 3rd Street

San Bernardino, CA 92415

THIS AMENDMENT No.6 TO WORK ORDER T002198-251306-296790 (the “Amendment”) is made
and entered into effective as of the Effective Date by and between the undersigned for the purpose of
amending that certain Work Order T002198-251306-296790 (the “Agreement”), by and between San
Bernardino County Office of the District Attorney (“Customer”, “SBCDA” or “you”) and Microsoft
Corporation.

Capitalized terms used herein and not otherwise defined have the meanings set forth in the
Agreement.

Any terms not otherwise defined herein shall have the meanings set forth in the Agreement and/or
the Work Order. In consideration of the promises contained herein, and for other good and valuable
consideration, the receipt and sufficiency of which is acknowledged, the parties agree as follows:

1. The following is hereby added to the Agreement and accepted and acknowledged by the parties:

The purpose of this amendment is to extend the period of performance in SBCDA Phase 4 SOW FINAL
11012019 to December 31, 2022 and to extend the Microsoft Consulting resources for approximately ten
(10) additional weeks in order to provide a longer post go-live stabilization, enhancement and transition to
operations phase.

2. "Fees. Customer will pay the following hourly rates and any reasonable out of pocket travel and living
expenses (if any) for the individual assigned. Microsoft reserves the right to utilize whichever labor
categories in whatever quantities Microsoft determines, in Microsoft’s sole discretion, are appropriate
to perform the Professional Services. Any total fee stated is an estimate only. In order for Microsoft
to continue providing hours of Professional Services beyond those funded in the table below, Customer
and Microsoft must agree in writing to a new work order or amendment to this work order adding
funding for the additional Professional Services and any other terms upon which Customer and
Microsoft agree. The rates for any additionally funded hours of services will be the rates defined in the
then current Microsoft published price list. The fees do not include fees for Products. Unless otherwise
specified in the invoice, Customer will pay Microsoft within 60 calendar days of the date of Microsoft’s
invoice.
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FEE TABLE FROM INITIAL WORK ORDER:

Hourly

MCS Labor Category Units | Description Rates Proposed Price
Digital Architect 0 Hours $320.00 $0.00
Solution Architect 40 Hours $320.00 $12,800.00
Principal Consultant 0 Hours $307.00 $0.00
Senior Consultant 2880 Hours $297.00 $855,360.00
Consultant 0 Hours $264.00 $0.00
Associate Consultant 0 Hours $231.00 $0.00
Account Delivery Executive 0 Hours $282.00 $0.00
Senior Project Manager 960 Hours $294.00 $282,240.00
Project Manager 0 Hours $282.00 $0.00
Global Delivery - Offshore 7148 Hours $82.00 $586,136.00
Subcon Labor Category
Technician V 0 Hours $265.00 $0.00
Technician IV 0 Hours $250.00 $0.00
Technician Il 0 Hours $220.00 $0.00
Technician Il 0 Hours $195.00 $0.00
Technician | 0 Hours $165.00 $0.00
Technician 0 Hours $140.00 $0.00
Total Estimated Hours 11028 $1,736,536.00

Estimated Travel Cost:

$185,935.20

Estimated Total

$1,922,471.20

2 of 6




SUPPLEMENTAL FEE TABLE FOR AMENDMENT 4:

MCS Labor Category Units Description |[Hourly Rates| Proposed Price
Digital Architect 0 Hours $325.00 $0.00
Solution Architect 400 Hours $325.00 $130,000.00
Principal Consultant 0 Hours $312.00 $0.00
Senior Consultant 800 Hours $301.00 $240,800.00
Consultant 0 Hours $268.00 $0.00
Associate Consultant 0 Hours $234.00 $0.00
Account Delivery Executive 80 Hours $286.00 $22,880.00
Senior Project Manager 400 Hours $298.00 $119,200.00
Project Manager 0 Hours $286.00 $0.00
Global Delivery - Offshore 2460 Hours $83.00 $204,180.00
Subcon Labor Category
Technician V 0 Hours $265.00 $0.00
Technician IV 0 Hours $250.00 $0.00
Technician lll 400 Hours $220.00 $88,000.00
Technician Il 0 Hours $195.00 $0.00
Technician | 0 Hours $165.00 $0.00
Technician 0 Hours $140.00 $0.00
Total Estimated Hours 4540 $805,060.00
Estimated Travel Cost: $0.00
Estimated Total $805,060.00
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SUPPLEMENTAL FEE TABLE FOR AMENDMENT 5:

MCS Labor Category Units Description |[Hourly Rates| Proposed Price
Digital Architect 0 Hours $330.00 $0.00
Solution Architect 224 Hours $330.00 $73,920.00
Principal Consultant 0 Hours $320.00 $0.00
Senior Consultant 680 Hours $305.00 $207,400.00
Consultant 0 Hours $270.00 $0.00
Associate Consultant 0 Hours $240.00 $0.00
Account Delivery Executive 52 Hours $290.00 $15,080.00
Senior Project Manager 1120 Hours $305.00 $341,600.00
US Delivery Center Consultant 790 Hours $190.00 $150,100.00
US Delivery Center Sr. Con. 790 Hours $230.00 $181,700.00
Project Manager 0 Hours $290.00 $0.00
Global Delivery - Offshore 0 Hours $85.00 $0.00
Technician V 0 Hours $275.00 $0.00
Technician IV 0 Hours $260.00 $0.00
Technician Il 0 Hours $230.00 $0.00
Technician Il 0 Hours $205.00 $0.00
Technician | 0 Hours $175.00 $0.00
Technician 0 Hours $145.00 $0.00
Total Estimated Hours 3656 $969,800.00
Estimated Travel Cost: $0.00
Estimated Total $969,800.00
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SUPPLEMENTAL FEE TABLE FOR THIS AMENDMENT 6:

Hourly
MCS Labor Category Units Description |(Rates Proposed Price
DELIVERY DATA SCIENTIST O[Hours $330.00 $0.00
DIGITAL ARCHITECT O[Hours $330.00 $0.00
SOLUTION ARCHITECT 200|Hours $330.00 $66,000.00
SOFTWARE ENGINEER O[Hours $330.00 $0.00
PROGRAM DIRECTOR O[Hours $330.00 $0.00
PRINCIPAL CONSULTANT O[Hours $320.00 $0.00
SENIOR CONSULTANT O|Hours $305.00 $0.00
CONSULTANT O[Hours $270.00 $0.00
ASSOCIATE CONSULTANT O|Hours $240.00 $0.00
ACCOUNT DELIVERY EXECUTIVE 10(Hours $290.00 $2,900.00
SENIOR PROJECT MANAGER 400|Hours $305.00 $122,000.00
PROJECT MANAGER O[Hours $290.00 $0.00
GLOBAL DELIVERY OFFSHORE PROJECT MANAGER O[Hours $85.00 $0.00
GLOBAL DELIVERY OFFSHORE CONSULTANT O|Hours $85.00 $0.00
GLOBAL DELIVERY ONSHORE CONSULTANT O[Hours $230.00 $0.00
TECHNICIAN V O|Hours $275.00 $0.00
TECHNICIAN IV O[Hours $260.00 $0.00
TECHNICIAN 111 O|Hours $230.00 $0.00
TECHNICIAN 11 O[Hours $205.00 $0.00
TECHNICIAN | O[Hours $175.00 $0.00
TECHNICIAN O[Hours $145.00 $0.00
ASSOCIATE TECHNICIAN O[Hours $115.00 $0.00
US Delivery Center SENIOR CONSULTANT 0|Hours $230.00 $0.00
US Delivery Center CONSULTANT 800|Hours $190.00 $152,000.00
US Delivery Center SENIOR PROJECT MANAGER 0|Hours $230.00 $0.00
US Delivery Center PROJECT MANAGER O(Hours $190.00 $0.00
US Delivery Center SUBCON — TECH 5 0|Hours $195.00 $0.00
US Delivery Center SUBCON — TECH 4 O|Hours $175.00 $0.00
US Delivery Center SUBCON — TECH 3 O[Hours $160.00 $0.00
US Delivery Center SUBCON — TECH 2 O|Hours $135.00 $0.00
US Delivery Center SUBCON —TECH 1 O(Hours $115.00 $0.00
US Delivery Center SUBCON - TECH 0|Hours $100.00 $0.00
Total Estimated Hours: 1410 $342,900.00
Estimated Travel Cost: $0.00

Estimated Total

$342,900.00

Professional Services fees under this Agreement shall not exceed the Estimated Totals indicated in the table
above without prior approval from Customer. In the event that such approval must be sought, but is not
provided, notwithstanding anything to the contrary in this Agreement or the Statement of Work (as
applicable), Customer acknowledges and agrees that Microsoft has no further obligation to continue

providing Professional Services.

As a result of this Amendment 6, the total value of the Agreement has increased by $342,900.00, from

$3,697,331.20 to a new total of $4,040,231.20.
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3. The end date for the Agreement is hereby extended to December 31, 2022.

4. This Amendment may be executed in any number of counterparts, each of which so executed shall
be deemed to be an original, and such counterparts shall together constitute one and the same
Amendment. The parties shall be entitled to sign and transmit an electronic signature of this
Amendment (whether by facsimile, PDF or other email transmission), which signature shall be
binding on the party whose name is contained therein. Each party providing an electronic signature
agrees to promptly execute and deliver to the other party an original signed Amendment upon
request.

5. All other terms and conditions shall remain unchanged. The Agreement shall remain in full force
and effect as modified by this Amendment.

IN WITNESS WHEREOF, the parties have signed this Amendment on the date indicated below.
This Amendment is not binding until executed by Microsoft.

MICROSOFT CORPORATION SAN BERNARDINO COUNTY
By: By:

Name Name

Title Title

Effective Date Date
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